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. Suppl 1 A Suppl | Agreement
Actual Expenditures pheTETia” A9 o g " . Supplemental Total Days
. . Regular Work To (See Note 2 Below) (Excluding Contingency) (Including Contingency) Weather Days Time Extensions Agreement (Less Weather)
Contract oriainal Contract A“A“S‘ed '°'|”9'"a' Present Date Amount Paid For (See Note 3 Below) (See Note 4 Below) Original present | Days | D@vsUsed | %Increase
District L:;irr‘a'; rlglx;ouonr: rac Conr:;:u:nf:es:a Contract See Note 1 Innovative Contract D U V! d (Less (Less
9 gency *ay Amount (See Note Contracting % Increase Over o . o . Days % of % of % of % of ays se Weather) Weather)
Item Amount) bel " % Of Original % Of Original Days L Days L Days L Days L
elow) Amount Adjusted Amount Amount Original Original Original Original
ool Amount Amount Added Added Added Added
Original Amount Days Days Days Days

Central Let $ 94,873,591 | § 93,254,835 | $ 95,865,521  § 94,210,616 | $ 757,786 | $ 94,642,204 1.49% $ 974,695 1.05% $ 944,861 1.00% 8,079 498 6.16% 99 1.23% 194 2.40% 8,372 3.63% 8,910 8,769 8,271 2.38%
1 District Let $ 2,484,851 [ § 2,378,799 [ § 3,116,776 [ § 2,611,916 [ - $ 2,939,355 23.56% $ 647,788 27.23% $ 631,925 25.43% 395 17 4.30% - 0.00% 138 34.94% 533 34.94% 578 517 500 26.58%
All Contracts | $ 97,358,442 | § 95,633,634 | $ 98,982,297 [ § 96,822,532 | $ 757,786 | $ 97,581,559 2.04% $ 1,622,483 1.70% $ 1,576,786 1.62% 8,474 515 6.08% 99 1.17% 332 3.92% 8,905 5.09% 9,488 9,286 8,771 3.50%
Central Let $ 143,070,966 | $ 141,029,505 | $ 165,114,364 [ $ 166,723,299 | $ 1,973,012 | $ 168,120,215 19.21% $ 22,800,471 16.17% $ 22,043,394 15.41% 9,280 1,188 12.80% 678 7.31% 1,037 11.17% 10,995 18.48% 12,259 11,721 10,533 13.50%
2 District Let $ 25,896,131 | § 25,274,999 | $ 27,103,882 ( § 25,792,784 | $ 50,000 [$ 26,889,045 6.39% $ 1,426,429 5.64% $ 1,207,751 4.66% 2,809 410 14.60% 52 1.85% 306 10.89% 3,167 12.74% 3,594 3,477 3,067 9.18%
All Contracts | $ 168,967,097 | $ 166,304,504 | § 192,218,246 [ § 192,516,083 | $ 2,023,012 [ $ 195,009,260 17.26% $ 24,226,900 14.57% $ 23,251,145 13.76% 12,089 1,598 13.22% 730 6.04% 1,343 11.11% 14,162 17.15% 15,853 15,198 13,600 12.50%
Central Let $ 215,241,128 [ § 212,997,537 [ § 227,289,249 | § 226,156,147 67,000 [ $ 229,047,727 7.54% $ 11,763,666 5.52% $ 11,890,040 5.52% 15,215 4,659 30.62% 592 3.89% 1,781 1.71% 17,588 15.60% 22,247 22,476 17,817 17.10%
3 District Let $ 3,766,783 [ $ 3,588,830 [ § 4,253,450 [ $ 4,090,968 | $ - $ 4,118,820 14.77% $ 488,546 13.61% $ 486,668 12.92% 855 158 18.48% 1" 1.29% 75 8.77% 941 10.06% 1,099 978 820 -4.09%
All Contracts | $ 219,007,911 [ § 216,586,367 [ $ 231,542,699 | $ 230,247,115 ( § 67,000 [ $ 233,166,547 7.66% $ 12,252,212 5.66% $ 12,376,708 5.65% 16,070 4,817 29.98% 603 3.75% 1,856 11.55% 18,529 15.30% 23,346 23,454 18,637 15.97%
Central Let $ 112,908,568 | $ 111,392,268 | § 121,552,193 [ § 120,331,596 | $ 1,728,000 | $ 120,737,093 8.39% $ 9,129,479 8.20% $ 8,643,628 7.66% 8,909 347 3.89% 943 10.58% 480 5.39% 10,332 15.97% 10,718 10,371 10,024 12.52%
4 District Let $ 49,781,029 | $ 48,947,429 [ § 52,468,123 | $ 51,809,184 | § 311,500 | § 52,348,657 6.95% $ 2,451,559 5.01% $ 2,667,094 5.36% 4,310 102 2.37% 326 7.56% 177 4.1% 4,813 11.67% 4,991 4,428 4,326 0.37%
All Contracts | $ 162,689,597 | $ 160,339,697 | § 174,020,316 [ § 172,140,780 | $ 2,039,500 [ $ 173,085,750 7.95% $ 11,581,038 7.22% $ 11,310,722 6.95% 13,219 449 3.40% 1,269 9.60% 657 4.97% 15,145 14.57% 15,709 14,799 14,350 8.56%
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. Suppl 1 A Suppl | Agreement
Actual Expenditures pheTETia” A9 o g " . Supplemental Total Days
. . Regular Work Tol (See Note 2 Below) (Excluding Contingency) (Including Contingency) Weather Days Time Extensions Agreement (Less Weather)
o Adjusted Original | |, 9 Amount Paid For (See Note 3 Below) (See Note 4 Below) Original 9 Days Used | % Increase
_— Contract Original Contract Amount (less Date N Present Days
District Lettings Amount Contingency Pa Contract See Note 1 Innovative Contract D Used (Less (Less
9 gency *ay Amount (See Note Contractin % Increase Over . . Days % of % of % of % of ays se Weather) Weather)
Item Amount) bel g " % Of Original % Of Original y Days L Days L Days L Days L
elow) Amount Adjusted Amount Amount Original Original Original Original
ool Amount Amount Added Added Added Added
Original Amount Days Days Days Days

Central Let 86,867,164 | § 85,095,364 89,921,199 | § 89,575,670 | $ 392,000 | $ 89,629,386 5.33% $ 3,460,315 4.07% 3,054,035 3.52% 5,572 669 12.01% 102 1.83% 626 11.23% 6,300 13.07% 6,969 6,660 5,991 7.52%

5 District Let 21,642,294 | § 21,524,794 21,842,258 | § 21,638,754 | § - $ 21,621,879 0.45% $ 234,811 1.09% 199,965 0.92% 1,744 262 15.02% 30 1.72% M 2.35% 1,815 4.07% 2,077 1,986 1,724 -1.15%
All Contracts 108,509,458 | $ 106,620,158 111,763,457 | § 111,214,424 | § 392,000 | $ 111,251,265 4.34% $ 3,695,126 3.47% 3,254,000 3.00% 7,316 931 12.73% 132 1.80% 667 9.12% 8,115 10.92% 9,046 8,646 7,715 5.45%

Central Let 93,928,364 | $ 92,773,364 95,337,074 | $ 93,214,908 | § 4,997,600 [ $ 93,405,056 0.68% $ 1,657,299 1.79% 1,408,710 1.50% 5,579 146 2.62% 39 0.70% (20) -0.36% 5,598 0.34% 5,839 4,848 4,702 -15.72%

6 District Let 15,496,213 [ § 15,103,713 16,040,429 | § 10,107,880 | 141,000 [ $ 10,102,741 -33.11% $ 622,801 4.12% 544,216 3.51% 4,030 54 1.34% 80 1.99% - 0.00% 4,110 1.99% 4,180 3,846 3,792 -5.91%
All Contracts 109,424,577 | $ 107,877,077 111,377,503 | § 103,322,788 | $ 5,138,600 [ $ 103,507,797 -4.05% $ 2,280,100 2.11% 1,952,926 1.78% 9,609 200 2.08% 119 1.24% (20) -0.21% 9,708 1.03% 10,019 8,694 8,494 -11.60%

Central Let 79,140,380 | $ 78,258,216 82,343,431 | § 81,942,592 | § 1,247,500 [ $ 81,710,779 4.41% $ 3,312,260 4.23% 3,203,051 4.05% 5,068 441 8.70% 233 4.60% 477 9.41% 5,778 14.01% 6,219 6,223 5,782 14.09%

7 District Let 6,360,225 [ $ 6,276,558 6,969,476 | $ 5,882,848 [ § - $ 5,857,018 -6.68% $ 609,709 9.71% 609,251 9.58% 1,975 96 4.86% 185 9.37% 30 1.52% 2,190 10.89% 2,286 2,188 2,002 5.92%
All Contracts 85,500,605 | $ 84,534,774 89,312,907 | § 87,825,440 | § 1,247,500 | $ 87,567,797 3.59% $ 3,921,969 4.64% 3,812,302 4.46% 7,043 537 7.62% 418 5.93% 507 7.20% 7,968 13.13% 8,505 8,411 7,874 11.80%

Central Let 166,167,087 | $ 165,625,687 172,749,863 | $ 173,881,892 | § 1,625,000 | $ 176,209,584 6.39% $ 6,624,965 4.00% 6,582,776 3.96% 6,232 430 6.90% 30 0.48% 331 5.31% 6,593 5.79% 7,023 7414 6,984 12.07%

8 District Let 18,126,374 [ § 17,331,084 19,099,971 [ § 18,585,402 [ § 274,000 | $ 18,594,992 7.29% $ 1,185,878 6.84% 973,597 5.37% 1,587 79 4.98% 130 8.19% 126 7.94% 1,843 16.13% 1,922 1,802 1,723 8.57%
All Contracts 184,293,461 | § 182,956,771 191,849,834 | § 192,467,294 | § 1,899,000 | $ 194,804,576 6.48% $ 7,810,843 4.27% 7,556,373 4.10% 7,819 509 6.51% 160 2.05% 457 5.84% 8,436 7.89% 8,945 9,216 8,707 11.36%
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AWN

"Regular Work To Date" is the total value of work paid to contractor as reported in the Department's Construction Reporting System (CRS).

"Actual Expenditures" is the total amount paid for work as recorded in the Department's Financial Management System and reflects all expenditures against each contract.
of contract changes that were recorded as being expended by reason code in the Department's Contract Change Tracking System.

"Supplemental Agreement (Including Contingency)" is the total amount allocated within the Department's Construction Reporting System (CRS) for contract changes.

Highlighted Column

Indicated Performance Measures Reported by Construction Office

. S I tal A Suppl | Agreement
Actual Expenditures PR e e y 9 ) . Supplemental Total Days
. . Regular Work Tol (See Note 2 Below) (Excluding Contingency) (Including Contingency) Weather Days Time Extensions Agreement (Less Weather)
o Adjusted Original | |, 9 Amount Paid For (See Note 3 Below) (See Note 4 Below) Original 9 Days Used | % Increase
_— Contract Original Contract Amount (less Date N Present Days
District Lettings Amount Contingency Pay Contract (See Note 1 Innovative Contract Days Used (Less (Less
Item Amount) Amount bel Contracting % Increase Over % Of Original % Of Original | Days Days %of | pays %of | pays % of Days % of Weather) | Weather)
elow) Amount Adjusted Amount Amount Original Original Original Original
ool Amount Amount Added Added Added Added
Original Amount Days Days Days Days
CentralLet | $ 992,197,248 | § 980,426,776 | $1,050,172,894 | $  1,046,036,720 | § 24,955,796 | $1,053,502,044 7.45% $ 59,723,150 6.09% $ 57,770,495 5.82% 63,934 8,378 13.10% 2,716 4.25% 4,906 7.67%| 71,556 11.92% 80,184 78,482 70,104 9.65%
T°tac|;:h's DistrictLet | $ 143,553,900 | $ 140,426,206 | $ 150,894,365 | § 140,519,736 | $ 776,500 [ $ 142,472,507 1.46% $ 7,667,521 5.46% $ 7,320,467 5.10% 17,705 1,178 6.65% 814 4.60% 893 5.04%| 19,412 9.64% 20,727 19,222 18,044 1.91%
All Contracts | $ 1,135,751,148 [ §  1,120,852,982 | $1,201,067,259 | $  1,186,556,456 | § 13,564,398 | $1,195,974,551 6.70% $ 67,390,671 6.01% $ 65,090,962 5.73% 81,639 9,556 1.71% 3,530 4.32% 5,799 7.10%| 90,968 11.43%| 100,911 97,704 88,148 7.97%
CentralLet | $ 657,938,079 | § 650,077,066 | $ 700,095,424 | $ 695,925,689 | § 19,836,716 | $ 700,503,721 7.76% $ 43,607,447 6.71% $ 41,952,193 6.38% 43,373 5,818 13.41% 2,225 5.13% 3,740 8.62%| 49,338 13.75% 55,110 53,330 47,512 9.54%
Totals
Previous District Let | $ 67,265,356 | $ 65,846,730 | $ 70,331,527 | § 61,980,863 | $ 310,200 [ $ 63,097,206 -4.18% $ 3,182,370 4.83% $ 3,066,173 4.56% 10,696 493 4.61% 702 6.56% 317 296%| 11,715 9.53% 12,208 11,117 10,624 -0.67%
Quarter
All Contracts | $ 725,203,435 | § 715,923,796 | $ 770,426,951 | § 757,906,552 | § 10,705,858 | $ 763,600,927 6.66% $ 46,789,817 6.54% $ 45,018,366 6.21% 54,069 6,311 11.67% 2,927 5.41% 4,057 7.50%| 61,053 12.92% 67,318 64,447 58,136 7.52%
CentralLet | $ 1,045,707,856 | $  1,035,493,865 | $1,121,865,350 | $  1,124,004,271 | $ 27,497,684 | $1,125,750,235 8.72% $ 76,373,862 7.38% $ 76,157,507 7.28% 66,570 8,197 12.31% 4,510 6.77% 2,004 3.01%| 73,084 9.79% 83,410 83,474 75,277 13.08%
Totals Fiscal
Year DistrictLet | § 46,500,605 | $ 46,500,605 | $ 47,747,961 | $ 45,236,400 | $ 1,165,408 | $ 46,213,439 -0.64% $ 1,311,183 2.82% $ 1,238,356 2.66% 8,100 316 3.90% 99 1.22% 806 9.95% 9,005 11.147% 9,239 8,585 8,269 2.09%
2002/2003
All Contracts | $ 1,002,217,461 [ $  1,082,003,470 | $1,169,613,311 | $  1,169,330,671 | $ 13,914,342 | $1,171,963,674 8.31% $ 77,685,045 7.18% $ 77,395,863 7.00% 74,670 8,513 11.40% 4,609 6.17% 2,810 3.76%| 82,089 9.94% 92,649 92,059 83,546 11.89%
Notes:
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Contract Financial Quarter Number | Number Original | Present Days Unused | Delinquent Days Time CRS Original Air:(;‘rril;il::lhf‘:fd Adjusted Original

District Number Project ID Let Date Let Year Let Projects | of SAs Cc;:;:d COD':;:Ct Used Days Days Suspended| Extension SA Days Contract Amount | Contingency Pay Amount

Item

01 19633 19567315201 10/30/96[ QTR2 96/97 1 8 477 590 591 -1 1 30 47 66 5,081,052 - 5,081,052
01 20227 19389315201 07/29/98] QTR1 98/99 1 3 465 493 493 0 0 179 28 0 3,914,580 - 3,914,580
01 20447 19445715201 03/31/99] QTR3 98/99 1 4 465 477 477 0 0 0 36 -24 3,368,067 - 3,368,067
01 20449 20062615201 03/31/99] QTR3 98/99 1 1 75 75 72 3 0 48 0 0 264,248 - 264,248
01 20578 19855015201 06/23/99] QTR4 98/99 1 0 200 240 237 3 0 0 40 0 1,138,582 35,500 1,103,082
01 20695 19762615201 09/29/99] QTR1 99/00 2 1 210 207 207 0 0 0 27 -30 3,820,130 100,000 3,720,130
01 20731 20062315201 10/27/99[ QTR2 99/00 1 1 90 109 108 1 0 0 14 5 352,885 16,200 336,685
01 21003 19863815201 08/30/00] QTR1 00/01 1 1 235 265 257 8 0 0 30 0 2,052,052 50,000 2,002,052
01 21025 19540315201 09/27/00] QTR1 00/01 1 2 485 492 782 -290 290 0 7 0 4,505,556 50,000 4,455,556
01 21046 19379115201 10/25/00f QTR2 00/01 2 3 525 563 605 -42 42 0 38 0 8,695,633 105,000 8,590,633
01 21070 20096515201 12/06/00[ QTR2 00/01 1 0 130 156 186 -30 30 0 26 0 1,083,180 50,000 1,033,180
01 21105 19390615201 01/24/01] QTR3 00/01 1 1 315 372 320 52 0 0 57 0 2,587,501 50,000 2,537,501
01 21140 19381315201 02/28/01] QTR3 00/01 2 4 420 519 519 0 0 0 97 2 5,979,219 79,286 5,899,933
01 21227 19565625201 05/23/01] QTR4 00/01 1 4 330 335 323 12 0 0 5 0 5,847,464 53,000 5,794,464
01 21229 20069425201 05/23/01] QTR4 00/01 1 4 260 445 445 0 0 0 0 185 1,166,000 50,000 1,116,000
01 21278 19447415201 07/25/01] QTR1 01/02 1 0 250 263 262 1 0 0 13 0 3,699,699 50,000 3,649,699
01 21279 19570715201 07/25/01]  QTR1 01/02 1 1 40 85 85 0 0 0 7 38 297,240 14,060 283,180
01 21282 19847315201 07/25/01] QTR1 01/02 1 1 30 48 38 10 0 0 7 11 205,021 10,365 194,656
01 21397 19447715201 12/05/01 QTR2 01/02 1 1 165 209 236 -27 27 0 44 0 2,734,000 50,000 2,684,000
01 21398 19451515201 12/05/01 QTR2 01/02 1 4 145 114 29 85 0 0 0 -31 1,918,995 50,000 1,868,995
01 21451 19388915201 02/27/02] QTR3 01/02 1 0 315 339 250 89 0 0 24 0 3,495,000 50,000 3,445,000
01 21452 19771115201 02/27/02] QTR3 01/02 1 2 150 174 175 -1 1 0 21 3 1,661,662 50,000 1,611,662
01 21468 40555915201 02/27/02] QTR3 01/02 1 1 150 159 148 11 0 0 9 0 1,764,786 47,440 1,717,346
01 21473 19687815201 03/27/02] QTR3 01/02 1 1 175 175 140 35 0 0 0 0 1,685,085 50,000 1,635,085
01 21474 19746315201 03/27/02] QTR3 01/02 1 1 125 151 142 9 0 0 4 22 984,500 36,500 948,000
01 21506 19401615201 04/24/02] QTR4 01/02 1 1 225 232 159 73 0 0 7 0 3,999,353 50,000 3,949,353
01 21507 19769615201 04/24/02] QTR4 01/02 2 3 210 149 160 -1 11 0 0 -61 3,409,280 81,280 3,328,000
01 21542 19726425201 05/22/02] QTR4 01/02 1 2 95 95 96 -1 1 0 0 0 787,585 40,000 747,585
01 21604 19770215201 07/31/02] QTR1 02/03 1 1 70 79 78 1 0 0 6 3 800,272 38,350 761,922
01 21634 19690915201 08/28/02] QTR1 02/03 1 0 170 178 48 130 0 0 8 0 2,533,999 50,000 2,483,999
01 21635 19856115201 08/28/02] QTR1 02/03 1 1 40 40 73 -33 33 0 0 0 167,775 11,775 156,000
01 21658 19753215201 09/25/02] QTR1 02/03 1 1 180 184 180 4 0 0 4 0 1,929,000 50,000 1,879,000
01 21659 19808755201 09/25/02] QTR1 02/03 1 2 185 199 196 3 0 0 9 5 1,192,825 50,000 1,142,825
01 21682 40420015201 09/25/02] QTR1 02/03 1 3 150 157 104 53 0 0 7 0 2,838,065 50,000 2,788,065
01 T1003 40419915201 10/30/02[ QTR2 02/03 2 5 212 212 201 11 0 0 0 0 4,527,300 50,000 4,477,300
01 T1005 19406325201 12/04/02[ QTR2 02/03 1 1 175 185 199 -14 14 0 10 0 2,449,000 50,000 2,399,000
01 T1006 19449915201 12/04/02[ QTR2 02/03 1 1 140 145 148 -3 3 0 5 0 1,937,000 50,000 1,887,000
Dist 01 - Central Let Contrats SubTotal 70 8079 8910 8769 141 453 257 637 194| $ 94,873,591 | $ 1,618,756 | $ 93,254,835
01 E1B73 19575915201 12/14/00[ QTR2 00/01 2 4 110 264 259 5 0 0 28 126 1,399,387 50,000 1,349,387
01 E1C31 40823615201 05/17/01] QTR4 00/01 1 1 30 34 32 2 0 0 4 0 86,266 6,300 79,966
01 E1C97 41096315201 05/16/02] QTR4 01/02 2 1 45 55 58 -3 3 0 9 1 205,840 9,350 196,490
01 E1D30 19809145201 09/19/02] QTR1 02/03 1 2 45 57 31 26 0 0 2 10 224,500 11,500 213,000
01 E1D52 41406015201 11/07/02[ QTR2 02/03 1 0 30 30 29 1 0 0 0 0 114,465 1,900 112,565
01 E1D53 41187915201 01/23/03] QTR3 02/03 1 0 45 48 47 1 0 0 2 1 78,736 7,227 71,509
01 E1D54 41283015201 01/23/03] QTR3 02/03 1 0 45 45 30 15 0 0 0 0 281,569 15,775 265,794
01 E1D63 41474225201 02/17/03] QTR3 02/03 1 2 45 45 31 14 0 0 0 0 94,088 4,000 90,088
Dist 01 District Let Contracts SubTotal 10 395 578 517 61 3 0 45 138( $ 2,484,851 | $ 106,052 | $ 2,378,799
District 01 Totals 80 8474 9488 9286 202 456 257 682 332 $ 97,358,442 | $ 1,724,808 | $ 95,633,634
02 19329 20801015201 12/06/95[ QTR2 95/96 1 3 210 306 367 -61 61 117 96 0 3,100,586 - 3,100,586
02 20582 20996515201 06/23/99] QTR4 98/99 1 12 480 689 691 -2 2 49 163 46 7,955,212 99,200 7,856,012
02 20697 20926115201 09/29/99] QTR1 99/00 1 11 300 599 599 0 0 0 220 79 2,955,835 50,000 2,905,835
02 20897 20956915201 05/24/00] QTR4 99/00 2 475 539 541 -2 2 0 47 17 11,239,823 100,000 11,139,823
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- Contract Financial CRS Present Regular Work To Total CRS CRS Innovative Total CRS Total CR.S Actual Expenditure| Amount Paid SA Allocated Weather Changed Conditions Work Orders
District Number Project ID | Contract Amount | Date (From CRS) Contract Contract Adjustments Amount Paid to (From FM System) After CRS Amount (From Days Time Ext
Adjustments Adjustments Contractor CRS) )
Days SA Days SA Amount Premium Cost

01 19633 19567315201 5,386,992 5,270,593 (15,609) - (15,609) 5,254,984 5,254,984 - 305,941 42 2 0 - -
01 20227 19389315201 4,244,082 4,133,415 - - - 4,133,415 4,133,415 - 329,502 28 0 0 289,978 -
01 20447 19445715201 3,518,067 3,345,986 - - - 3,345,986 3,425,482 79,496 150,000 31 0 0 - -
01 20449 20062615201 277,448 260,938 (21,928) - (21,928) 239,010 239,323 312 13,200 0 0 0 - -
01 20578 19855015201 1,138,582 1,116,166 - - - 1,116,166 1,116,166 - - 21 0 0 - -
01 20695 19762615201 3,428,725 3,451,448 - - - 3,451,448 3,451,448 - (391,405) 27 0 0 - -
01 20731 20062315201 366,241 327,940 - - - 327,940 327,940 - 13,356 14 0 5 1,393 -
01 21003 19863815201 2,057,975 1,946,068 - - - 1,946,068 1,946,068 - 5,923 30 0 0 - -
01 21025 19540315201 4,806,919 4,924,913 - - - 4,924,913 4,924,913 - 301,364 7 0 0 251,364 -
01 21046 19379115201 8,750,633 8,717,238 (41,048) - (41,048) 8,676,190 8,717,238 41,048 55,000 38 0 0 11,272 -
01 21070 20096515201 1,083,180 1,046,833 (12,160) - (12,160) 1,034,673 1,034,885 212 - 21 0 0 - -
01 21105 19390615201 2,590,757 2,402,709 - - - 2,402,709 2,402,709 - 3,256 57 0 0 - -
01 21140 19381315201 6,042,933 5,758,556 - - - 5,758,556 5,755,116 (3,439) 63,714 44 53 0 87,987 -
01 21227 19565625201 5,898,594 6,151,400 - 167,786 167,786 6,319,186 6,151,400 (167,786) 51,130 5 0 0 8,784 -
01 21229 20069425201 1,212,655 1,176,314 - - - 1,176,314 1,182,873 6,559 46,655 0 0 5 14,985 -
01 21278 19447415201 3,699,699 3,688,303 - - - 3,688,303 3,688,303 - - 13 0 0 - -
01 21279 19570715201 356,152 342,092 - - - 342,092 342,092 - 58,912 2 0 0 - -
01 21282 19847315201 207,214 208,439 (3,380) - (3,380) 205,059 205,059 - 2,194 0 0 10 2,194 -
01 21397 19447715201 2,776,456 2,715,720 - - - 2,715,720 2,753,155 37,435 - 44 0 0 7,426 -
01 21398 19451515201 1,798,873 1,738,334 - 80,000 80,000 1,818,334 1,763,442 (54,892) (120,123) 0 0 (31) (118,797) -
01 21451 19388915201 3,495,000 3,443,612 - - - 3,443,612 3,532,388 88,776 - 24 0 0 3,152 -
01 21452 19771115201 1,656,933 1,591,233 - - - 1,591,233 1,605,352 14,119 (4,729) 0 0 0 - -
01 21468 40555915201 1,768,694 1,574,550 - - - 1,574,550 1,578,458 3,908 3,908 0 0 0 - -
01 21473 19687815201 1,685,085 1,654,917 - 125,000 125,000 1,779,917 1,654,917 (125,000) - 0 0 0 - -
01 21474 19746315201 989,114 961,557 - - - 961,557 989,598 28,042 - 4 0 0 22,499 -
01 21506 19401615201 3,999,353 3,955,540 - 200,000 200,000 4,155,540 4,010,277 (145,263) - 7 0 0 - -
01 21507 19769615201 3,409,280 3,323,716 - - - 3,323,716 3,363,835 40,119 - 0 0 0 - -
01 21542 19726425201 784,709 741,315 - - - 741,315 741,315 - (2,876) 0 0 0 1,644 -
01 21604 19770215201 818,049 758,461 - - - 758,461 758,461 - 17,777 6 0 3 17,777 -
01 21634 19690915201 2,533,999 2,496,226 - - - 2,496,226 2,515,496 19,269 - 4 0 0 833 -
01 21635 19856115201 167,775 156,100 (17,952) - (17,952) 138,148 138,148 - - 0 0 0 - -
01 21658 19753215201 1,929,000 1,888,821 - - - 1,888,821 1,906,282 17,461 - 0 0 0 - -
01 21659 19808755201 1,209,143 1,183,707 - - - 1,183,707 1,183,733 26 16,318 9 0 0 - -
01 21682 40420015201 2,844,655 2,876,685 - 125,000 125,000 3,001,685 2,922,060 (79,625) 6,589 7 0 0 6,589 -
01 T1003 40419915201 4,546,555 4,555,762 - 60,000 60,000 4,615,762 4,585,748 (30,013) 19,255 0 0 0 1,396 -
01 T1005 19406325201 2,449,000 2,404,097 (18,032) - (18,032) 2,386,065 2,416,335 30,270 - 8 0 0 - -
01 T1006 19449915201 1,937,000 1,920,912 - - - 1,920,912 1,923,790 2,878 - 5 0 0 8,932 -
Dist 01 - Central Let Contrats SubTotal| $ 95,865,521 | $ 94,210,616 | $ (130,109) 757,786 | $ 627,677 [ $ 94,838,293 | § 94,642,204 | $ (196,088) $ 944,861 498 55 8) % 619,408 | $ -
01 E1B73 19575915201 2,016,586 1,563,153 - - - 1,563,153 1,877,591 314,438 617,199 0 0 0 283,124 -
01 E1C31 40823615201 86,266 86,166 - - - 86,166 86,166 - - 4 0 0 - -
01 E1C97 41096315201 211,001 193,851 - - - 193,851 200,019 6,167 5,161 9 0 0 - -
01 E1D30 19809145201 234,065 234,065 - - - 234,065 234,065 - 9,565 2 0 10 21,065 -
01 E1D52 41406015201 114,465 110,514 - - - 110,514 110,514 - - 0 0 0 - -
01 E1D53 41187915201 78,736 73,949 - - - 73,949 73,949 - - 2 0 0 - -
01 E1D54 41283015201 281,569 262,968 - - - 262,968 262,968 - - 0 0 0 - -
01 E1D63 41474225201 94,088 87,250 - - - 87,250 94,083 6,834 - 0 0 0 597 -
Dist 01 District Let Contracts SubTotal | $ 3,116,776 | $ 2,611,916 | $ - - $ - $ 2611916 ($ 2,939,355 | $ 327,439 | $ 631,925 17 (1] 10($ 304,786 | $ -
District 01 Totals $ 98,982,297 | $ 96,822,532 | $ (130,109) 757,786 | $ 627,677 [ $ 97,450,209 | $ 97,581,559 | $ 131,351 | § 1,576,786 515 55 2|9 924,194 | $ -
02 19329 20801015201 3,208,978 3,236,965 (133,786) - (133,786) 3,103,179 3,823,179 720,000 108,391 81 0 0 - -
02 20582 20996515201 9,246,680 9,504,795 (6,436) - (6,436) 9,498,359 9,500,841 2,482 1,291,468 96 0 25 354,806 -
02 20697 20926115201 4,031,704 4,179,032 - - - 4,179,032 4,179,032 - 1,075,869 86 73 16 192,044 -
02 20897 20956915201 12,384,262 12,304,685 - - - 12,304,685 12,304,685 - 1,144,440 47 0 10 245,116 -
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. . Plans Modifications Work Orders Specification Modification Work Orders Value Engineering Work Orders Partnering Work Orders
District Contract Fln?nC|aI
Number ProjectID | Time Ext Time Ext Time Ext Time Ext
Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost

01 19633 19567315201 3 59 144,426 24,163 0 0 - - 0 0 (22,080) - 0 0 - -
01 20227 19389315201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
01 20447 19445715201 5 (24) - - 0 0 - - 0 0 - - 0 0 - -
01 20449 20062615201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
01 20578 19855015201 0 0 18,844 - 0 0 - - 0 0 - - 0 0 - -
01 20695 19762615201 0 0 4,348 - 0 0 - - 0 0 - - 0 0 - -
01 20731 20062315201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
01 21003 19863815201 0 0 5,923 - 0 0 - - 0 0 - - 0 0 - -
01 21025 19540315201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
01 21046 19379115201 0 0 38,286 - 0 0 - - 0 0 - - 0 0 - -
01 21070 20096515201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
01 21105 19390615201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
01 21140 19381315201 0 2 25,578 - 0 0 - - 0 0 - - 0 0 - -
01 21227 19565625201 0 0 48,877 - 0 0 - - 0 0 - - 0 0 - -
01 21229 20069425201 0 14 40,940 - 0 166 8,683 - 0 0 - - 0 0 - -
01 21278 19447415201 0 0 23,073 - 0 0 - - 0 0 - - 0 0 - -
01 21279 19570715201 0 38 58,912 - 0 0 - - 0 0 - - 0 0 - -
01 21282 19847315201 0 1 845 - 0 0 - - 0 0 - - 0 0 - -
01 21397 19447715201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
01 21398 19451515201 0 0 466 - 0 0 - - 0 0 - - 0 0 - -
01 21451 19388915201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
01 21452 19771115201 0 0 (199) - 0 0 - - 0 0 - - 0 0 - -
01 21468 40555915201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
01 21473 19687815201 0 0 7,602 - 0 0 - - 0 0 - - 0 0 - -
01 21474 19746315201 0 22 11,333 - 0 0 - - 0 0 - - 0 0 - -
01 21506 19401615201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
01 21507 19769615201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
01 21542 19726425201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
01 21604 19770215201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
01 21634 19690915201 0 0 15,209 - 0 0 - - 0 0 - - 0 0 - -
01 21635 19856115201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
01 21658 19753215201 0 0 10,311 - 0 0 - - 0 0 - - 0 0 - -
01 21659 19808755201 0 5 34,818 - 0 0 - - 0 0 - - 0 0 - -
01 21682 40420015201 0 0 1,809 - 0 0 - - 0 0 - - 0 0 - -
01 T1003 40419915201 0 0 32,138 8,471 0 0 - - 0 0 - - 0 0 - -
01 T1005 19406325201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
01 T1006 19449915201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
Dist 01 - Central Let Contrats SubTotal 8 17| $ 523,539 | $ 32,634 0 166 | $ 8,683 | $ - (1] 0($ (22,080)( $ - 0 0($ - $ -
01 E1B73 19575915201 0 0 20,637 - 0 0 - - 0 0 - - 0 0 - -
01 E1C31 40823615201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
01 E1C97 41096315201 0 1 5,161 - 0 0 - - 0 0 - - 0 0 - -
01 E1D30 19809145201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
01 E1D52 41406015201 0 0 1,326 - 0 0 - - 0 0 - - 0 0 - -
01 E1D53 41187915201 0 1 2,440 - 0 0 - - 0 0 - - 0 0 - -
01 E1D54 41283015201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
01 E1D63 41474225201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
Dist 01 District Let Contracts SubTotal 0 2|$ 29,564 | $ - 0 0|$ - $ - 0 0]$ - $ - 0 0|$ - $ -
District 01 Totals 8 119 ($ 553,103 | $ 32,634 0 166 | $ 8,683 | $ - 0 0]$ (22,080)( $ - 0 0|$ - $ -

02 19329 20801015201 0 0 24,341 - 0 0 - - 0 0 - - 0 0 - -
02 20582 20996515201 0 11 64,009 - 0 0 - - 0 0 - - 0 0 - -
02 20697 20926115201 61 56 497,541 9,930 0 0 - - 0 0 - - 0 0 - -
02 20897 20956915201 0 7 587,484 - 0 0 - - 0 0 - - 0 0 - -
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. . CEIl Action/InAction Work Orders Minor Changes Work Orders Defective Materials Work Orders Weather Related Damage Work Orders
District Contract Fln?nC|aI
Number ProjectID | Time Ext Time Ext Time Ext Time Ext
Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost

01 19633 19567315201 0 0 37,440 4,126 0 0 - - 0 0 - - 0 0 - -
01 20227 19389315201 0 0 (10,476) - 0 0 - - 0 0 - - 0 0 - -
01 20447 19445715201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
01 20449 20062615201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
01 20578 19855015201 19 0 - - 0 0 - - 0 0 - - 0 0 - -
01 20695 19762615201 0 (30) (391,405) - 0 0 - - 0 0 - - 0 0 - -
01 20731 20062315201 0 0 13,356 - 0 0 - - 0 0 - - 0 0 - -
01 21003 19863815201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
01 21025 19540315201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
01 21046 19379115201 0 0 3,911 - 0 0 - - 0 0 - - 0 0 - -
01 21070 20096515201 5 0 - - 0 0 - - 0 0 - - 0 0 - -
01 21105 19390615201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
01 21140 19381315201 0 0 6,600 - 0 0 - - 0 0 - - 0 0 - -
01 21227 19565625201 0 0 2,046 - 0 0 - - 0 0 - - 0 0 4,736 -
01 21229 20069425201 0 0 - - 0 0 - - 0 0 (4,293) - 0 0 - -
01 21278 19447415201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
01 21279 19570715201 5 0 - - 0 0 - - 0 0 - - 0 0 - -
01 21282 19847315201 7 0 - - 0 0 - - 0 0 - - 0 0 - -
01 21397 19447715201 0 0 - - 0 0 - - 0 0 - - 0 0 36,157 -
01 21398 19451515201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
01 21451 19388915201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
01 21452 19771115201 0 0 - - 0 0 - - 0 0 - - 21 0 - -
01 21468 40555915201 0 0 3,908 - 0 0 - - 0 0 - - 9 0 - -
01 21473 19687815201 0 0 846 - 0 0 - - 0 0 - - 0 0 - -
01 21474 19746315201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
01 21506 19401615201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
01 21507 19769615201 0 (61) 3,665 - 0 0 - - 0 0 - - 0 0 - -
01 21542 19726425201 0 0 (2,876) - 0 0 - - 0 0 - - 0 0 - -
01 21604 19770215201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
01 21634 19690915201 0 0 - - 0 0 - - 0 0 - - 4 0 - -
01 21635 19856115201 0 0 100 - 0 0 - - 0 0 - - 0 0 - -
01 21658 19753215201 0 0 - - 0 0 - - 0 0 - - 4 0 - -
01 21659 19808755201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
01 21682 40420015201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
01 T1003 40419915201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
01 T1005 19406325201 0 0 - - 0 0 - - 0 0 - - 2 0 - -
01 T1006 19449915201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
Dist 01 - Central Let Contrats SubTotal 36 o1 $ (332,885)( $ 4,126 0 0|$ - $ - (1] 0[$ (4,293)( $ - 40 0|$ 40,893 | $ -
01 E1B73 19575915201 0 0 - - 0 0 - - 0 0 - - 28 0 - -
01 E1C31 40823615201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
01 E1C97 41096315201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
01 E1D30 19809145201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
01 E1D52 41406015201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
01 E1D53 41187915201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
01 E1D54 41283015201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
01 E1D63 41474225201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
Dist 01 District Let Contracts SubTotal 0 0]$ - $ - 0 0|$ - $ - 0 0]$ - $ - 28 0($ - $ -
District 01 Totals 36 91)] $ (332,885)( $ 4,126 0 0|$ - $ - 0 0]$ (4,293)( $ - 68 0|$ 40,893 | $ -

02 19329 20801015201 0 0 18,896 - 15 0 39,496 - 0 0 - - 0 0 - -
02 20582 20996515201 67 10 808,321 - 0 0 84,837 - 0 0 - - 0 0 19,849 -
02 20697 20926115201 0 4 194,985 - 0 0 138,941 - 0 0 - - 0 0 - -
02 20897 20956915201 0 0 55,778 - 0 0 - - 0 0 - - 0 0 - -
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. . Claims Work Orders Utility Delays Work Orders Invalid Reason Codes Work Orders Totals Work Orders
District Contract Fln?nC|aI
Number ProjectID | Time Ext Time Ext Time Ext Time Ext
Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost
01 19633 19567315201 0 0 - - 0 0 - - 0 7 104,254 22,000 5 66 264,041 50,289
01 20227 19389315201 0 0 - - 0 0 - - 0 0 - - 0 0 279,502 -
01 20447 19445715201 0 0 - - 0 0 - - 0 0 - - 5 (24) - -
01 20449 20062615201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
01 20578 19855015201 0 0 - - 0 0 - - 0 0 - - 19 0 18,844 -
01 20695 19762615201 0 0 - - 0 0 - - 0 0 - - 0 (30) (387,057) -
01 20731 20062315201 0 0 - - 0 0 - - 0 0 - - 0 5 14,749 -
01 21003 19863815201 0 0 - - 0 0 - - 0 0 - - 0 0 5,923 -
01 21025 19540315201 0 0 - - 0 0 - - 0 0 - - 0 0 251,364 -
01 21046 19379115201 0 0 - - 0 0 - - 0 0 - - 0 0 53,469 -
01 21070 20096515201 0 0 - - 0 0 - - 0 0 - - 5 0 - -
01 21105 19390615201 0 0 - - 0 0 3,256 3,256 0 0 - - 0 0 3,256 3,256
01 21140 19381315201 0 0 - - 0 0 - - 0 0 - - 53 2 120,165 -
01 21227 19565625201 0 0 - - 0 0 30,141 - 0 0 - - 0 0 94,584 -
01 21229 20069425201 0 0 - - 0 0 - - 0 0 - - 0 185 60,314 -
01 21278 19447415201 0 0 - - 0 0 - - 0 0 - - 0 0 23,073 -
01 21279 19570715201 0 0 - - 0 0 - - 0 0 - - 5 38 58,912 -
01 21282 19847315201 0 0 - - 0 0 - - 0 0 - - 7 11 3,039 -
01 21397 19447715201 0 0 - - 0 0 - - 0 0 - - 0 0 43,583 -
01 21398 19451515201 0 0 - - 0 0 - - 0 0 - - 0 (31) (118,331) -
01 21451 19388915201 0 0 - - 0 0 - - 0 0 - - 0 0 3,152 -
01 21452 19771115201 0 0 - - 0 3 3,777 - 0 0 - - 0 3 3,579 -
01 21468 40555915201 0 0 - - 0 0 - - 0 0 - - 0 0 3,908 -
01 21473 19687815201 0 0 - - 0 0 - - 0 0 - - 0 0 8,448 -
01 21474 19746315201 0 0 - - 0 0 - - 0 0 - - 0 22 33,833 -
01 21506 19401615201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
01 21507 19769615201 0 0 - - 0 0 - - 0 0 - - 0 (61) 3,665 -
01 21542 19726425201 0 0 - - 0 0 - - 0 0 - - 0 0 (1,232) -
01 21604 19770215201 0 0 - - 0 0 - - 0 0 - - 0 3 17,777 -
01 21634 19690915201 0 0 - - 0 0 - - 0 0 - - 0 0 16,042 -
01 21635 19856115201 0 0 - - 0 0 - - 0 0 - - 0 0 100 -
01 21658 19753215201 0 0 - - 0 0 - - 0 0 - - 0 0 10,311 -
01 21659 19808755201 0 0 - - 0 0 - - 0 0 - - 0 5 34,818 -
01 21682 40420015201 0 0 - - 0 0 - - 0 0 - - 0 0 8,398 -
01 T1003 40419915201 0 0 - - 0 0 - - 0 0 - - 0 0 33,534 8,471
01 T1005 19406325201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
01 T1006 19449915201 0 0 - - 0 0 - - 0 0 - - 0 0 8,932 -
Dist 01 - Central Let Contrats SubTotal 1] 0]$ - $ - 0 3% 37,174 | $ 3,256 0 719 104,254 | $ 22,000 99 194 | $ 974,695 | $ 62,016
01 E1B73 19575915201 0 0 - - 0 126 313,438 30,893 0 0 - - 0 126 617,199 30,893
01 E1C31 40823615201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
01 E1C97 41096315201 0 0 - - 0 0 - - 0 0 - - 0 1 5,161 -
01 E1D30 19809145201 0 0 - - 0 0 - - 0 0 - - 0 10 21,065 -
01 E1D52 41406015201 0 0 - - 0 0 - - 0 0 - - 0 0 1,326 -
01 E1D53 41187915201 0 0 - - 0 0 - - 0 0 - - 0 1 2,440 -
01 E1D54 41283015201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
01 E1D63 41474225201 0 0 - - 0 0 - - 0 0 - - 0 0 597 -
Dist 01 District Let Contracts SubTotal 0 0($ - $ - 0 126 | $ 313,438 | $ 30,893 0 0($ - $ - 0 138 $ 647,788 | $ 30,893
District 01 Totals 1] 0]$ - $ - 0 129 | $ 350,612 | $ 34,149 0 719 104,254 | $ 22,000 99 332 | $ 1,622,483 | $ 92,909
02 19329 20801015201 0 0 - - 0 0 - - 0 0 - - 15 0 82,733 -
02 20582 20996515201 0 0 - - 0 0 828 - 0 0 - - 67 46 1,332,650 -
02 20697 20926115201 0 0 - - 0 3 10,677 - 0 0 - - 134 79 1,034,188 9,930
02 20897 20956915201 0 0 224,656 - 0 0 - - 0 0 - - 0 17 1,113,034 -
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Contract Financial Quarter Number | Number Original | Present Days Unused | Delinquent Days Time CRS Original A;]?r?;ill:‘z::lhf‘:fd Adjusted Original
District Number Project ID Let Date Let Year Let Projects | of SAs Cc;;t;zct c;’:;:d Used Days Days Suspended| Extension SA Days Contract Amount | Contingency Pay Amount
Item

02 20935 20955715201 06/21/00] QTR4 99/00 1 6 400 477 362 115 0 0 29 48 6,877,897 63,000 6,814,897
02 21009 21070115201 08/30/00] QTR1 00/01 1 6 240 412 412 0 0 0 75 97 3,667,435 50,000 3,617,435
02 21054 21002215201 10/25/00f QTR2 00/01 2 1 45 88 93 -5 5 0 27 16 217,160 11,548 205,612
02 21073 20948415201 12/06/00[ QTR2 00/01 1 3 270 358 353 5 0 0 93 -5 3,184,037 50,000 3,134,037
02 21119 21327115201 01/24/01] QTR3 00/01 1 19 375 721 597 124 0 0 258 88 16,167,328 150,000 16,017,328
02 21178 20940715201 03/28/01] QTR3 00/01 2 10 400 525 523 2 0 0 88 37 6,280,563 72,000 6,208,563
02 21230 20764215201 05/23/01] QTR4 00/01 1 4 270 449 449 0 0 0 65 114 3,875,539 50,000 3,825,539
02 21232 21022315201 05/23/01] QTR4 00/01 3 17 613 844 661 183 0 0 27 204 6,606,028 50,000 6,556,028
02 21234 21307815201 05/23/01] QTR4 00/01 2 2 239 384 382 2 0 0 59 86 1,551,748 65,600 1,486,148
02 21256 21041015201 06/20/01] QTR4 00/01 1 15 400 581 556 25 0 0 141 40 10,483,921 104,000 10,379,921
02 21375 20971415201 10/31/01f QTR2 01/02 1 1 175 212 219 -7 7 0 34 3 1,476,414 50,000 1,426,414
02 21376 21055025201 10/31/01 QTR2 01/02 1 1 180 298 289 9 0 0 38 80 2,413,408 50,000 2,363,408
02 21390 40417115201 10/31/01f QTR2 01/02 1 3 90 228 228 0 0 0 78 60 1,428,506 50,000 1,378,506
02 21404 20784425201 12/05/01 QTR2 01/02 1 4 209 170 170 0 0 0 6 -45 3,936,297 50,000 3,886,297
02 21406 20965025201 12/05/01 QTR2 01/02 1 3 200 264 200 64 0 0 64 0 4,098,642 50,000 4,048,642
02 21407 20969915201 12/05/01 QTR2 01/02 1 0 270 156 156 0 0 0 0 -114 488,999 25,000 463,999
02 21411 21294945201 12/05/01 QTR2 01/02 1 3 240 260 258 2 0 0 20 0 6,495,275 66,275 6,429,000
02 21454 20791115201 02/27/02] QTR3 01/02 4 8 400 478 478 0 0 0 78 0 5,770,327 93,627 5,676,700
02 21477 20775915201 03/27/02] QTR3 01/02 1 3 420 454 454 0 0 0 33 1 11,001,846 129,800 10,872,046
02 21479 21037415201 03/27/02] QTR3 01/02 1 1 390 432 375 57 0 0 15 27 10,710,419 98,000 10,612,419
02 21480 21051825201 03/27/02] QTR3 01/02 1 0 73 78 82 -4 4 0 5 0 142,727 11,177 131,550
02 21496 40462735201 03/27/02] QTR3 01/02 1 1 200 235 234 1 0 0 8 27 362,738 19,112 343,626
02 21497 40462745201 03/27/02] QTR3 01/02 1 0 200 225 225 0 0 0 4 21 467,493 29,933 437,560
02 21498 40462755201 03/27/02] QTR3 01/02 1 1 200 199 199 0 0 0 2 -3 428,650 34,608 394,042
02 21510 20926525201 04/24/02] QTR4 01/02 1 0 120 181 177 4 0 0 26 35 1,073,000 50,000 1,023,000
02 21513 21079925201 04/24/02] QTR4 01/02 1 0 120 137 137 0 0 0 10 7 817,180 33,782 783,398
02 21546 20802025201 05/22/02] QTR4 01/02 1 2 180 231 197 34 0 0 51 0 2,272,222 50,000 2,222,222
02 21605 20778125201 07/31/02] QTR1 02/03 1 0 70 115 120 -5 5 0 21 24 189,181 16,775 172,406
02 21609 21045525201 07/31/02] QTR1 02/03 1 0 90 124 128 -4 4 0 12 22 82,191 7,410 74,781
02 21610 21212215201 07/31/02] QTR1 02/03 1 1 75 82 82 0 0 0 6 1 249,990 15,365 234,625
02 21622 40392015201 07/31/02] QTR1 02/03 1 1 60 79 79 0 0 0 2 17 177,986 11,486 166,500
02 21662 21346925201 09/25/02] QTR1 02/03 1 0 180 183 183 0 0 0 6 -3 452,200 23,800 428,400
02 21683 40462785201 09/25/02] QTR1 02/03 1 0 121 118 118 0 0 0 0 -3 221,949 14,600 207,349
02 T2006 20840625201 12/04/02[ QTR2 02/03 2 3 160 176 176 0 0 0 16 0 2,692,434 91,300 2,601,134
02 T2016 20779325201 12/04/02[ QTR2 02/03 1 1 80 100 99 1 0 0 20 0 700,130 21,063 679,067
02 T2024 21356425201 05/21/03] QTR4 02/03 1 0 60 72 72 0 0 0 3 9 757,650 33,000 724,650
Dist 02 Central Let Contract SubTotal 154 9280 12259 11721 538 90 166 1946 1033 $ 143,070,966 | $ 2,041,461 | $ 141,029,505
02 E2D78 21025555201 04/04/01] QTR4 00/01 1 0 100 119 104 15 0 0 19 0f$ 363,843 | 17,500 | $ 346,343
02 E2E46 20782125201 04/03/02] QTR4 01/02 1 3 180 374 389 -15 15 0 111 83[ % 2,260,000 | $ 50,000 | $ 2,210,000
02 E2E53 21003215201 04/03/02] QTR4 01/02 1 0 200 218 218 0 0 0 10 8[$ 696,437 [ $ 48,140 [ § 648,297
02 E2E63 21097025201 03/06/02] QTR3 01/02 1 2 180 279 279 0 0 0 72 271$ 3,508,000 | $ 50,000 | $ 3,458,000
02 E2F19 40429515201 04/03/02] QTR4 01/02 1 1 75 123 123 0 0 0 1 471 $ 247,561 [ $ 7,726 | $ 239,835
02 E2F26 20983225201 10/23/02| QTR2 02/03 2 0 180 190 83 107 0 0 10 0] $ 249,800 | $ 18,344 | $ 231,456
02 E2F29 21040415201 11/20/02[  QTR2 02/03 1 3 210 235 235 0 0 0 48 -23[ $ 1,110,000 | $ 50,000 | $ 1,060,000
02 E2F30 40417015201 11/20/02|  QTR2 02/03 1 1 150 165 163 2 0 0 1 14| $ 2,675175 | $ 50,000 | $ 2,625,175
02 E2F37 20972025201 04/03/02] QTR4 01/02 1 1 240 266 266 0 0 0 5 21| $ 887,477 | $ 50,000 | $ 837,477
02 E2F54 20782225201 07/24/02] QTR1 02/03 1 0 60 80 80 0 0 0 2 18] $ 102,901 | $ 8,380 | $ 94,521
02 E2F55 20784945201 07/31/02] QTR1 02/03 1 1 170 275 285 -10 10 0 30 75| $ 1,106,000 | $ 50,000 | $ 1,056,000
02 E2F57 21273435201 07/24/02]  QTR1 02/03 1 0 180 157 156 1 0 0 8 -31] $ 2,511,000 | $ 50,000 | $ 2,461,000
02 E2F58 20817825201 09/18/02] QTR1 02/03 1 2 180 284 284 0 0 0 104 0f$ 3,538,499 | 50,000 | $ 3,488,499
02 E2F59 21334625201 08/21/02]  QTR1 02/03 1 1 150 274 274 0 0 0 103 211$ 2,617,889 | $ 50,000 | $ 2,567,889
02 E2F60 20838925201 11/20/02[  QTR2 02/03 1 1 200 244 242 2 0 0 19 25| $ 2,480,000 | § 50,000 | $ 2,430,000
02 E2F71 21046635201 11/20/02|  QTR2 02/03 1 0 45 43 43 0 0 0 2 -4( 8 133,138 | $ 9,138 | $ 124,000
02 E2F79 20840655201 07/23/03] QTR1 03/04 1 0 100 43 43 0 0 0 2 -59( $ 311,654 | $§ 11,904 | $ 299,750
02 E2F97 21307335201 07/09/03] QTR1 03/04 1 0 14 14 5 9 0 0 0 0] $ 715,333 | $ - $ 715,333
02 E2G49 21042035201 01/29/03] QTR3 02/03 1 1 60 69 66 3 0 0 9 0f$ 91,078 | $ - $ 91,078
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Total CRS

CRS Innovative

Total CRS

SA Allocated

Changed Conditions Work Orders

- Contract Financial CRS Present Regular Work To Total CRS . Actual Expenditure] Amount Paid Weather

District Number Project ID | Contract Amount | Date (From CRS) Contract Contract Adjustments Amount Paid to (From FM System) After CRS Amount (From Days Time Ext

Adjustments Adjustments Contractor CRS) )
Days SA Days SA Amount Premium Cost

02 20935 20955715201 8,079,524 8,278,632 - 122,284 122,284 8,400,916 8,279,144 (121,772) 1,201,627 29 0 11 256,005 -
02 21009 21070115201 4,560,756 4,621,363 - - - 4,621,363 4,621,516 153 893,321 67 0 0 - -
02 21054 21002215201 226,447 222,516 (201) - (201) 222,315 222,314 (2) 9,287 27 0 0 - -
02 21073 20948415201 3,182,021 3,258,751 - - - 3,258,751 3,258,901 150 (2,017) 24 24 0 - -
02 21119 21327115201 19,445,218 19,982,898 - 944,136 944,136 20,927,034 19,983,048 (943,986) 3,277,890 248 7 70 577,832 -
02 21178 20940715201 6,770,703 6,999,358 - - - 6,999,358 7,000,566 1,208 490,140 41 0 13 232,925 -
02 21230 20764215201 4,537,063 4,512,427 - - - 4,512,427 4,513,531 1,104 661,525 24 0 0 - -
02 21232 21022315201 8,085,048 8,045,112 - 250,000 250,000 8,295,112 8,045,358 (249,754) 1,479,020 20 0 29 443,661 -
02 21234 21307815201 1,601,748 1,510,799 - - - 1,510,799 1,511,706 907 50,000 13 0 0 - -
02 21256 21041015201 15,623,508 15,714,574 - - - 15,714,574 15,714,574 - 5,139,586 72 0 0 2,418,672 -
02 21375 20971415201 1,575,324 1,432,013 98,910 - 98,910 1,530,924 1,536,107 5,183 98,910 12 0 3 5,760 -
02 21376 21055025201 2,459,897 2,510,319 - - - 2,510,319 2,512,267 1,948 46,489 23 0 13 52,521 -
02 21390 40417115201 1,591,434 1,630,508 9,187 - 9,187 1,639,695 1,639,773 77 162,928 9 6 0 - -
02 21404 20784425201 4,030,022 3,993,733 - - - 3,993,733 3,993,733 - 93,725 6 0 1 33,010 -
02 21406 20965025201 4,282,806 4,483,339 - 205,952 205,952 4,689,291 4,484,106 (205,185) 184,163 15 0 0 6,997 -
02 21407 20969915201 488,999 463,999 - - - 463,999 463,999 - - 0 0 0 - -
02 21411 21294945201 6,947,318 7,082,177 (8,731) - (8,731) 7,073,447 7,073,447 - 452,043 20 0 0 27,900 -
02 21454 20791115201 8,637,285 8,667,437 - - - 8,667,437 8,726,269 58,832 2,866,958 78 0 0 68,080 -
02 21477 20775915201 11,711,678 11,615,744 - 151,960 151,960 11,767,704 11,891,339 123,635 709,831 33 0 11 72,051 -
02 21479 21037415201 10,960,306 11,246,092 - 298,680 298,680 11,544,772 11,500,795 (43,978) 249,887 15 0 0 - -
02 21480 21051825201 142,727 140,721 - - - 140,721 140,721 - - 5 0 0 - -
02 21496 40462735201 399,078 356,267 - - - 356,267 356,267 - 36,340 8 0 0 - -
02 21497 40462745201 467,493 435,514 - - - 435,514 435,514 - - 0 0 0 - -
02 21498 40462755201 438,158 420,985 - - - 420,985 420,985 - 9,508 2 0 0 - -
02 21510 20926525201 1,073,000 1,061,352 - - - 1,061,352 1,101,237 39,885 - 26 0 30 26,412 -
02 21513 21079925201 817,180 796,337 4,256 - 4,256 800,594 800,729 135 - 6 0 0 - -
02 21546 20802025201 2,392,509 2,386,792 - - - 2,386,792 2,402,580 15,788 120,287 0 0 0 - -
02 21605 20778125201 189,181 175,534 - - - 175,534 172,814 (2,720) - 19 0 0 - -
02 21609 21045525201 82,191 80,081 - - - 80,081 77,905 (2,176) - 8 0 20 5,300 -
02 21610 21212215201 270,470 241,793 - - - 241,793 262,468 20,675 20,480 6 0 0 - -
02 21622 40392015201 209,108 205,402 - - - 205,402 205,402 - 31,122 2 0 20 7,780 -
02 21662 21346925201 452,200 435,167 - - - 435,167 435,167 - - 6 0 0 - -
02 21683 40462785201 221,949 220,204 - - - 220,204 220,204 - - 0 0 0 - -
02 T2006 20840625201 2,811,611 2,791,714 - - - 2,791,714 2,829,824 38,110 119,176 11 0 0 - -
02 T2016 20779325201 721,130 707,444 - - - 707,444 707,444 - 21,000 0 0 0 - -
02 T2024 21356425201 757,650 770,724 - - - 770,724 770,724 - - 3 0 0 - -

Dist 02 Central Let Contract SubTotal | $ 165,114,364 | $ 166,723,299 | $ (36,801)| $ 1,973,012 | $ 1,936,211 | $ 168,659,513 | $ 168,120,215 (539,301)| $ 22,043,394 1188 110 272 | $ 5,026,872 | $ -
02 E2D78 21025555201 | $ 363,843 | § 313,131 [ $ - $ - $ - $ 313,131.00( $ 329,008.00 15878| $ - 19 0 0|$ - $ -
02 E2E46 20782125201 | $ 2,407,296 | $ 2,393,486 | $ (1,800)| $ - $ (1,800)| $ 2,391,686.00 | $ 2,374,166.00 -17520| $ 147,296.00 57 0 58 [$ 8,180 | $ -
02 E2E53 21003215201 | $ 696,437 | $ 639,501 | $ - $ - $ - $ 639,501.00 | $ 639,501.00 0| $ - 10 0 0]|$ - $ -
02 E2E63 21097025201 | $ 3,643,500 | $ 3,617,747 | $ - $ - $ - $ 3,617,747.00 | $ 3,681,580.00 63833| $ 135,500.00 18 11 0fs$ 14,915 | $ -
02 E2F19 40429515201 | $ 275,349 | § 275,346 | $ - $ - $ - $ 275,346.00 | $ 275,346.00 0| $ 27,788.00 1 0 0]|$ - $ -
02 E2F26 20983225201 | $ 249,800 | $ 232,958 | $ - $ - $ - $ 232,958.00 | $ 232,958.00 0| $ - 10 0 0fs$ - $ -
02 E2F29 21040415201 | $ 1,219,586 | $ 1,207,382 | § - $ - $ - $ 1,207,382.00 | $ 1,207,382.00 0| $ 109,586.00 44 0 (26)| $ 54,796 | $ -
02 E2F30 40417015201 | $ 2,725175 | $ 2,701,096 | $ - $ - $ - $ 2,701,096.00 | $ 2,741,232.00 40136( $ 50,000.00 0 0 0fs$ - $ -
02 E2F37 20972025201 | $ 1,268,697 | $ 1,270,207 | § - $ - $ - $ 1,270,207.00 | $ 1,270,207.00 0| $ 381,220.00 5 0 14 (% 36,336 | $ -
02 E2F54 20782225201 | $ 102,901 | § 100,253 | $ - $ - $ - $ 100,253.00 | $ 100,253.00 0| $ - 1 0 0fs$ - $ -
02 E2F55 20784945201 | $ 1,156,000 | $ 1,100,505 | $ - $ - $ - $ 1,100,505.00 | $ 1,087,625.00 -12880] $ 50,000.00 30 0 0]|$ - $ -
02 E2F57 21273435201 | $ 2,511,000 | $ 2,517,121 | § - $ - $ - $ 2,5617,121.00 | $ 2,511,195.00 -5926| $ - 8 0 0fs$ - $ -
02 E2F58 20817825201 | $ 3,664,681 | $ 3,622,209 | $ - $ - $ - $ 3,622,209.00 | $ 3,646,087.00 23878| $ 126,182.00 78 0 0|$ - $ -
02 E2F59 21334625201 | $ 2,602,631 | $ 1,701,127 | § - $ - $ - $ 1,701,127.00 | $ 2,609,424.00 908297| $ (15,258.00) 103 0 21($ (14,090)| $ -
02 E2F60 20838925201 | $ 2,660,481 | $ 2,635,366 | $ - $ - $ - $ 2,635,366.00 | $ 2,647,810.00 12444] $ 180,481.00 19 0 3|$ 1,352 | § -
02 E2F71 21046635201 | $ 133,138 | § 125419 | $ - $ - $ - $ 125/419.00 | $ 125,419.00 0| $ - 2 0 0fs$ - $ -
02 E2F79 20840655201 | $ 311,654 | § 299,750 | $ - $ - $ - $ 299,750.00 | $ 299,750.00 0| $ - 0 0 0|$ - $ -
02 E2F97 21307335201 | $ 715,333 [ § 643,800 | $ - $ 50,000 | $ 50,000 [ $ 693,800.00 | $ 713,722.00 19923 $ - 0 0 0fs$ - $ -
02 E2G49 21042035201 | $ 106,034 | $ 106,034 | $ - $ - $ - $ 106,034.00 | $ 106,034.00 0| $ 14,956.00 4 0 0|$ - $ -
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. . Plans Modifications Work Orders Specification Modification Work Orders Value Engineering Work Orders Partnering Work Orders
District Contract Fln'anclal
Number ProjectID | Time Ext Time Ext Time Ext Time Ext
Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost
02 20935 20955715201 0 25 512,502 - 0 0 - - 0 0 - - 0 0 - -
02 21009 21070115201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
02 21054 21002215201 0 5 4,050 - 0 0 - - 0 0 - - 0 0 - -
02 21073 20948415201 45 0 42,983 - 0 0 - - 0 0 - - 0 0 - -
02 21119 21327115201 0 18 959,459 - 0 0 - - 0 0 - - 0 0 - -
02 21178 20940715201 0 20 265,860 - 0 0 - - 0 0 - - 0 0 936 -
02 21230 20764215201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
02 21232 21022315201 0 0 409,360 - 0 0 - - 0 0 - - 0 0 2,084 -
02 21234 21307815201 35 14 6,966 - 0 0 - - 0 0 - - 0 0 - -
02 21256 21041015201 0 25 728,625 - 0 0 - - 0 0 - - 0 0 2,210 -
02 21375 20971415201 0 0 6,175 - 0 0 - - 0 0 - - 0 0 - -
02 21376 21055025201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
02 21390 40417115201 34 0 - - 0 0 - - 0 0 - - 0 0 - -
02 21404 20784425201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
02 21406 20965025201 0 0 145,346 - 0 0 - - 0 0 - - 0 0 - -
02 21407 20969915201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
02 21411 21294945201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
02 21454 20791115201 0 67 2,167,104 - 0 0 - - 0 0 - - 0 0 2,403 -
02 21477 20775915201 0 0 26,967 - 0 0 - - 0 0 - - 0 0 - -
02 21479 21037415201 0 15 14,756 - 0 0 - - 0 0 - - 0 0 - -
02 21480 21051825201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
02 21496 40462735201 0 12 2,103 - 0 0 - - 0 0 - - 0 0 - -
02 21497 40462745201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
02 21498 40462755201 0 0 31,838 - 0 0 - - 0 0 - - 0 0 - -
02 21510 20926525201 0 5 11,940 - 0 0 - - 0 0 - - 0 0 - -
02 21513 21079925201 0 0 25,995 - 0 0 - - 0 0 - - 0 0 - -
02 21546 20802025201 0 0 24,252 - 0 0 - - 0 0 - - 0 0 - -
02 21605 20778125201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
02 21609 21045525201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
02 21610 21212215201 0 1 21,680 - 0 0 - - 0 0 - - 0 0 - -
02 21622 40392015201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
02 21662 21346925201 0 0 7,617 - 0 0 - - 0 0 - - 0 0 - -
02 21683 40462785201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
02 T2006 20840625201 0 0 35,129 - 0 0 - - 0 0 - - 0 0 - -
02 T2016 20779325201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
02 T2024 21356425201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
Dist 02 Central Let Contract SubTotal 175 281 $ 6,624,082 | $ 9,930 0 0|$ - $ - 0 0]$ - $ - 0 0|$ 7,633 |$ -
02 E2D78 21025555201 0 0]$ - $ - 0 0|$ - $ - 0 0]|$ - $ - 0 0|$ - $ -
02 E2E46 20782125201 0 34($ 34,273 | $ - 0 0f$ - $ - 0 0fs$ - $ - 0 0f$ - $ -
02 E2ES53 21003215201 0 118 959 | $ - 0 0|$ - $ - 0 0|$ - $ - 0 0|$ - $ -
02 E2E63 21097025201 0 171$% 58,000 | $ - 0 0f$ - $ - 0 0fs$ - $ - 0 0f$ - $ -
02 E2F19 40429515201 0 0]$ - |$ - 0 0]% - |8 - 0 0]$ - |8 - 0 0]% - |8 -
02 E2F26 20983225201 0 0fs$ - $ - 0 0f$ - $ - 0 0fs$ - $ - 0 0f$ - $ -
02 E2F29 21040415201 0 0]$% 45,586 | $ - 0 0|$ - $ - 0 0]|$ - $ - 0 0f$ - $ -
02 E2F30 40417015201 0 0fs$ - $ - 0 0f$ - $ - 0 0fs$ - $ - 0 0f$ - $ -
02 E2F37 20972025201 0 0|$ - $ - 0 0|$ - $ - 0 0]|$ - $ - 0 0|$ - $ -
02 E2F54 20782225201 0 0fs$ - $ - 0 0f$ - $ - 0 0fs$ - $ - 0 0f$ - $ -
02 E2F55 20784945201 0 0]$ - |$ - 0 0]% - |8 - 0 0]$ - |8 - 0 0]% - |$ -
02 E2F57 21273435201 0 0fs$ - $ - 0 0f$ - $ - 0 0fs$ - $ - 0 0f$ - $ -
02 E2F58 20817825201 0 0]|$ - $ - 0 0|$ 2177 | $ - 0 0|$ - $ - 0 0]$ - $ -
02 E2F59 21334625201 0 0fs$ - $ - 0 0f$ - $ - 0 0fs$ - $ - 0 0f$ - $ -
02 E2F60 20838925201 0 14 (% 19,559 | § - 0 0|$ - $ - 0 0|$ - $ - 0 0]$ - $ -
02 E2F71 21046635201 0 0fs$ - $ - 0 0f$ - $ - 0 0fs$ - $ - 0 0f$ - $ -
02 E2F79 20840655201 0 0]$ - |$ - 0 0]% - 1S - 0 0]$ - |8 - 0 0]% - |$ -
02 E2F97 21307335201 0 0fs$ - $ - 0 0f$ - $ - 0 0fs$ - $ - 0 0f$ - $ -
02 E2G49 21042035201 0 0]$ - |$ - 0 0]% - 1$ - 0 0]$ - |8 - 0 0]%$ - 1$ -
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CEIl Action/InAction Work Orders

Minor Changes Work Orders

Defective Materials Work Orders

Weather Related Damage Work Orders

- Contract Financial
District .
Number ProjectID | Time Ext Time Ext Time Ext Time Ext
Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost
02 20935 20955715201 0 12 329,020 - 0 0 166,766 - 0 0 - - 0 0 - -
02 21009 21070115201 8 97 838,045 5,115 0 0 105,275 - 0 0 - - 0 0 - -
02 21054 21002215201 0 11 12,103 - 0 0 - - 0 0 - - 0 0 - -
02 21073 20948415201 0 (5) (45,000) - 0 0 - - 0 0 - - 0 0 - -
02 21119 21327115201 3 0 210,709 - 0 0 1,530,753 - 0 0 - - 0 0 - -
02 21178 20940715201 35 0 - - 0 0 - - 0 0 - - 24 0 - -
02 21230 20764215201 41 24 43,866 - 0 90 644,976 - 0 0 - - 0 0 - -
02 21232 21022315201 7 175 577,215 - 0 0 - - 0 0 - - 0 0 - -
02 21234 21307815201 11 72 76,079 - 0 0 - - 0 0 - - 0 0 - -
02 21256 21041015201 69 15 2,065,050 - 0 0 - - 0 0 - - 0 0 - -
02 21375 20971415201 22 0 1,265 - 0 0 98,910 - 0 0 - - 0 0 - -
02 21376 21055025201 15 67 49,209 - 0 0 - - 0 0 - - 0 0 - -
02 21390 40417115201 29 0 178,248 - 0 0 - - 0 0 - - 0 0 - -
02 21404 20784425201 0 (46) 105,595 - 0 0 - - 0 0 - - 0 0 - -
02 21406 20965025201 49 0 48,714 - 0 0 - - 0 0 - - 0 0 - -
02 21407 20969915201 0 (114) - - 0 0 - - 0 0 - - 0 0 - -
02 21411 21294945201 0 0 124,077 - 0 0 331,855 - 0 0 - - 0 0 - -
02 21454 20791115201 0 (47) 93,039 - 0 (20) 507,597 - 0 0 - - 0 0 - -
02 21477 20775915201 0 (21) 21,271 - 0 0 704,929 - 0 0 - - 0 0 - -
02 21479 21037415201 0 (3) 4,166 - 0 0 - - 0 0 - - 0 15 249,887 -
02 21480 21051825201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
02 21496 40462735201 0 15 36,340 - 0 0 - - 0 0 - - 0 0 - -
02 21497 40462745201 0 14 18,500 - 0 0 - - 0 0 - - 4 7 10,302 -
02 21498 40462755201 0 (3) - - 0 0 - - 0 0 - - 0 0 7,223 -
02 21510 20926525201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
02 21513 21079925201 4 7 7,783 - 0 0 - - 0 0 - - 0 0 - -
02 21546 20802025201 0 0 117,796 - 0 0 - - 0 0 - - 51 0 28,239 -
02 21605 20778125201 2 24 3,128 - 0 0 - - 0 0 - - 0 0 - -
02 21609 21045525201 4 0 - - 0 0 - - 0 2 - - 0 0 - -
02 21610 21212215201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
02 21622 40392015201 0 (3) 31,122 - 0 0 - - 0 0 - - 0 0 - -
02 21662 21346925201 0 (3) (850) - 0 0 - - 0 0 - - 0 0 - -
02 21683 40462785201 0 (3) (918) - 0 0 - - 0 0 - - 0 0 - -
02 T2006 20840625201 0 4 65,184 - 0 0 - - 0 0 - - 1 0 - -
02 T2016 20779325201 0 0 28,377 - 0 0 - - 0 0 - - 20 0 - -
02 12024 21356425201 0 9 33,000 - 0 0 - - 0 0 - - 0 0 - -
Dist 02 Central Let Contract SubTotal 366 312 | $ 6,150,113 | $ 5,115 15 70| $ 4,354,335 | $ - 0 2|9 - $ - 100 22 |$ 315,500 | $ -
02 E2D78 21025555201 0 0]$% - $ - 0 0l$ - $ - 0 0]$% - $ - 0 0l$ - $ -
02 E2E46 20782125201 0 34($ 113,447 | $ - 0 0f$ 883 | % - 0 0fs$ - $ - 0 119 26,703 [ $ -
02 E2E53 21003215201 0 713 (1,100)| $ - 0 0f$ - $ - 0 0fs$ - $ - 0 0f$ - $ -
02 E2E63 21097025201 29 10]$ 110,085 | $ - 0 0f$ - $ - 0 0fs$ - $ - 14 0f$ - $ -
02 E2F19 40429515201 0 471 % 27,788 | $ - 0 0l$ - $ - 0 0]$% - $ - 0 0l$ - $ -
02 E2F26 20983225201 0 0[$ - $ - 0 0f$ - $ - 0 0fs$ - $ - 0 0f$ - $ -
02 E2F29 21040415201 0 0]$% - $ - 0 0l$ - $ - 0 0]$% - $ - 0 71$ 47,000 [ $ -
02 E2F30 40417015201 0 141$ 35,122 | $ - 0 0f$ - $ - 0 0fs$ - $ - 1 0f$ - $ -
02 E2F37 20972025201 0 718 6,118 | $ - 0 0l$ 381,220 | $ - 0 0]$% - $ - 0 0l$ - $ -
02 E2F54 20782225201 1 181$% 5,055 | $ - 0 0f$ - $ - 0 0fs$ - $ - 0 0f$ - $ -
02 E2F55 20784945201 0 7519% 42,869 | $ - 0 0l$ - $ - 0 0]$% - $ - 0 0l$ - $ -
02 E2F57 21273435201 0 (31)] $ 41,101 | $ - 0 0f$ - $ - 0 0fs$ - $ - 0 0$ - $ -
02 E2F58 20817825201 0 26| % 142,894 | $ - 0 0l$ - $ - 0 0]$% - $ - 0 0l$ - $ -
02 E2F59 21334625201 0 08 - $ - 0 0f$ - $ - 0 0fs$ - $ - 0 0f$ - $ -
02 E2F60 20838925201 0 81% 168,825 | $ - 0 0l$ - $ - 0 0]$% - $ - 0 0l$ - $ -
02 E2F71 21046635201 0 4)] $ 14191 $ - 0 0f$ - $ - 0 0fs$ - $ - 0 0f$ - $ -
02 E2F79 20840655201 0 (59) $ - $ - 0 0l$ - $ - 0 0]$% - $ - 2 0l$ - $ -
02 E2F97 21307335201 0 0[$ - $ - 0 0f$ - $ - 0 0fs$ - $ - 0 0f$ - $ -
02 E2G49 21042035201 5 0fs 14,956 | $ - 0 0[$ - $ - 0 0]$% - $ - 0 0|$ - $ -
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Claims Work Orders

Utility Delays Work Orders

Invalid Reason Codes Work Orders

Totals Work Orders

- Contract Financial
District .
Number ProjectID | Time Ext Time Ext Time Ext Time Ext

Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost
02 20935 20955715201 0 0 - - 0 0 - - 0 0 - - 0 48 1,264,292 -

02 21009 21070115201 0 0 - - 0 0 - - 0 0 - - 8 97 943,321 5,115
02 21054 21002215201 0 0 - - 0 0 - - 0 0 - - 0 16 16,153 -
02 21073 20948415201 0 0 - - 0 0 - - 0 0 - - 69 (5) (2,017) -
02 21119 21327115201 0 0 - - 0 0 - - 0 0 - - 10 88 3,278,753 -
02 21178 20940715201 0 0 38,537 - 0 4 6,480 - 0 0 - - 47 37 544,738 -
02 21230 20764215201 0 0 - - 0 0 - - 0 0 - - 41 114 688,842 -
02 21232 21022315201 0 0 - - 0 0 - - 0 0 - - 7 204 1,432,320 -
02 21234 21307815201 0 0 - - 0 0 - - 0 0 - - 46 86 83,046 -
02 21256 21041015201 0 0 - - 0 0 - - 0 0 14,700 - 69 40 5,229,257 -
02 21375 20971415201 0 0 - - 0 0 - - 0 0 - - 22 3 112,110 -
02 21376 21055025201 0 0 - - 0 0 - - 0 0 - - 15 80 101,731 -
02 21390 40417115201 0 0 - - 0 60 15,055 - 0 0 - - 69 60 193,303 -
02 21404 20784425201 0 0 - - 0 0 - - 0 0 - - 0 (45) 138,605 -
02 21406 20965025201 0 0 - - 0 0 - - 0 0 - - 49 0 201,057 -
02 21407 20969915201 0 0 - - 0 0 - - 0 0 - - 0 (114) - -
02 21411 21294945201 0 0 - - 0 0 - - 0 0 - - 0 0 483,832 -
02 21454 20791115201 0 0 - - 0 0 - - 0 0 - - 0 0 2,838,223 -
02 21477 20775915201 0 11 11,000 - 0 0 - - 0 0 - - 0 1 836,218 -
02 21479 21037415201 0 0 - - 0 0 - - 0 0 - - 0 27 268,809 -
02 21480 21051825201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
02 21496 40462735201 0 0 - - 0 0 - - 0 0 - - 0 27 38,444 -
02 21497 40462745201 0 0 - - 0 0 - - 0 0 - - 0 21 28,802 -
02 21498 40462755201 0 0 - - 0 0 - - 0 0 - - 0 (3) 39,061 -
02 21510 20926525201 0 0 - - 0 0 - - 0 0 - - 0 35 38,352 -
02 21513 21079925201 0 0 - - 0 0 - - 0 0 - - 4 7 33,778 -
02 21546 20802025201 0 0 - - 0 0 - - 0 0 - - 0 0 170,287 -
02 21605 20778125201 0 0 - - 0 0 - - 0 0 - - 2 24 3,128 -
02 21609 21045525201 0 0 - - 0 0 - - 0 0 - - 4 22 5,300 -
02 21610 21212215201 0 0 - - 0 0 - - 0 0 - - 0 1 21,680 -
02 21622 40392015201 0 0 - - 0 0 - - 0 0 - - 0 17 38,902 -
02 21662 21346925201 0 0 - - 0 0 - - 0 0 - - 0 (3) 6,767 -
02 21683 40462785201 0 0 - - 0 0 - - 0 0 - - 0 (3) (918) -
02 T2006 20840625201 0 0 - - 0 0 - - 0 0 - - 0 4 100,313 -
02 T2016 20779325201 0 0 - - 0 0 - - 0 0 - - 0 0 28,377 -
02 12024 21356425201 0 0 - - 0 0 - - 0 0 - - 0 9 33,000 -

Dist 02 Central Let Contract SubTotal 0 1M1($ 274,193 | $ - 0 67| $% 33,040 | $ - 0 0]$ 14,700 | $ - 678 1037 ($ 22,800,471 | $ 15,045
02 E2D78 21025555201 0 0]$% - $ - 0 0l$ - $ - 0 0]$% - $ - 0 0l$ - $ -
02 E2E46 20782125201 0 08 - $ - 0 0f$ - $ - 0 0fs$ - $ - 0 1371 $ 183,486 | $ -
02 E2E53 21003215201 0 0]$% - $ - 0 0l$ - $ - 0 0]$% - $ - 0 8|$% (141 $ -
02 E2E63 21097025201 0 08 - $ - 0 0f$ - $ - 0 0fs$ - $ - 40 271$ 183,000 | $ -
02 E2F19 40429515201 0 0]$% - $ - 0 0l$ - $ - 0 0]$% - $ - 0 4718 27,788 [ $ -
02 E2F26 20983225201 0 0[$ - $ - 0 0f$ - $ - 0 0fs$ - $ - 0 0f$ - $ -
02 E2F29 21040415201 0 0]$% - $ - 0 0l$ - $ - 0 0]$% - $ - 0 (19)] $ 147,382 | § -
02 E2F30 40417015201 0 0[$ - $ - 0 0f$ - $ - 0 0fs$ - $ - 0 1418$ 35,122 | $ -
02 E2F37 20972025201 0 0]$% - $ - 0 0l$ - $ - 0 0]$% - $ - 0 2118% 423,675 $ -
02 E2F54 20782225201 0 0[$ - $ - 0 0f$ - $ - 0 0fs$ - $ - 1 181$ 5,055 [ $ -
02 E2F55 20784945201 0 0]$% - $ - 0 0l$ - $ - 0 0]$% - $ - 0 751 8% 42,869 [ $ -
02 E2F57 21273435201 0 08 - $ - 0 0f$ - $ - 0 0fs$ - $ - 0 31) $ 41,101 [ $ -
02 E2F58 20817825201 0 0]$% - $ - 0 0l$ - $ - 0 0]$% - $ - 0 26| % 145,071 | $ -
02 E2F59 21334625201 0 08 - $ - 0 0f$ - $ - 0 0fs$ - $ - 0 21($ (14,090)| $ -
02 E2F60 20838925201 0 0]$% - $ - 0 0l$ - $ - 0 0]$% - $ - 0 251% 189,736 | $ -
02 E2F71 21046635201 0 0[$ - $ - 0 0f$ - $ - 0 0fs$ - $ - 0 4)| $ 14191 8% -
02 E2F79 20840655201 0 0]$% - $ - 0 0l$ - $ - 0 0]$% - $ - 0 (59) $ - $ -
02 E2F97 21307335201 0 0[$ - $ - 0 0f$ - $ - 0 0fs$ - $ - 0 0f$ - $ -
02 E2G49 | 21042035201 0 0]%$ - |8 - 0 0]$% - 1$ - 0 0]s$ - 13 - 5 0f$% 14,956 | $ -
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Contract Financial Quarter Number | Number Original | Present Days Unused | Delinquent Days Time CRS Original A;]?r?;ill:‘:lhf‘:fd Adjusted Original

District Number Project ID Let Date Let Year Let Projects | of SAs Cc;;t;zct c;’:;:d Used Days Days Suspended| Extension SA Days Contract Amount | Contingency Pay Amount

Item

02 E2G62 20811625201 03/13/03] QTR3 02/03 1 0 90 90 87 3 0 0 0 0f$ 56,000 | $ - $ 56,000
02 E2G76 21001745201 08/20/03] QTR1 03/04 1 0 30 29 29 0 0 0 -1 0] $ 43,346 [ $ - $ 43,346
02 E2G84 41541915201 07/28/03] QTR1 03/04 1 0 15 23 23 0 0 0 8 0f$ 191,000 | $ - $ 191,000
Dist 02 District Let Contracts SubTotal 17 2809 3594 3477 117 25 0 563 222 $ 25,896,131 | $ 621,132 | $ 25,274,999
District 02 Totals 171 12089 15853 15198 655 115 166 2509 1255 $ 168,967,097 | $ 2,662,593 | $ 166,304,504
03 19540 21847915201 06/19/96] QTR4 95/96 1 11 1080 1064 1076 -12 12 14 69 -85 22,236,940 - 22,236,940
03 19706 21946215201 01/29/97] QTR3 96/97 4 8 553 935 922 13 0 5 191 191 5,103,856 - 5,103,856
03 19735 21936215201 02/26/97] QTR3 96/97 2 8 370 605 718 -113 113 18 251 -16 6,920,894 - 6,920,894
03 19762 21934915201 03/26/97] QTR3 96/97 1 3 437 675 711 -36 36 6 205 33 4,741,663 - 4,741,663
03 19789 21914315201 04/30/97] QTR4 96/97 4 6 525 831 831 0 0 34 235 71 7,068,748 - 7,068,748
03 19934 22066215201 09/24/97] QTR1 97/98 1 6 270 371 371 0 0 8 98 3 4,399,542 - 4,399,542
03 20160 21981715201 05/20/98] QTR4 97/98 1 4 280 351 350 1 0 8 71 0 1,042,093 - 1,042,093
03 20198 22263615201 06/17/98] QTR4 97/98 3 9 425 759 920 -161 161 12 187 147 15,431,104 - 15,431,104
03 20381 21977615201 12/02/98[ QTR2 98/99 1 7 400 690 687 3 0 16 199 91 8,424,715 - 8,424,715
03 20490 21982315201 03/31/99] QTR3 98/99 1 2 220 312 310 2 0 7 92 0 2,748,254 - 2,748,254
03 20506 21979115201 04/28/99] QTR4 98/99 1 3 200 341 341 0 0 0 141 0 1,125,316 - 1,125,316
03 20507 21987315201 04/28/99] QTR4 98/99 1 2 210 308 304 4 0 0 98 0 719,661 - 719,661
03 20549 21890915201 05/26/99] QTR4 98/99 2 1 225 278 276 2 0 4 18 35 2,667,707 - 2,667,707
03 20591 21894715201 06/23/99] QTR4 98/99 1 3 230 282 299 -17 17 0 46 6 1,326,639 - 1,326,639
03 20598 22262215201 06/23/99] QTR4 98/99 1 7 330 526 522 4 0 0 138 58 11,459,578 - 11,459,578
03 20645 21937415201 07/28/99] QTR1 99/00 2 1 260 302 316 -14 14 0 42 0 2,393,511 85,000 2,308,511
03 20646 21985015201 07/28/99] QTR1 99/00 1 1 80 113 255 -142 142 0 33 0 446,296 16,014 430,282
03 20647 22040515201 07/28/99] QTR1 99/00 4 7 574 1057 1054 3 0 0 180 303 9,968,166 136,703 9,831,463
03 20767 22024815201 12/01/99[ QTR2 99/00 1 0 295 429 458 -29 29 0 134 0 2,382,837 50,000 2,332,837
03 20777 21795415201 01/26/00] QTR3 99/00 1 0 290 317 371 -54 54 0 27 0 1,049,907 50,000 999,907
03 20844 22256915201 03/29/00] QTR3 99/00 1 1 180 362 374 -12 12 0 164 18 2,944,400 50,000 2,894,400
03 20902 21789515201 05/24/00] QTR4 99/00 4 6 510 650 648 2 0 0 67 73 9,918,328 116,356 9,801,972
03 20908 22256715201 05/24/00] QTR4 99/00 1 1 460 645 642 3 0 0 185 0 6,637,553 85,970 6,551,583
03 21033 21987915201 09/27/00] QTR1 00/01 2 2 120 194 190 4 0 0 60 14 489,298 21,050 468,248
03 21081 21865315201 12/06/00[ QTR2 00/01 1 23 475 681 697 -16 16 0 102 104 5,962,238 60,310 5,901,928
03 21083 22247215201 12/06/00f QTR2 00/01 1 11 424 897 895 2 0 0 345 128 8,968,490 109,083 8,859,407
03 21122 22276915201 01/24/01] QTR3 00/01 1 1 417 472 410 62 0 0 54 1 8,880,404 103,940 8,776,464
03 21150 21852315201 02/28/01] QTR3 00/01 2 14 395 535 535 0 0 0 55 85 6,641,821 66,861 6,574,960
03 21235 21937915201 05/23/01] QTR4 00/01 1 2 195 368 368 0 0 0 26 147 2,697,705 50,000 2,647,705
03 21328 21945015201 08/29/01] QTR1 01/02 1 1 120 139 139 0 0 0 3 16 1,002,697 50,000 952,697
03 21329 21987715201 08/29/01] QTR1 01/02 1 2 119 128 127 1 0 0 9 0 666,438 30,000 636,438
03 21378 21867515201 10/31/01f QTR2 01/02 1 1 110 194 188 6 0 0 65 19 1,586,027 50,000 1,536,027
03 21379 21868715201 10/31/01 QTR2 01/02 1 3 85 133 138 -5 5 0 13 35 560,579 32,000 528,579
03 21381 22064315201 10/31/01f QTR2 01/02 1 0 480 600 598 2 0 0 120 0 13,037,814 143,340 12,894,474
03 21413 22025315201 12/05/01 QTR2 01/02 1 1 170 339 337 2 0 0 169 0 2,359,225 50,000 2,309,225
03 21414 22044115201 12/05/01 QTR2 01/02 1 2 190 293 293 0 0 0 97 6 1,609,476 50,000 1,559,476
03 21456 21869115201 02/27/02] QTR3 01/02 2 6 200 286 304 -18 18 0 28 58 2,257,981 95,612 2,162,369
03 21515 21944815201 04/24/02] QTR4 01/02 1 4 233 341 341 0 0 0 66 42 3,248,271 50,000 3,198,271
03 21516 21987615201 04/24/02] QTR4 01/02 1 5 118 248 234 14 0 0 70 60 1,967,041 50,000 1,917,041
03 21519 22248015201 04/24/02] QTR4 01/02 1 2 140 275 255 20 0 0 104 31 966,235 43,725 922,510
03 21529 40378815201 04/24/02] QTR4 01/02 1 0 275 351 350 1 0 0 76 0 753,803 31,250 722,553
03 21530 40379115201 04/24/02] QTR4 01/02 1 0 215 278 285 -7 7 0 59 4 567,422 19,500 547,922
03 21555 22024615201 05/22/02] QTR4 01/02 2 4 290 444 377 67 0 0 133 21 3,222,274 65,580 3,156,694
03 21565 40378315201 05/22/02] QTR4 01/02 1 1 185 334 334 0 0 0 142 7 630,636 25,134 605,502
03 21612 21867915201 07/31/02] QTR1 02/03 1 6 120 216 195 21 0 0 54 42 2,143,810 50,000 2,093,810
03 21613 21868515201 07/31/02] QTR1 02/03 1 1 60 84 84 0 0 0 24 0 359,289 14,289 345,000
03 21623 40392715201 07/31/02] QTR1 02/03 1 0 65 80 76 4 0 0 6 9 491,889 24,889 467,000
03 21624 40395315201 07/31/02] QTR1 02/03 2 0 115 150 149 1 0 0 34 1 929,051 47,080 881,971
03 21629 40566815201 07/31/02] QTR1 02/03 1 2 55 121 121 0 0 0 59 7 127,892 7,380 120,512
03 21636 21806515201 08/28/02] QTR1 02/03 1 1 90 143 143 0 0 0 37 16 432,915 23,275 409,640
03 21639 22044515201 08/28/02] QTR1 02/03 1 1 285 322 322 0 0 0 50 -13 2,271,427 50,000 2,221,427
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- Contract Financial CRS Present Regular Work To Total CRS CRS Innovative Total CRS Total CR.S Actual Expenditure| Amount Paid SA Allocated Weather Changed Conditions Work Orders
District Number Project ID | Contract Amount | Date (From CRS) Contract Contract Adjustments Amount Paid to (From FM System) After CRS Amount (From Days Time Ext
Adjustments Adjustments Contractor CRS) )

Days SA Days SA Amount Premium Cost
02 E2G62 20811625201 | $ 56,000 | § 56,000 | $ - $ - $ - $ 56,000.00 | $ 56,000.00 0| $ - 0 0 0]|$ - $ -
02 E2G76 21001745201 | $ 43,346 | $ 43,346 | $ - $ - $ - $  43,346.00 | § 43,346.00 0| $ - 1 0 0fs$ - $ -
02 E2G84 41541915201 | $ 191,000 | $ 191,000 | § - $ - $ - $ 191,000.00 | $ 191,000.00 0| $ - 0 0 0|$ - $ -
Dist 02 District Let Contracts SubTotal | $ 27,103,882 | $ 25,792,784 ( $ (1,800)| $ 50,000 | $ 48,200 [ $ 25,840,984 | $ 26,889,045 | $ 1,048,063 | $ 1,207,751 410 1 70| $ 101,489 | $ -
District 02 Totals $ 192,218,246 | $ 192,516,083 | $ (38,601)| $ 2,023,012 | $ 1,984,411 | $ 194,500,497 | $ 195,009,260 | $ 508,762 | $ 23,251,145 1598 121 342 | $ 5,128,361 | $ -

03 19540 21847915201 23,612,455 23,489,794 221,953 - 221,953 23,711,747 23,711,747 - 1,375,515 69 0 5 165,426 35,793
03 19706 21946215201 5,429,753 5,308,440 230,495 - 230,495 5,538,935 5,658,339 119,405 325,897 160 0 191 236,314 -
03 19735 21936215201 7,097,858 7,378,936 (440,926) - (440,926) 6,938,010 6,938,010 - 176,964 251 0 0 3,953 -

03 19762 21934915201 4,907,177 4,808,192 30,000 - 30,000 4,838,192 4,889,314 51,122 165,514 181 24 0 39,733 2,107
03 19789 21914315201 7,802,962 7,804,946 - - - 7,804,946 7,804,946 - 734,214 225 0 21 151,694 -
03 19934 22066215201 4,668,075 4,735,746 75,000 - 75,000 4,810,746 4,810,746 - 268,533 93 0 0 - -
03 20160 21981715201 1,223,719 1,192,954 - - - 1,192,954 1,201,204 8,250 181,626 66 0 0 33,910 -
03 20198 22263615201 16,531,141 16,238,706 1,703,264 - 1,703,264 17,941,970 18,948,702 1,006,733 1,100,037 105 82 127 541,772 -

03 20381 21977615201 9,275,885 9,626,089 - - - 9,626,089 9,626,089 - 851,169 199 0 38 383,745 52,741
03 20490 21982315201 2,800,654 2,656,495 - - - 2,656,495 2,694,759 38,265 52,400 79 0 0 - -
03 20506 21979115201 1,177,205 1,180,952 - - - 1,180,952 1,180,952 - 51,889 141 0 0 - -
03 20507 21987315201 788,467 698,950 - - - 698,950 698,950 - 68,807 98 0 0 - -
03 20549 21890915201 2,723,573 2,838,943 - - - 2,838,943 2,839,183 240 55,866 18 0 18 8,425 -
03 20591 21894715201 1,379,763 1,359,843 (7,296) - (7,296) 1,352,547 1,352,547 - 53,123 43 0 0 - -
03 20598 22262215201 11,835,752 11,816,118 - - - 11,816,118 11,816,118 - 376,174 115 15 35 126,937 -
03 20645 21937415201 2,394,166 2,144,090 (12,160) - (12,160) 2,131,930 2,131,930 - 655 19 13 0 - -
03 20646 21985015201 448,885 445,092 54,346 - 54,346 499,437 514,589 15,152 2,589 15 18 0 2,589 -
03 20647 22040515201 10,654,280 10,934,504 - - - 10,934,504 10,784,504 (150,000) 686,113 170 10 29 99,937 -
03 20767 22024815201 2,382,837 2,402,482 (40,759) - (40,759) 2,361,724 2,361,724 - - 134 0 0 - -
03 20777 21795415201 1,049,907 973,232 (65,664) - (65,664) 907,568 907,568 - - 27 0 0 - -
03 20844 22256915201 2,953,697 2,895,631 (25,272) - (25,272) 2,870,359 2,870,359 - 9,297 91 0 0 - -
03 20902 21789515201 10,250,158 10,092,643 - - - 10,092,643 10,092,643 - 331,830 67 0 51 239,752 -
03 20908 22256715201 6,670,906 6,801,958 - - - 6,801,958 6,802,032 74 33,353 126 8 0 4,250 -
03 21033 21987915201 531,510 538,974 - - - 538,974 538,974 - 42,212 60 0 0 - -

03 21081 21865315201 6,497,825 6,735,121 (150) - (150) 6,734,971 6,734,971 - 535,588 89 8 3 66,720 2,618
03 21083 22247215201 12,074,544 12,168,034 - - - 12,168,034 12,168,034 - 3,106,054 337 0 62 1,806,094 -
03 21122 22276915201 8,901,975 8,482,517 - - - 8,482,517 8,482,517 - 21,571 54 0 1 5,218 -
03 21150 21852315201 6,793,411 6,527,850 - - - 6,527,850 6,527,850 - (6,490) 55 0 9 22,701 -
03 21235 21937915201 2,840,848 2,974,665 - - - 2,974,665 2,974,665 - 143,143 26 0 0 - -
03 21328 21945015201 1,002,697 994,172 (82,067) - (82,067) 912,106 912,106 - - 3 0 0 4,870 -
03 21329 21987715201 691,903 660,827 - - - 660,827 661,686 859 25,465 7 2 0 750 -
03 21378 21867515201 1,598,253 1,513,501 - - - 1,513,501 1,532,909 19,408 12,226 9 45 0 - -
03 21379 21868715201 572,259 513,272 - - - 513,272 513,272 - 11,680 11 0 0 - -
03 21381 22064315201 13,037,814 12,662,798 - - - 12,662,798 12,662,798 - - 120 0 0 1,355 -
03 21413 22025315201 2,669,854 2,842,336 - - - 2,842,336 2,842,339 3 310,629 169 0 0 319,917 -
03 21414 22044115201 1,700,684 1,805,231 - - - 1,805,231 1,805,231 - 91,208 60 0 3 2,572 -
03 21456 21869115201 2,279,645 2,196,839 - - - 2,196,839 2,196,839 - 21,664 18 4 3 7,012 -
03 21515 21944815201 3,346,836 3,424,226 - - - 3,424,226 3,468,973 44,747 98,565 40 26 34 45,500 -
03 21516 21987615201 2,092,647 2,053,580 - - - 2,053,580 2,053,580 - 125,606 70 0 30 5,415 -
03 21519 22248015201 1,053,685 1,024,157 - - - 1,024,157 1,024,157 - 87,450 104 0 0 - -
03 21529 40378815201 753,803 700,896 - - - 700,896 700,896 - - 76 0 0 - -
03 21530 40379115201 567,422 569,220 (9,016) - (9,016) 560,204 569,220 9,016 - 45 0 0 - -
03 21555 22024615201 3,358,899 3,239,234 - 67,000 67,000 3,306,234 3,239,234 (67,000) 136,625 133 0 21 159,019 -
03 21565 40378315201 630,636 629,573 - - - 629,573 629,573 - - 142 0 0 - -
03 21612 21867915201 2,252,880 2,227,817 - - - 2,227,817 2,268,826 41,008 109,070 54 0 (2) 809 -
03 21613 21868515201 369,725 355,435 (3,371) - (3,371) 352,064 352,064 - 10,435 24 0 0 - -
03 21623 40392715201 491,889 473,140 (528) - (528) 472,612 472,612 - - 6 0 0 - -
03 21624 40395315201 929,051 944,673 - - - 944,673 944,673 - - 34 0 1 3,180 -
03 21629 40566815201 142,313 144,155 - - - 144,155 144,155 - 14,421 35 0 0 1,819 -
03 21636 21806515201 479,985 457,198 - - - 457,198 457,198 - 47,070 37 0 0 - -
03 21639 22044515201 2,359,475 2,401,993 - - - 2,401,993 2,401,993 - 88,048 50 0 0 1,163 -




Report Printed: 7/14/2004 Construction Cost and Time Page 16 of 64
Report Date: 04/092004 Detailed Data
For Contracts Completed Through Third Quarter Fiscal Year 2003/2004

. . Plans Modifications Work Orders Specification Modification Work Orders Value Engineering Work Orders Partnering Work Orders
District Contract Fln'anclal
Number ProjectID | Time Ext Time Ext Time Ext Time Ext
Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost

02 E2G62 20811625201 0 0|$ - $ - 0 0|$ - $ - 0 0|$ - $ - 0 0]$ - $ -
02 E2G76 21001745201 0 0fs$ - $ - 0 0f$ - $ - 0 0fs$ - $ - 0 0f$ - $ -
02 E2G84 | 41541915201 0 0]$ - |$ - 0 0]% - 1S - 0 0]$ - |8 - 0 0l$%$ - |8 -
Dist 02 District Let Contracts SubTotal 0 66| $ 158,377 | $ - 0 0($ 2177 | $ - 0 0($ - $ - 0 0($ - $ -
District 02 Totals 175 347 | $ 6,782,459 | $ 9,930 0 0($ 2177 | $ - 0 0[$ - $ - 0 0|$ 7,633 | $ -

03 19540 21847915201 0 0 277,273 62,017 0 0 - - 0 (90) (77,421) - 0 0 218 -
03 19706 21946215201 31 0 (690) - 0 0 - - 0 0 - - 0 0 - -
03 19735 21936215201 0 (20) 94,270 - 0 0 - - 0 (3) (39,423) - 0 0 - -
03 19762 21934915201 0 33 82,868 1,685 0 0 - - 0 0 - - 0 0 - -
03 19789 21914315201 0 50 373,887 134 0 0 - - 0 0 - - 0 0 - -
03 19934 22066215201 5 0 16,269 - 0 0 - - 0 0 - - 0 0 - -
03 20160 21981715201 0 0 41,268 - 0 0 - - 0 0 - - 0 0 - -
03 20198 22263615201 0 0 47,691 - 0 0 - - 0 0 - - 0 0 809 -
03 20381 21977615201 0 42 159,325 79,134 0 0 - - 0 0 - - 0 0 - -
03 20490 21982315201 13 0 49,057 - 0 0 - - 0 0 - - 0 0 - -
03 20506 21979115201 0 0 3,639 - 0 0 - - 0 0 - - 0 0 - -
03 20507 21987315201 0 0 32,824 - 0 0 - - 0 0 - - 0 0 - -
03 20549 21890915201 0 5 6,528 - 0 0 - - 0 0 - - 0 0 - -
03 20591 21894715201 0 1 396 - 0 0 - - 0 0 - - 0 0 - -
03 20598 22262215201 8 23 146,133 8,121 0 0 - - 0 0 - - 0 0 - -
03 20645 21937415201 0 0 655 - 0 0 - - 0 0 - - 0 0 - -
03 20646 21985015201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
03 20647 22040515201 0 191 592,770 150,000 0 0 - - 0 0 - - 0 0 - -
03 20767 22024815201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
03 20777 21795415201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
03 20844 22256915201 73 18 47,579 - 0 0 - - 0 0 - - 0 0 - -
03 20902 21789515201 0 22 164,040 - 0 0 - - 0 0 - - 0 0 - -
03 20908 22256715201 48 0 33,353 - 0 0 - - 0 0 - - 0 0 - -
03 21033 21987915201 0 0 16,464 - 0 0 - - 0 0 - - 0 0 - -
03 21081 21865315201 5 91 349,441 133,973 0 0 - - 0 0 - - 0 0 - -
03 21083 22247215201 8 17 189,148 12,627 0 0 - - 0 (14) (66,361) - 0 0 - -
03 21122 22276915201 0 0 38,234 - 0 0 - - 0 0 - - 0 0 - -
03 21150 21852315201 0 76 136,432 2,191 0 0 - - 0 0 (158,081) - 0 0 - -
03 21235 21937915201 0 3 10,939 - 0 0 - - 0 0 - - 0 0 - -
03 21328 21945015201 0 16 19,953 - 0 0 - - 0 0 - - 0 0 - -
03 21329 21987715201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
03 21378 21867515201 0 19 20,798 12,226 0 0 - - 0 0 - - 0 0 - -
03 21379 21868715201 1 8 16,739 - 0 0 - - 0 0 - - 0 0 - -
03 21381 22064315201 0 0 120,877 - 0 0 - - 0 0 - - 0 0 - -
03 21413 22025315201 0 0 7,645 - 0 0 - - 0 0 - - 0 0 - -
03 21414 22044115201 37 3 92,902 - 0 0 - - 0 0 - - 0 0 - -
03 21456 21869115201 1 52 38,832 8,390 0 0 - - 0 0 - - 0 0 - -
03 21515 21944815201 0 4 27,428 - 0 0 - - 0 0 - - 0 0 - -
03 21516 21987615201 0 30 95,986 - 0 0 - - 0 0 - - 0 0 - -
03 21519 22248015201 0 31 93,781 16,451 0 0 - - 0 0 - - 0 0 - -
03 21529 40378815201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
03 21530 40379115201 0 4 2,521 - 9 0 - - 0 0 - - 0 0 - -
03 21555 22024615201 0 0 9,680 - 0 0 - - 0 0 - - 0 0 - -
03 21565 40378315201 0 7 6,913 - 0 0 - - 0 0 - - 0 0 - -
03 21612 21867915201 0 43 111,049 - 0 0 - - 0 0 - - 0 0 - -
03 21613 21868515201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
03 21623 40392715201 0 9 6,140 - 0 0 - - 0 0 - - 0 0 - -
03 21624 40395315201 0 0 6,268 - 0 0 - - 0 0 - - 0 0 - -
03 21629 40566815201 0 4 1,545 - 0 0 - - 0 0 - - 0 0 - -
03 21636 21806515201 0 16 47,070 - 0 0 - - 0 0 - - 0 0 - -
03 21639 22044515201 0 0 6,189 - 0 0 - - 0 0 - - 0 0 3,300 -
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. . CEIl Action/InAction Work Orders Minor Changes Work Orders Defective Materials Work Orders Weather Related Damage Work Orders
District Contract Fln'anclal
Number ProjectID | Time Ext Time Ext Time Ext Time Ext

Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost
02 E2G62 20811625201 0 0|$ - $ - 0 0|$ - $ - 0 0|$ - $ - 0 0]$ - $ -
02 E2G76 21001745201 (2) 0fs$ - $ - 0 0f$ - $ - 0 0fs$ - $ - 0 0[S - $ -
02 E2G84 | 41541915201 8 0]$ - |$ - 0 0]% - 1S - 0 0]$ - |$ - 0 0l$ - 1S -
Dist 02 District Let Contracts SubTotal 41 152 | $ 708,579 | $ - 0 0|$ 382,103 | $ - 0 0]$ - $ - 17 18| $ 73,703 | $ -
District 02 Totals 407 464 | $ 6,858,692 | $ 5,115 15 70 | $ 4,736,438 | $ - 0 2|3 - $ - 117 40 ( $ 389,203 | $ -
03 19540 21847915201 0 0 1,007,251 - 0 0 - - 0 0 - - 0 0 756 -
03 19706 21946215201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
03 19735 21936215201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
03 19762 21934915201 0 0 2,449 - 0 0 - - 0 0 - - 0 0 - -
03 19789 21914315201 10 0 - - 0 0 - - 0 0 - - 0 0 26,542 -
03 19934 22066215201 0 0 4,060 - 0 0 207,193 - 0 0 - - 0 0 - -
03 20160 21981715201 5 0 2,850 - 0 0 65,772 - 0 0 - - 0 0 - -
03 20198 22263615201 0 20 279,643 - 0 0 - - 0 0 - - 0 0 - -

03 20381 21977615201 0 0 - - 0 0 - - 0 0 - - 0 11 238,660 43,930
03 20490 21982315201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
03 20506 21979115201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
03 20507 21987315201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
03 20549 21890915201 0 12 14,648 - 0 0 - - 0 0 - - 0 0 - -
03 20591 21894715201 3 2 3,477 - 0 0 - - 0 0 - - 0 0 - -
03 20598 22262215201 0 0 10,439 - 0 0 - - 0 0 - - 0 0 - -
03 20645 21937415201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
03 20646 21985015201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
03 20647 22040515201 0 0 4,400 - 0 0 - - 0 0 - - 0 0 625 -
03 20767 22024815201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
03 20777 21795415201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
03 20844 22256915201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
03 20902 21789515201 0 0 4,168 - 0 0 - - 0 0 - - 0 0 - -
03 20908 22256715201 0 0 - - 0 0 - - 0 0 - - 6 0 - -
03 21033 21987915201 0 14 6,340 - 0 0 - - 0 0 - - 0 0 - -
03 21081 21865315201 0 0 7,827 - 0 6 153,335 - 0 0 - - 0 0 1,228 -
03 21083 22247215201 0 63 303,559 - 0 0 935,044 - 0 0 - - 0 0 - -
03 21122 22276915201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
03 21150 21852315201 0 0 11,070 6,282 0 0 - - 0 0 - - 0 0 - -
03 21235 21937915201 0 144 143,143 - 0 0 - - 0 0 - - 0 0 - -
03 21328 21945015201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
03 21329 21987715201 0 0 25,465 - 0 0 - - 0 0 - - 0 0 - -
03 21378 21867515201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
03 21379 21868715201 0 27 4,525 - 0 0 - - 0 0 - - 0 0 - -
03 21381 22064315201 0 0 7,944 - 0 0 - - 0 0 - - 0 0 - -
03 21413 22025315201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
03 21414 22044115201 0 0 5,064 - 0 0 - - 0 0 - - 0 0 16,871 -
03 21456 21869115201 0 1 5,368 - 0 0 - - 0 0 - - 0 0 - -
03 21515 21944815201 0 4 53,065 - 0 0 - - 0 0 - - 0 0 - -
03 21516 21987615201 0 0 (10,928) - 0 0 - - 0 0 - - 0 0 36,900 -
03 21519 22248015201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
03 21529 40378815201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
03 21530 40379115201 5 0 - - 0 0 - - 0 0 - - 0 0 - -
03 21555 22024615201 0 0 (1,527) - 0 0 - - 0 0 - - 0 0 - -
03 21565 40378315201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
03 21612 21867915201 0 1 37,316 5,555 0 0 - - 0 0 - - 0 0 - -
03 21613 21868515201 0 0 10,435 - 0 0 - - 0 0 - - 0 0 - -
03 21623 40392715201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
03 21624 40395315201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
03 21629 40566815201 24 0 - - 0 0 14,421 - 0 0 - - 0 3 1,800 -
03 21636 21806515201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
03 21639 22044515201 0 (13) 2,077 - 0 0 88,048 - 0 0 - - 0 0 - -
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. . Claims Work Orders Utility Delays Work Orders Invalid Reason Codes Work Orders Totals Work Orders
District Contract Fln'anclal
Number ProjectID | Time Ext Time Ext Time Ext Time Ext
Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost
02 E2G62 20811625201 0 0|$ - $ - 0 0|$ - $ - 0 0|$ - $ - 0 0]$ - $ -
02 E2G76 21001745201 0 0fs$ - $ - 0 0f$ - $ - 0 0fs$ - $ - (2) 0f$ - $ -
02 E2G84 | 41541915201 0 0]$ - |$ - 0 0]% - 1S - 0 0]$ - |$ - 8 0l$%$ - |8 -
Dist 02 District Let Contracts SubTotal 0 0]$ - $ - 0 0|$ - $ - 0 0]$ - $ - 52 306 | $ 1,426,429 | $ -
District 02 Totals 0 1($ 274,193 | $ - 0 67 | $ 33,040 | $ - 0 0[$ 14,700 | $ - 730 1343 | $ 24,226,900 | $ 15,045
03 19540 21847915201 0 0 - - 0 0 - - 0 0 - - 0 (85) 1,373,504 97,810
03 19706 21946215201 0 0 - - 0 0 - - 0 0 - - 31 191 235,624 -
03 19735 21936215201 0 0 - - 0 0 - - 0 7 31,266 - 0 (16) 90,065 -
03 19762 21934915201 0 0 - - 0 0 - - 0 0 - - 24 33 125,050 3,792
03 19789 21914315201 0 0 - - 0 0 - - 0 0 - - 10 71 552,123 134
03 19934 22066215201 0 0 - - 0 0 - - 0 3 11,340 - 5 3 238,862 -
03 20160 21981715201 0 0 - - 0 0 - - 0 0 - - 5 0 143,800 -
03 20198 22263615201 0 0 - - 0 0 - - 0 0 - - 82 147 869,915 -
03 20381 21977615201 0 0 - - 0 0 - - 0 0 - - 0 91 781,730 175,805
03 20490 21982315201 0 0 - - 0 0 - - 0 0 - - 13 0 49,057 -
03 20506 21979115201 0 0 - - 0 0 - - 0 0 - - 0 0 3,639 -
03 20507 21987315201 0 0 - - 0 0 - - 0 0 - - 0 0 32,824 -
03 20549 21890915201 0 0 - - 0 0 - - 0 0 - - 0 35 29,601 -
03 20591 21894715201 0 0 - - 0 3 1,200 1,200 0 0 - - 3 6 5,073 1,200
03 20598 22262215201 0 0 45,410 45,410 0 0 - - 0 0 - - 23 58 328,919 53,531
03 20645 21937415201 0 0 - - 10 0 - - 0 0 - - 23 0 655 -
03 20646 21985015201 0 0 - - 0 0 - - 0 0 - - 18 0 2,589 -
03 20647 22040515201 0 0 - - 0 83 61,138 61,138 0 0 - - 10 303 758,870 211,138
03 20767 22024815201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
03 20777 21795415201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
03 20844 22256915201 0 0 - - 0 0 - - 0 0 - - 73 18 47,579 -
03 20902 21789515201 0 0 - - 0 0 - - 0 0 - - 0 73 407,961 -
03 20908 22256715201 0 0 - - 0 0 - - 0 0 - - 59 0 37,603 -
03 21033 21987915201 0 0 - - 0 0 25,748 - 0 0 - - 0 14 48,552 -
03 21081 21865315201 0 0 727 - 0 4 5,645 740 0 0 - - 13 104 584,923 137,330
03 21083 22247215201 0 0 - - 0 0 - - 0 0 - - 8 128 3,167,483 12,627
03 21122 22276915201 0 0 - - 0 0 - - 0 0 - - 0 1 43,452 -
03 21150 21852315201 0 0 - - 0 0 - - 0 0 - - 0 85 12,122 8,473
03 21235 21937915201 0 0 - - 0 0 - - 0 0 - - 0 147 154,081 -
03 21328 21945015201 0 0 - - 0 0 - - 0 0 - - 0 16 24,823 -
03 21329 21987715201 0 0 - - 0 0 - - 0 0 - - 2 0 26,215 -
03 21378 21867515201 0 0 - - 11 0 - - 0 0 - - 56 19 20,798 12,226
03 21379 21868715201 0 0 - - 1 0 - - 0 0 - - 2 35 21,264 -
03 21381 22064315201 0 0 - - 0 0 - - 0 0 - - 0 0 130,176 -
03 21413 22025315201 0 0 - - 0 0 - - 0 0 - - 0 0 327,562 -
03 21414 22044115201 0 0 - 2,054 0 0 - - 0 0 - - 37 6 117,409 2,054
03 21456 21869115201 0 0 - - 5 2 1,615 - 0 0 - - 10 58 52,826 8,390
03 21515 21944815201 0 0 - - 0 0 - - 0 0 - - 26 42 125,993 -
03 21516 21987615201 0 0 - - 0 0 - - 0 0 - - 0 60 127,373 -
03 21519 22248015201 0 0 - - 0 0 - - 0 0 - - 0 31 93,781 16,451
03 21529 40378815201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
03 21530 40379115201 0 0 - - 0 0 - - 0 0 - - 14 4 2,521 -
03 21555 22024615201 0 0 - - 0 0 - - 0 0 - - 0 21 167,172 -
03 21565 40378315201 0 0 - - 0 0 - - 0 0 - - 0 7 6,913 -
03 21612 21867915201 0 0 - - 0 0 - - 0 0 - - 0 42 149,174 5,555
03 21613 21868515201 0 0 - - 0 0 - - 0 0 - - 0 0 10,435 -
03 21623 40392715201 0 0 - - 0 0 - - 0 0 - - 0 9 6,140 -
03 21624 40395315201 0 0 - - 0 0 - - 0 0 - - 0 1 9,448 -
03 21629 40566815201 0 0 - - 0 0 - - 0 0 - - 24 7 19,586 -
03 21636 21806515201 0 0 - - 0 0 - - 0 0 - - 0 16 47,070 -
03 21639 22044515201 0 0 - - 0 0 - - 0 0 - - 0 (13) 100,777 -
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Contract Financial Quarter Number | Number Original | Present Days Unused | Delinquent Days Time CRS Original A;]?r?;ill:‘z::lhf‘:fd Adjusted Original

District Number Project ID Let Date Let Year Let Projects | of SAs Cc;;t;zct c;’:;:d Used Days Days Suspended| Extension SA Days Contract Amount | Contingency Pay Amount

Item

03 21645 40392215201 08/28/02] QTR1 02/03 1 2 215 283 267 16 0 0 60 8 3,537,034 50,000 3,487,034
03 21666 22025415201 09/25/02] QTR1 02/03 1 0 60 103 101 2 0 0 43 0 621,598 23,833 597,765
03 21676 40378415201 09/25/02] QTR1 02/03 1 0 210 248 248 0 0 0 38 0 591,041 25,000 566,041
03 21677 40378715201 09/25/02] QTR1 02/03 1 0 55 99 89 10 0 0 44 0 322,611 14,142 308,469
03 21681 40395215201 09/25/02] QTR1 02/03 1 1 160 272 272 0 0 0 112 0 1,479,340 50,000 1,429,340
03 T3004 21868015201 10/30/02[ QTR2 02/03 1 1 165 188 145 43 0 0 18 5 2,216,800 50,000 2,166,800
03 T3008 40747915201 12/04/02[ QTR2 02/03 1 0 30 31 25 6 0 0 1 0 40,923 3,800 37,123
03 T3017 40748015201 05/21/03] QTR4 02/03 1 0 170 174 88 86 0 0 4 0 441,925 22,475 419,450
Dist 03 Central Let Contracts SubTotal 197 15215 22247 22476 -229 636 132 5251 1781 $ 215,241,128 | $ 2,243,591 | $ 212,997,537
03 E3B67 41110115201 01/10/02] QTR3 01/02 1 1 50 59 58 1 0 0 9 0 150,226 10,988 139,238
03 E3C02 40527315201 06/13/02] QTR4 01/02 1 2 55 109 109 0 0 0 54 0 358,981 23,035 335,946
03 E3C06 40619515201 10/10/02[ QTR2 02/03 3 1 140 191 191 0 0 0 51 0 195,526 15,242 180,284
03 E3C07 40619615201 09/12/02] QTR1 02/03 2 0 75 75 42 33 0 0 0 0 105,302 6,599 98,703
03 E3C11 40619415201 09/12/02] QTR1 02/03 1 1 120 151 150 1 0 0 31 0 272,615 21,035 251,580
03 E3C13 41300015201 09/12/02] QTR1 02/03 1 1 110 116 99 17 0 0 6 0 329,000 19,054 309,946
03 E3C16 41225415201 02/13/03] QTR3 02/03 1 2 150 234 199 35 0 0 9 75 1,780,133 50,000 1,730,133
03 E3C17 40663615201 04/10/03] QTR4 02/03 1 0 155 164 130 34 0 0 9 0 575,000 32,000 543,000
Dist 03 District Let Contracts SubTotal 8 855 1099 978 121 0 0 169 75| $ 3,766,783 | $ 177,953 | $ 3,588,830
District 03 Totals 205 16070 23346 23454 -108 636 132 5420 1856| $ 219,007,911 | $ 2,421,544 | $ 216,586,367
04 20171 22882115201 05/20/98] QTR4 97/98 2 17 975 1025 933 92 0 4 50 0 30,787,058 - 30,787,058
04 20845 22739115201 03/29/00] QTR3 99/00 1 5 630 671 671 0 0 0 11 30 7,210,049 150,000 7,060,049
04 20876 22807815201 04/26/00] QTR4 99/00 1 4 225 369 372 -3 3 0 81 63 2,011,029 50,000 1,961,029
04 20989 22822415201 07/26/00] QTR1 00/01 1 0 124 158 172 -14 14 0 34 0 564,809 20,000 544,809
04 21037 23149515201 09/27/00] QTR1 00/01 1 1 730 730 730 0 0 0 0 0 425,285 50,000 375,285
04 21089 22808015201 12/06/00[ QTR2 00/01 1 4 500 543 543 0 0 0 43 0 9,691,765 85,000 9,606,765
04 21093 23027915201 12/06/00f QTR2 00/01 1 8 380 598 598 0 0 0 102 116 4,198,177 50,000 4,148,177
04 21127 23680715201 01/24/01] QTR3 00/01 1 9 480 676 676 0 0 0 24 172 8,049,226 150,000 7,899,226
04 21155 22788215201 02/28/01] QTR3 00/01 1 6 652 667 531 136 0 0 15 0 10,964,340 120,000 10,844,340
04 21156 22822115201 02/28/01] QTR3 00/01 1 2 290 516 516 0 0 0 226 0 4,314,119 50,000 4,264,119
04 21186 23029515201 03/28/01] QTR3 00/01 2 9 440 596 596 0 0 0 144 12 7,392,532 70,000 7,322,532
04 21210 22860315201 04/25/01] QTR4 00/01 1 1 300 418 445 -27 27 0 31 87 4,285,205 150,000 4,135,205
04 21213 23164915201 04/25/01] QTR4 00/01 3 2 330 396 397 -1 1 0 66 0 2,688,807 50,000 2,638,807
04 21238 22860415201 05/23/01] QTR4 00/01 2 2 500 519 449 70 0 0 19 0 3,799,132 50,000 3,749,132
04 21301 22817615201 07/25/01] QTR1 01/02 1 2 190 190 150 40 0 0 0 0 1,389,973 50,000 1,339,973
04 21303 23072215201 07/25/01] QTR1 01/02 1 1 200 223 223 0 0 0 23 0 1,160,229 50,000 1,110,229
04 21337 23123515201 08/29/01] QTR1 01/02 2 4 275 289 250 39 0 0 14 0 1,116,873 24,300 1,092,573
04 21382 22860715201 10/31/01f QTR2 01/02 1 1 300 479 479 0 0 0 179 0 2,197,444 50,000 2,147,444
04 21417 22975615201 12/05/01 QTR2 01/02 1 1 220 295 295 0 0 0 75 0 2,576,594 50,000 2,526,594
04 21418 22975815201 12/05/01 QTR2 01/02 1 3 300 348 348 0 0 0 48 0 2,453,183 50,000 2,403,183
04 21481 22862415201 03/27/02] QTR3 01/02 1 1 150 283 283 0 0 0 133 0 1,297,186 50,000 1,247,186
04 21501 40652615201 03/27/02] QTR3 01/02 1 0 135 136 125 11 0 0 1 0 465,638 22,000 443,638
04 21520 22860515201 04/24/02] QTR4 01/02 1 1 268 274 274 0 0 0 6 0 2,749,728 50,000 2,699,728
04 21558 22827615201 05/22/02] QTR4 01/02 2 1 200 200 199 1 0 0 0 0 598,368 35,000 563,368
04 T4006 40651315201 12/04/02[ QTR2 02/03 1 0 115 119 116 3 0 0 4 0 521,819 40,000 481,819
Dist 04 Central Let Contracts SubTotal 85 8909 10718 10371 347 45 4 1329 480 $ 112,908,568 | $ 1,516,300 | $ 111,392,268
04 E4C28 22821515201 01/12/01] QTR3 00/01 1 1 105 105 83 22 0 0 0 0 751,622 35,000 716,622
04 E4C29 22977215201 02/09/01] QTR3 00/01 1 4 205 262 261 1 0 0 17 40 3,128,996 50,000 3,078,996
04 E4C30 22813715201 02/09/01] QTR3 00/01 1 6 205 251 251 0 0 0 14 32 4,797,592 50,000 4,747,592
04 E4C42 40635215201 06/01/01] QTR4 00/01 1 5 325 572 572 0 0 0 182 65 1,658,979 50,000 1,608,979
04 E4C48 22824915201 05/04/01] QTR4 00/01 1 0 301 303 303 0 0 0 2 0 2,046,931 50,000 1,996,931

Page 19 of 64



Report Printed: 7/14/2004
Report Date: 04/092004

Construction Cost and Time
Detailed Data
For Contracts Completed Through Third Quarter Fiscal Year 2003/2004

Page 20 of 64

Total CRS

CRS Innovative

Total CRS

SA Allocated

Changed Conditions Work Orders

- Contract Financial CRS Present Regular Work To Total CRS . Actual Expenditure] Amount Paid Weather
District Number Project ID | Contract Amount | Date (From CRS) Contract Contract Adjustments Amount Paid to (From FM System) After CRS Amount (From Days Time Ext
Adjustments Adjustments Contractor CRS) )
Days SA Days SA Amount Premium Cost
03 21645 40392215201 3,506,134 3,587,444 - - - 3,587,444 3,587,444 - (30,900) 60 0 1 (20,640) -
03 21666 22025415201 621,598 610,370 (4,716) - (4,716) 605,654 605,654 - - 43 0 0 15,577 -
03 21676 40378415201 591,041 563,201 - - - 563,201 563,201 - - 38 0 0 - -
03 21677 40378715201 322,611 316,143 - - - 316,143 316,143 - - 23 0 0 - -
03 21681 40395215201 1,480,215 1,451,239 - - - 1,451,239 1,451,239 - 876 112 0 0 825 -
03 T3004 21868015201 2,203,059 2,217,982 - - - 2,217,982 2,282,148 64,166 (13,741) 18 0 0 - -
03 T3008 40747915201 40,923 25,860 - - - 25,860 25,860 - - 1 0 0 - -
03 T3017 40748015201 441,925 297,738 - - - 297,738 297,738 - - 4 0 0 - -
Dist 03 Central Let Contracts SubTotal | $ 227,289,249 | $ 226,156,147 | $ 1,623,133 | § 67,000 | $ 1,690,133 | $ 227,846,281 | $ 229,047,727 | $ 1,201,448 11,890,040 4659 255 681 4,488,313 | § 93,259
03 E3B67 41110115201 162,726 151,738 - - - 151,738 151,738 - 12,500 9 0 0 12,500 -
03 E3C02 40527315201 358,980 324,029 - - - 324,029 324,029 - - 43 0 0 - -
03 E3C06 40619515201 271,624 252,727 - - - 252,727 263,603 10,876 76,098 51 0 0 - -
03 E3C07 40619615201 105,302 98,703 - - - 98,703 98,703 - - 0 0 0 - -
03 E3C11 40619415201 328,246 291,181 - - - 291,181 291,181 - 55,631 31 0 0 - -
03 E3C13 41300015201 329,000 309,946 - - - 309,946 309,946 - - 6 0 0 - -
03 E3C16 41225415201 2,122,572 2,101,656 - - - 2,101,656 2,118,632 16,976 342,439 9 0 75 327,439 -
03 E3C17 40663615201 575,000 560,988 - - - 560,988 560,988 - - 9 0 0 - -
Dist 03 District Let Contracts SubTotal | $ 4,253,450 | $ 4,090,968 | $ - $ - $ - $ 4,090,968 | $ 4,118,820 | $ 27,852 486,668 158 0 75 339,939 | $ -
District 03 Totals $ 231,542,699 | $ 230,247,115 | $ 1,623,133 | § 67,000 | $ 1,690,133 | $ 231,937,249 | § 233,166,547 | $ 1,229,300 12,376,708 4817 255 756 4,828,252 | $ 93,259
04 20171 22882115201 32,595,984 32,068,066 - 9,000 9,000 32,077,066 32,093,308 16,243 1,808,926 24 4 0 274,061 -
04 20845 22739115201 7,693,471 7,339,310 - - - 7,339,310 7,339,769 459 483,422 11 0 0 238,625 -
04 20876 22807815201 2,105,565 1,930,347 (3,648) - (3,648) 1,926,699 1,926,699 - 94,535 ] 0 56 86,849 -
04 20989 22822415201 564,809 514,141 (17,024) - (17,024) 497,117 500,070 2,953 - 3 0 0 - -
04 21037 23149515201 425,285 1,219,508 - - - 1,219,508 1,219,508 - - 0 0 0 - -
04 21089 22808015201 9,880,104 10,027,790 - 500,000 500,000 10,527,790 10,027,790 (500,000) 188,340 43 0 0 8,964 -
04 21093 23027915201 5,001,003 5,054,993 - - - 5,054,993 5,182,821 127,828 802,826 37 14 0 150,678 -
04 21127 23680715201 11,136,098 10,924,176 (800) - (800) 10,923,376 10,923,376 - 3,086,872 14 0 5 2,166,200 -
04 21155 22788215201 11,500,566 11,639,633 - 500,000 500,000 12,139,633 11,639,633 (500,000) 536,227 15 0 0 104,678 -
04 21156 22822115201 4,516,001 4,089,446 - 239,000 239,000 4,328,446 4,168,788 (159,657) 201,882 31 195 0 123,411 -
04 21186 23029515201 7,913,726 7,961,467 - - - 7,961,467 7,961,467 - 521,194 41 42 7 162,204 2,777
04 21210 22860315201 4,491,733 4,483,179 (31,590) - (31,590) 4,451,589 4,451,589 - 206,529 23 8 87 260,928 -
04 21213 23164915201 2,799,986 2,761,997 (3,000) 50,000 47,000 2,808,997 2,758,997 (50,000) 111,179 23 37 0 35,600 -
04 21238 22860415201 3,833,004 3,850,469 - 300,000 300,000 4,150,469 3,850,569 (299,900) 33,872 19 0 0 5,746 -
04 21301 22817615201 1,439,335 1,473,374 - 80,000 80,000 1,553,374 1,473,374 (80,001) 49,362 0 0 0 - -
04 21303 23072215201 1,210,229 1,169,652 - - - 1,169,652 1,241,986 72,335 50,000 12 0 0 - -
04 21337 23123515201 1,330,522 1,244,364 - - - 1,244,364 1,244,364 - 213,650 14 0 0 33,364 4,428
04 21382 22860715201 2,201,134 2,236,190 - - - 2,236,190 2,241,598 5,407 3,690 0 0 0 3,690 -
04 21417 22975615201 2,626,594 2,439,937 - - - 2,439,937 2,536,573 96,636 50,000 7 28 0 25,192 -
04 21418 22975815201 2,603,183 2,463,574 - - - 2,463,574 2,463,574 - 150,000 16 0 0 - -
04 21481 22862415201 1,264,367 1,264,340 - - - 1,264,340 1,266,487 2,147 (32,819) 0 52 0 - -
04 21501 40652615201 465,638 448,506 - 50,000 50,000 498,506 449,162 (49,343) - 1 0 0 - -
04 21520 22860515201 2,875,678 2,757,399 - - - 2,757,399 2,805,853 48,454 125,950 3 0 0 1,396 -
04 21558 22827615201 556,359 479,240 - - - 479,240 479,240 - (42,009) 0 0 0 (42,009) -
04 T4006 40651315201 521,819 490,498 - - - 490,498 490,498 - - 2 0 0 - -
Dist 04 Central Let Contracts SubTotal | $ 121,552,193 | $ 120,331,596 | $ (56,062)| $ 1,728,000 | $ 1,671,938 [ $ 122,003,534 | $ 120,737,093 | $ (1,266,439) 8,643,628 347 380 155 3,639,577 | $ 7,205
04 E4C28 22821515201 772,260 729,318 - 38,000 38,000 767,318 729,318 (38,000) 20,638 0 0 0 - -
04 E4C29 22977215201 3,265,259 3,445,194 - - - 3,445,194 3,445,194 - 136,262 11 0 40 65,076 68,032
04 E4C30 22813715201 5,579,225 5,593,018 - 67,500 67,500 5,660,518 5,593,261 (67,257) 781,634 11 0 21 618,620 -
04 E4C42 40635215201 1,854,579 1,849,674 - 41,000 41,000 1,890,674 1,849,674 (41,000) 195,600 0 0 0 - -
04 E4C48 22824915201 2,046,931 1,883,641 - - - 1,883,641 1,887,126 3,485 - 2 0 0 - -
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. . Plans Modifications Work Orders Specification Modification Work Orders Value Engineering Work Orders Partnering Work Orders
District Contract Fln'anclal
Number ProjectID | Time Ext Time Ext Time Ext Time Ext
Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost

03 21645 40392215201 0 22 19,500 - 0 0 - - 0 0 - - 0 0 - -
03 21666 22025415201 0 0 2,553 - 0 0 - - 0 0 - - 0 0 - -
03 21676 40378415201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
03 21677 40378715201 21 0 - - 0 0 - - 0 0 - - 0 0 - -
03 21681 40395215201 0 0 876 704 0 0 - - 0 0 - - 0 0 - -
03 T3004 21868015201 0 7 44,970 - 0 0 - - 0 0 - - 0 0 - -
03 T3008 40747915201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
03 T3017 40748015201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
Dist 03 Central Let Contracts SubTotal 251 827 3,710,008 | $ 487,653 9 0|$ - $ - 0 (107)| $ (341,286)( $ - 0 0|$ 4327 | $ -
03 E3B67 41110115201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
03 E3C02 40527315201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
03 E3C06 40619515201 0 0 76,098 - 0 0 - - 0 0 - - 0 0 - -
03 E3C07 40619615201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
03 E3C11 40619415201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
03 E3C13 41300015201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
03 E3C16 41225415201 0 0 16,878 - 0 0 - - 0 0 - - 0 0 - -
03 E3C17 40663615201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
Dist 03 District Let Contracts SubTotal 0 0 92,976 | $ - 0 0|$ - $ - 0 0]$ - $ - 0 0|$ - $ -
District 03 Totals 251 827 3,802,984 | $ 487,653 9 0|$ - $ - 0 (107)| $ (341,286)( $ - 0 0|$ 4327 | $ -

04 20171 22882115201 22 0 1,663,978 32,778 0 0 - - 0 0 (204,103) - 0 0 - -
04 20845 22739115201 0 30 310,804 135,000 0 0 - - 0 0 - - 0 0 - -
04 20876 22807815201 73 7 30,030 - 0 0 - - 0 0 - - 0 0 - -
04 20989 22822415201 31 0 - - 0 0 - - 0 0 - - 0 0 - -
04 21037 23149515201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
04 21089 22808015201 0 0 213,281 - 0 0 - - 0 0 - - 0 0 - -
04 21093 23027915201 51 116 675,210 - 0 0 - - 0 0 - - 0 0 - -
04 21127 23680715201 10 33 486,889 41,595 0 0 - - 0 0 - - 0 0 - -
04 21155 22788215201 0 0 374,311 28,378 0 0 - - 0 0 - - 0 0 - -
04 21156 22822115201 0 0 118,090 - 0 0 - - 0 0 - - 0 0 (6,000) -
04 21186 23029515201 61 5 415,099 44,765 0 0 - - 0 0 - - 0 0 - -
04 21210 22860315201 0 0 1,317 - 0 0 - - 0 0 - - 0 0 - -
04 21213 23164915201 0 0 86,722 - 0 0 - - 0 0 - - 0 0 - -
04 21238 22860415201 0 0 61,341 17,810 0 0 - - 0 0 - - 0 0 3,000 -
04 21301 22817615201 0 0 44,826 - 0 0 - - 0 0 - - 0 0 - -
04 21303 23072215201 11 0 50,000 19,037 0 0 - - 0 0 - - 0 0 - -
04 21337 23123515201 0 0 154,929 28,714 0 0 - - 0 0 - - 0 0 3,800 -
04 21382 22860715201 148 0 29,128 - 0 0 - - 0 0 - - 0 0 - -
04 21417 22975615201 40 0 50,297 34,351 0 0 - - 0 0 - - 0 0 - -
04 21418 22975815201 32 0 130,531 - 0 0 - - 0 0 - - 0 0 - -
04 21481 22862415201 78 0 - - 0 0 - - 0 0 - - 0 0 - -
04 21501 40652615201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
04 21520 22860515201 0 0 129,751 - 0 0 - - 0 0 - - 0 0 - -
04 21558 22827615201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
04 T4006 40651315201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
Dist 04 Central Let Contracts SubTotal 557 191 5,026,534 | $ 382,428 0 0($ - $ - 0 0[$ (204,103)| $ - 0 0|$ 800 | $ -
04 E4C28 22821515201 0 0 20,638 20,638 0 0 - - 0 0 - - 0 0 - -
04 E4C29 22977215201 0 0 35,954 - 0 0 - - 0 0 - - 0 0 - -
04 E4C30 22813715201 0 11 63,014 3,744 0 0 - - 0 0 - - 0 0 - -
04 E4C42 40635215201 132 10 21,426 - 0 0 - - 0 0 - - 0 0 - -
04 E4C48 22824915201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
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CEIl Action/InAction Work Orders

Minor Changes Work Orders

Defective Materials Work Orders

Weather Related Damage Work Orders

- Contract Financial
District .
Number ProjectID | Time Ext Time Ext Time Ext Time Ext

Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost
03 21645 40392215201 0 (15) - - 0 0 - - 0 0 - - 0 0 - -
03 21666 22025415201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
03 21676 40378415201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
03 21677 40378715201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
03 21681 40395215201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
03 T3004 21868015201 0 (2) (13,106) - 0 0 - - 0 0 - - 0 0 - -
03 T3008 40747915201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
03 T3017 40748015201 0 0 - - 0 0 - - 0 0 - - 0 0 - -

Dist 03 Central Let Contracts SubTotal 47 258 | $ 1,931,022 | $ 11,837 0 6|$% 1,463,813 | § - 0 0 - $ - 6 14| $ 323,382 | $ 43,930
03 E3B67 41110115201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
03 E3C02 40527315201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
03 E3C06 40619515201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
03 E3C07 40619615201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
03 E3C11 40619415201 0 0 - - 0 0 55,631 - 0 0 - - 0 0 - -
03 E3C13 41300015201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
03 E3C16 41225415201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
03 E3C17 40663615201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
Dist 03 District Let Contracts SubTotal 0 0($ - $ - 0 0($ 55,631 | $ - 1] 1] - $ - 0 0($ - $ -

District 03 Totals 47 258 | $ 1,931,022 | $ 11,837 0 6|$% 1,519,444 | $ - 0 0 - $ - 6 14 | $ 323,382 | $ 43,930
04 20171 22882115201 0 0 1,757 - 0 0 3,362 1,712 0 0 - - 0 0 8,949 -
04 20845 22739115201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
04 20876 22807815201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
04 20989 22822415201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
04 21037 23149515201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
04 21089 22808015201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
04 21093 23027915201 0 0 12,471 - 0 0 - - 0 0 - - 0 0 - -
04 21127 23680715201 0 134 556,084 16,074 0 0 - - 0 0 - - 0 0 - -
04 21155 22788215201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
04 21156 22822115201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
04 21186 23029515201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
04 21210 22860315201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
04 21213 23164915201 0 0 - - 0 0 - - 6 0 - - 0 0 - -
04 21238 22860415201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
04 21301 22817615201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
04 21303 23072215201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
04 21337 23123515201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
04 21382 22860715201 0 0 - - 0 0 - - 0 0 - - 31 0 - -
04 21417 22975615201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
04 21418 22975815201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
04 21481 22862415201 0 0 (32,819) - 0 0 - - 0 0 - - 3 0 - -
04 21501 40652615201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
04 21520 22860515201 0 0 - - 0 0 - - 0 0 - - 3 0 - -
04 21558 22827615201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
04 T4006 40651315201 0 0 - - 0 0 - - 0 0 - - 2 0 - -
Dist 04 Central Let Contracts SubTotal 0 134 ( $ 537,493 | $ 16,074 0 0|$ 3,362 | $ 1,712 6 0 - $ - 39 0($ 8,949 | $ -
04 E4C28 22821515201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
04 E4C29 22977215201 0 0 - - 0 0 - - 0 0 - - 6 0 466 -
04 E4C30 22813715201 0 0 - - 0 0 - - 0 0 - - 3 0 - -
04 E4C42 40635215201 0 55 183,749 - 0 0 - - 0 0 - - 50 0 - -
04 E4C48 22824915201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
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. . Claims Work Orders Utility Delays Work Orders Invalid Reason Codes Work Orders Totals Work Orders
District Contract Fln'anclal
Number ProjectID | Time Ext Time Ext Time Ext Time Ext
Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost
03 21645 40392215201 0 0 - - 0 0 - - 0 0 - - 0 8 (1,140) -
03 21666 22025415201 0 0 - - 0 0 - - 0 0 - - 0 0 18,129 -
03 21676 40378415201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
03 21677 40378715201 0 0 - - 0 0 - - 0 0 - - 21 0 - -
03 21681 40395215201 0 0 - - 0 0 - - 0 0 - - 0 0 1,701 704
03 T3004 21868015201 0 0 - - 0 0 - - 0 0 - - 0 5 31,864 -
03 T3008 40747915201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
03 T3017 40748015201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
Dist 03 Central Let Contracts SubTotal 1] 0[$ 46,137 | $ 47,464 27 92 ($ 95,346 | $ 63,078 0 10| $ 42,606 | $ - 592 1781 | $ 11,763,666 | $ 747,220
03 E3B67 41110115201 0 0 - - 0 0 - - 0 0 - - 0 0 12,500 -
03 E3C02 40527315201 0 0 - - 11 0 - - 0 0 - - 11 0 - -
03 E3C06 40619515201 0 0 - - 0 0 - - 0 0 - - 0 0 76,098 -
03 E3C07 40619615201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
03 E3C11 40619415201 0 0 - - 0 0 - - 0 0 - - 0 0 55,631 -
03 E3C13 41300015201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
03 E3C16 41225415201 0 0 - - 0 0 - - 0 0 - - 0 75 344,317 -
03 E3C17 40663615201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
Dist 03 District Let Contracts SubTotal 0 0]$ - $ - 1 0|$ - $ - 0 0]$ - $ - 1 75| $ 488,546 | $ -
District 03 Totals 0 0]$ 46,137 | $ 47,464 38 92| $ 95,346 | $ 63,078 0 10($ 42,606 | $ - 603 1856 | $ 12,252,212 | $ 747,220
04 20171 22882115201 0 0 - - 0 0 39,799 29,920 0 0 - - 26 0 1,787,804 64,411
04 20845 22739115201 0 0 - - 0 0 1,100 - 0 0 - - 0 30 550,529 135,000
04 20876 22807815201 0 0 - - 0 0 - - 0 0 - - 73 63 116,879 -
04 20989 22822415201 0 0 - - 0 0 - - 0 0 - - 31 0 - -
04 21037 23149515201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
04 21089 22808015201 0 0 - - 0 0 - - 0 0 75,968 - 0 0 298,213 -
04 21093 23027915201 0 0 - - 0 0 - - 0 0 - - 65 116 838,359 -
04 21127 23680715201 0 0 - - 0 0 - - 0 0 - - 10 172 3,209,173 57,669
04 21155 22788215201 0 0 - - 0 0 - - 0 0 - - 0 0 478,989 28,378
04 21156 22822115201 0 0 - - 0 0 - - 0 0 - - 195 0 235,501 -
04 21186 23029515201 0 0 - - 0 0 - - 0 0 - - 103 12 577,303 47,541
04 21210 22860315201 0 0 - - 0 0 - - 0 0 - - 8 87 262,245 -
04 21213 23164915201 0 0 - - 0 0 - - 0 0 - - 43 0 122,322 -
04 21238 22860415201 0 0 - - 0 0 - - 0 0 - - 0 0 70,087 17,810
04 21301 22817615201 0 0 - - 0 0 - - 0 0 - - 0 0 44,826 -
04 21303 23072215201 0 0 - - 0 0 - - 0 0 - - 11 0 50,000 19,037
04 21337 23123515201 0 0 - - 0 0 - - 0 0 - - 0 0 192,093 33,141
04 21382 22860715201 0 0 - - 0 0 - - 0 0 - - 148 0 32,817 -
04 21417 22975615201 0 0 - - 0 0 - - 0 0 - - 68 0 75,489 34,351
04 21418 22975815201 0 0 - - 0 0 - - 0 0 - - 32 0 130,531 -
04 21481 22862415201 0 0 - - 0 0 - - 0 0 - - 130 0 (32,819) -
04 21501 40652615201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
04 21520 22860515201 0 0 - - 0 0 - - 0 0 - - 0 0 131,147 -
04 21558 22827615201 0 0 - - 0 0 - - 0 0 - - 0 0 (42,009) -
04 T4006 40651315201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
Dist 04 Central Let Contracts SubTotal (1] 0[$ - $ - 0 0|$ 40,899 | $ 29,920 (1] 0[$ 75,968 | $ - 943 480 | $ 9,129,479 | $ 437,338
04 E4C28 22821515201 0 0 - - 0 0 - - 0 0 - - 0 0 20,638 20,638
04 E4C29 22977215201 0 0 - - 0 0 - - 0 0 - - 0 40 101,496 68,032
04 E4C30 22813715201 0 0 - - 0 0 - - 0 0 - - 0 32 681,634 3,744
04 E4C42 40635215201 0 0 - - 0 0 - - 0 0 - - 132 65 205,175 -
04 E4C48 22824915201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
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Contract Financial Quarter Number | Number Original | Present Days Unused | Delinquent Days Time CRS Original A;]?r?;ill:‘:lhf‘:fd Adjusted Original
District Number Project ID Let Date Let Year Let Projects | of SAs Cc;;t;zct c;’:;:d Used Days Days Suspended| Extension SA Days Contract Amount | Contingency Pay Amount
Item

04 E4C50 22795015201 06/01/01] QTR4 00/01 1 3 180 182 150 32 0 0 2 0 1,569,131 50,000 1,519,131
04 E4C70 40973315201 10/16/01 QTR2 01/02 1 3 260 285 250 35 0 0 25 0 10,977,000 105,000 10,872,000
04 E4C71 23165815201 10/26/01| QTR2 01/02 1 1 549 561 479 82 0 0 12 0 5,033,504 115,000 4,918,504
04 E4C94 41112815201 12/14/01 QTR2 01/02 1 1 90 234 234 0 0 0 144 0 157,550 10,300 147,250
04 E4D11 22985915201 04/18/02] QTR4 01/02 2 1 410 437 437 0 0 0 27 0 9,144,400 100,000 9,044,400
04 E4D13 22823815201 03/22/02] QTR3 01/02 1 1 295 344 344 0 0 0 9 40 4,871,000 80,000 4,791,000
04 E4D40 41065515201 04/05/02] QTR4 01/02 1 1 135 193 193 0 0 0 58 0 408,764 25,000 383,764
04 E4D53 40484715201 07/26/02] QTR1 02/03 1 1 210 213 143 70 0 0 3 0 395,365 13,200 382,165
04 E4D64 41126815201 12/18/02[ QTR2 02/03 1 1 410 410 157 253 0 0 0 0 2,145,000 - 2,145,000
04 E4D71 40485015201 10/04/02[ QTR2 02/03 1 1 60 60 59 1 0 0 0 0 91,736 4,000 87,736
04 E4D75 23029815201 02/07/03] QTR3 02/03 1 0 120 123 102 21 0 0 3 0 1,478,512 50,000 1,428,512
04 E4D79 41336215201 11/01/02[ QTR2 02/03 1 1 100 103 87 16 0 0 3 0 218,752 11,600 207,152
04 E4G02 41368415201 04/04/03] QTR4 02/03 1 0 130 131 130 1 0 0 1 0 275,162 15,000 260,162
04 E4G17 41133815201 05/09/03] QTR4 02/03 1 2 130 132 127 5 0 0 2 0 553,792 15,500 538,292
04 E4G32 22881925201 06/24/03] QTR4 02/03 1 0 90 90 66 24 0 0 0 0 77,241 4,000 73,241
Dist 04 District Let Contracts SubTotal 33 4310 4991 4428 563 (1] 0 504 177| $ 49,781,029 | $ 833,600 | $ 48,947,429
District 04 Totals 118 13219 15709 14799 910 45 4 1833 657 $ 162,689,597 | $ 2,349,900 | $ 160,339,697

05 20719 23925515201 09/29/99] QTR1 99/00 4 18 930 1125 1013 112 0 0 131 64 19,764,565 150,000 19,614,565
05 21023 40410915201 08/30/00] QTR1 00/01 1 0 75 154 154 0 0 0 64 15 980,765 48,000 932,765
05 21044 40517015201 09/27/00] QTR1 00/01 2 1 180 226 226 0 0 0 35 11 922,526 43,000 879,526
05 21161 23835815201 02/28/01] QTR3 00/01 5 8 660 805 805 0 0 0 90 55 10,225,767 163,800 10,061,967
05 21251 23773415201 05/23/01] QTR4 00/01 1 2 195 417 417 0 0 0 32 190 3,018,909 50,000 2,968,909
05 21307 23970815201 07/25/01] QTR1 01/02 2 12 590 666 578 88 0 0 76 0 16,543,210 173,000 16,370,210
05 21421 23841125201 12/05/01 QTR2 01/02 1 0 200 200 200 0 0 0 0 0 1,629,233 50,000 1,579,233
05 21466 40412515201 02/27/02] QTR3 01/02 3 1 170 268 268 0 0 0 54 44 1,274,835 63,000 1,211,835
05 21489 24085515201 03/27/02] QTR3 01/02 2 3 366 403 341 62 0 0 19 18 2,877,626 50,000 2,827,626
05 21504 40715115201 03/27/02] QTR3 01/02 1 0 110 117 117 0 0 0 7 0 1,023,700 50,000 973,700
05 21531 40413415201 04/24/02] QTR4 01/02 1 0 75 116 117 -1 1 0 41 0 918,281 50,000 868,281
05 21567 40413215201 05/22/02] QTR4 01/02 2 0 100 111 131 -20 20 0 11 0 1,682,858 78,000 1,604,858
05 21618 23771115201 07/31/02] QTR1 02/03 1 4 300 319 313 6 0 0 19 0 4,024,290 50,000 3,974,290
05 21621 40387515201 07/31/02] QTR1 02/03 1 1 50 180 180 0 0 0 7 123 359,000 16,000 343,000
05 21625 40431215201 07/31/02] QTR1 02/03 3 2 320 324 315 9 0 0 29 -25 3,208,125 123,000 3,085,125
05 21632 40823115201 07/31/02] QTR1 02/03 1 1 180 275 275 0 0 0 10 85 1,671,610 50,000 1,621,610
05 21651 40903515201 08/28/02] QTR1 02/03 1 0 60 68 65 3 0 0 8 0 395,777 20,000 375,777
05 21653 40916215201 08/28/02] QTR1 02/03 1 2 110 163 162 1 0 0 18 35 1,919,760 50,000 1,869,760
05 21654 41000215201 08/28/02] QTR1 02/03 1 0 170 181 172 9 0 0 11 0 594,426 41,000 553,426
05 T5001 40412915201 10/30/02[ QTR2 02/03 1 0 110 128 128 0 0 0 18 0 1,775,847 50,000 1,725,847
05 T5003 40841115201 12/04/02[ QTR2 02/03 1 0 90 104 104 0 0 0 14 0 2,286,111 50,000 2,236,111
05 T5004 40916815201 12/04/02[ QTR2 02/03 1 0 65 67 61 6 0 0 2 0 1,458,008 50,000 1,408,008
05 T5005 40731515201 01/29/03] QTR3 02/03 1 0 55 66 56 10 0 0 11 0 977,273 50,000 927,273
05 T5008 40393715201 01/29/03] QTR3 02/03 1 1 90 102 102 0 0 0 12 0 1,369,419 50,000 1,319,419
05 T5011 40716415201 02/26/03] QTR3 02/03 2 0 65 92 89 3 0 0 24 3 1,152,770 60,000 1,092,770
05 T5013 40917015201 02/26/03] QTR3 02/03 1 1 90 108 100 8 0 0 10 8 1,892,929 50,000 1,842,929
05 T5014 40715515201 02/26/03] QTR3 02/03 1 0 60 64 63 1 0 0 4 0 672,623 43,000 629,623
05 T5021 40916315201 04/30/03] QTR4 02/03 1 0 106 120 108 12 0 0 14 0 2,246,921 50,000 2,196,921
Dist 05 Central Let Contracts SubTotal 57 5572 6969 6660 309 21 0 771 626 $ 86,867,164 | $ 1,771,800 | $ 85,095,364
05 E5F06 40551515201 05/30/01] QTR4 00/01 1 3 400 490 501 -1 11 0 90 0 13,960,000 - 13,960,000
05 E5F35 41188215201 03/07/02] QTR3 01/02 1 3 230 361 367 -6 6 0 131 0 2,162,387 - 2,162,387
05 E5F39 24258225201 06/10/02] QTR4 01/02 1 1 310 349 349 0 0 0 19 20 2,990,013 - 2,990,013
05 E5F47 40709915201 08/06/02] QTR1 02/03 1 0 150 159 166 -7 7 0 9 0 175,100 9,500 165,600
05 E5F55 41008615201 11/05/02[ QTR2 02/03 1 0 40 41 41 0 0 0 1 0 96,950 5,500 91,450
05 E5F56 41105325201 03/04/03] QTR3 02/03 1 0 84 109 109 0 0 0 4 21 460,000 12,000 448,000
05 E5F57 41028615201 02/04/03] QTR3 02/03 1 0 30 32 30 2 0 0 2 0 446,987 22,000 424,987

Page 24 of 64



Report Printed: 7/14/2004
Report Date: 04/092004

For Contracts Completed Through Third Quarter Fiscal Year 2003/2004

Construction Cost and Time
Detailed Data

Page 25 of 64

- Contract Financial CRS Present Regular Work To Total CRS CRS Innovative Total CRS Total CR.S Actual Expenditure| Amount Paid SA Allocated Weather Changed Conditions Work Orders
District Number Project ID | Contract Amount | Date (From CRS) Contract Contract Adjustments Amount Paid to (From FM System) After CRS Amount (From Days Time Ext
Adjustments Adjustments Contractor CRS) )
Days SA Days SA Amount Premium Cost
04 E4C50 22795015201 1,722,939 1,704,459 34,433 75,000 109,433 1,813,892 1,743,945 (69,947) 153,808 2 0 0 - -
04 E4C70 40973315201 11,381,203 11,377,720 - - - 11,377,720 11,377,720 - 404,203 9 0 0 143,631 130,915
04 E4C71 23165815201 5,663,524 5,438,726 - - - 5,438,726 5,438,726 - 630,020 7 0 0 - -
04 E4C94 41112815201 183,079 178,448 - - - 178,448 178,448 - 5,530 0 0 0 - -
04 E4D11 22985915201 9,137,400 9,054,848 164,356 - 164,356 9,219,204 9,519,552 300,347 (7,001) 27 0 0 (7,001) -
04 E4D13 22823815201 5,005,558 4,978,474 - - - 4,978,474 5,009,120 30,646 134,558 0 0 40 134,558 -
04 E4D40 41065515201 433,764 392,492 - - - 392,492 392,492 - 25,000 26 0 0 10,999 -
04 E4D53 40484715201 427,540 406,322 - - - 406,322 406,322 - 32,175 1 0 0 32,175 -
04 E4D64 41126815201 2,195,000 2,172,988 - - - 2,172,988 2,187,988 15,000 50,000 0 0 0 - -
04 E4D71 40485015201 112,084 108,084 - - - 108,084 108,084 - 20,348 0 0 0 - -
04 E4D75 23029815201 1,478,512 1,392,918 (921) 90,000 89,079 1,481,997 1,378,827 (103,170) - 3 0 0 - -
04 E4D79 41336215201 248,752 254,204 - - - 254,204 254,204 - 30,000 0 0 0 - -
04 E4G02 41368415201 275,162 257,271 - - - 257,271 257,271 - - 1 0 0 - -
04 E4G17 41133815201 608,111 515,685 - - - 515,685 515,685 - 54,319 2 0 0 1,978 -
04 E4G32 22881925201 77,241 75,700 - - - 75,700 75,700 - - 0 0 0 3,883 -
Dist 04 District Let Contracts SubTotal | $ 52,468,123 | $ 51,809,184 | $ 197,868 | $ 311,500 | $ 509,368 [ $ 52,318,552 | $ 52,348,657 | $ 30,104 | $ 2,667,094 102 0 101 ($ 1,003,919 | $ 198,947
District 04 Totals $ 174,020,316 | $ 172,140,780 | $ 141,806 | $ 2,039,500 | $ 2,181,306 | $ 174,322,086 | $ 173,085,750 | $ (1,236,335)| $ 11,310,722 449 380 256 | $ 4,643,496 | $ 206,152
05 20719 23925515201 20,532,533 20,475,125 - 392,000 392,000 20,867,125 20,475,125 (392,000) 767,968 110 7 24 383,803 -
05 21023 40410915201 980,765 745,500 - - - 745,500 745,619 119 - 64 0 15 11,000 -
05 21044 40517015201 937,526 921,690 - - - 921,690 922,422 732 15,000 34 0 0 - -
05 21161 23835815201 10,617,638 10,698,157 - - - 10,698,157 10,698,157 - 391,871 90 0 5 323,359 5,103
05 21251 23773415201 3,129,098 3,279,594 - - - 3,279,594 3,279,594 - 110,189 32 0 23 30,151 -
05 21307 23970815201 17,334,809 17,664,021 - - - 17,664,021 17,664,021 - 791,599 41 0 0 422,432 -
05 21421 23841125201 1,629,233 1,597,492 - - - 1,597,492 1,597,492 - - 0 0 0 - -
05 21466 40412515201 1,293,323 1,247,149 - - - 1,247,149 1,247,149 - 18,487 46 ] 4 841 -
05 21489 24085515201 3,017,973 2,904,264 - - - 2,904,264 2,904,264 - 140,347 19 0 18 127,758 -
05 21504 40715115201 1,023,700 1,061,387 - - - 1,061,387 1,062,384 997 - 7 0 0 - -
05 21531 40413415201 918,281 876,800 - - - 876,800 885,522 8,722 - 4 0 0 - -
05 21567 40413215201 1,682,858 1,542,784 - - - 1,542,784 1,554,770 11,986 - 11 0 0 - -
05 21618 23771115201 4,498,742 4,729,395 - - - 4,729,395 4,680,361 (49,034) 474,452 19 0 0 49,034 -
05 21621 40387515201 373,186 357,186 - - - 357,186 357,186 - 14,186 7 0 0 - -
05 21625 40431215201 3,287,386 3,026,812 - - - 3,026,812 3,026,812 - 79,261 29 0 0 2,734 -
05 21632 40823115201 1,671,610 1,683,516 - - - 1,683,516 1,683,652 135 - 10 0 5 4,363 -
05 21651 40903515201 395,777 375,777 - - - 375,777 375,777 - - 8 0 0 - -
05 21653 40916215201 2,009,007 2,135,775 - - - 2,135,775 2,135,775 - 89,248 18 0 40 52,347 -
05 21654 41000215201 594,426 553,426 - - - 553,426 553,426 - - 11 0 0 - -
05 T5001 40412915201 1,775,847 1,749,606 - - - 1,749,606 1,778,806 29,200 - 18 0 0 1,322 -
05 T5003 40841115201 2,286,111 2,259,344 - - - 2,259,344 2,319,246 59,901 - 14 0 0 - -
05 T5004 40916815201 1,458,008 1,410,485 - - - 1,410,485 1,441,579 31,094 - 2 0 0 - -
05 T5005 40731515201 977,273 961,235 - - - 961,235 970,442 9,207 - 11 0 0 - -
05 T5008 40393715201 1,385,846 1,337,719 - - - 1,337,719 1,346,236 8,518 16,427 12 0 0 - -
05 T5011 40716415201 1,152,770 1,076,144 - - - 1,076,144 1,074,747 (1,397) - 24 0 1 16,753 -
05 T5013 40917015201 2,037,929 1,979,075 - - - 1,979,075 1,974,375 (4,700) 145,000 10 0 0 5,191 -
05 T5014 40715515201 672,623 627,597 - - - 627,597 628,005 408 - 4 0 0 - -
05 T5021 40916315201 2,246,921 2,298,615 - - - 2,298,615 2,246,442 (52,172) - 14 0 0 - -
Dist 05 Central Let Contracts SubTotal | $ 89,921,199 | $ 89,575,670 | $ - $ 392,000 | $ 392,000 [ $ 89,967,670 | $ 89,629,386 | $ (338,284) $ 3,054,035 669 15 135($ 1,431,088 | $ 5,103
05 E5F06 40551515201 14,086,193 14,002,616 (42,441) - (42,441) 13,960,175 13,977,681 17,507 126,193 90 0 0 96,233 -
05 E5F35 41188215201 2,232,659 2,212,139 (7,728) - (7,728) 2,204,411 2,224,931 20,521 70,272 103 28 0 87,275 -
05 E5F39 24258225201 2,990,013 2,990,013 - - - 2,990,013 2,990,013 - - 19 0 11 - -
05 E5F47 40709915201 175,100 165,600 - - - 165,600 160,868 (4,732) - 9 0 0 - -
05 E5F55 41008615201 96,950 92,285 - - - 92,285 92,285 - - 1 0 0 277 -
05 E5F56 41105325201 460,000 459,928 - - - 459,928 459,928 - - 4 0 21 11,928 -
05 E5F57 41028615201 446,987 424,987 - - - 424,987 424,987 - - 2 0 0 - -
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. . Plans Modifications Work Orders Specification Modification Work Orders Value Engineering Work Orders Partnering Work Orders
District Contract Fln'anclal
Number ProjectID | Time Ext Time Ext Time Ext Time Ext
Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost

04 E4C50 22795015201 0 0 153,808 - 0 0 - - 0 0 - - 0 0 - -
04 E4C70 40973315201 14 0 110,572 - 0 0 - - 0 0 - - 0 0 - -
04 E4C71 23165815201 0 0 630,020 - 0 0 - - 0 0 - - 0 0 - -
04 E4C94 41112815201 22 0 5,530 - 0 0 - - 0 0 - - 0 0 - -
04 E4D11 22985915201 0 0 55,475 - 0 0 - - 0 0 - - 0 0 - -
04 E4D13 22823815201 9 0 - - 0 0 - - 0 0 - - 0 0 - -
04 E4D40 41065515201 0 0 3,727 - 0 0 - - 0 0 - - 0 0 - -
04 E4D53 40484715201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
04 E4D64 41126815201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
04 E4D71 40485015201 0 0 20,348 - 0 0 - - 0 0 - - 0 0 - -
04 E4D75 23029815201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
04 E4D79 41336215201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
04 E4G02 41368415201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
04 E4G17 41133815201 0 0 32,341 - 0 0 - - 0 0 - - 0 0 - -
04 E4G32 22881925201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
Dist 04 District Let Contracts SubTotal 177 21 1,152,853 | $ 24,382 0 0($ - $ - 0 0[$ - $ - 1} 0 - $ -
District 04 Totals 734 212 6,179,387 | $ 406,810 0 0($ - $ - 0 0[$ (204,103)( $ - 0 0 800 ( $ -

05 20719 23925515201 14 3 287,983 - 0 0 - - 0 5 (316,989) - 0 0 - -
05 21023 40410915201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
05 21044 40517015201 0 7 18,778 18,778 0 0 - - 0 0 - - 0 0 - -
05 21161 23835815201 0 5 143,856 27,412 0 0 - - 0 0 - - 0 0 - -
05 21251 23773415201 0 0 19,608 - 0 0 - - 0 0 - - 0 0 - -
05 21307 23970815201 0 0 178,477 37,562 0 0 - - 0 0 108,915 - 0 0 - -
05 21421 23841125201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
05 21466 40412515201 0 19 15,536 - 0 0 - - 0 0 - - 0 0 - -
05 21489 24085515201 0 0 4,510 - 0 0 - - 0 0 23,326 - 0 0 - -
05 21504 40715115201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
05 21531 40413415201 0 0 9,294 - 0 0 - - 0 0 - - 0 0 - -
05 21567 40413215201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
05 21618 23771115201 0 0 2,755 - 0 0 - - 0 0 - - 0 0 - -
05 21621 40387515201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
05 21625 40431215201 0 (25) 142,306 - 0 0 - - 0 0 - - 0 0 - -
05 21632 40823115201 0 76 20,052 - 0 0 - - 0 0 - - 0 0 - -
05 21651 40903515201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
05 21653 40916215201 0 0 11,632 - 0 0 - - 0 0 - - 0 0 - -
05 21654 41000215201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
05 T5001 40412915201 0 0 10,298 - 0 0 - - 0 0 - - 0 0 - -
05 T5003 40841115201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
05 T5004 40916815201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
05 T5005 40731515201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
05 T5008 40393715201 0 0 23,244 - 0 0 - - 0 0 - - 0 0 - -
05 T5011 40716415201 0 2 6,965 - 0 0 - - 0 0 - - 0 0 - -
05 T5013 40917015201 0 8 166,260 - 0 0 - - 0 0 - - 0 0 - -
05 T5014 40715515201 0 0 1,650 - 0 0 - - 0 0 - - 0 0 - -
05 T5021 40916315201 0 0 2,880 - 0 0 - - 0 0 - - 0 0 - -
Dist 05 Central Let Contracts SubTotal 14 95 1,066,084 | $ 83,752 0 0($ - $ - 0 5% (184,748)( $ - 0 0 - $ -
05 E5F06 40551515201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
05 E5F35 41188215201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
05 E5F39 24258225201 0 9 50,543 - 0 0 - - 0 0 - - 0 0 - -
05 ES5F47 40709915201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
05 E5F55 41008615201 0 0 558 - 0 0 - - 0 0 - - 0 0 - -
05 E5F56 41105325201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
05 E5F57 41028615201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
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CEIl Action/InAction Work Orders

Minor Changes Work Orders

Defective Materials Work Orders

Weather Related Damage Work Orders

- Contract Financial
District .
Number ProjectID | Time Ext Time Ext Time Ext Time Ext
Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost

04 E4C50 22795015201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
04 E4C70 40973315201 0 0 - - 0 0 - - 0 0 - - 2 0 - -
04 E4C71 23165815201 0 0 - - 0 0 - - 0 0 - - 5 0 - -
04 E4C94 41112815201 0 0 - - 0 0 - - 117 0 - - 5 0 - -
04 E4D11 22985915201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
04 E4D13 22823815201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
04 E4D40 41065515201 32 0 - - 0 0 - - 0 0 - - 0 0 - -
04 E4D53 40484715201 0 0 - - 0 0 - - 0 0 - - 2 0 - -
04 E4D64 41126815201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
04 E4D71 40485015201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
04 E4D75 23029815201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
04 E4D79 41336215201 0 0 - - 0 0 - - 0 0 - - 3 0 - -
04 E4G02 41368415201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
04 E4G17 41133815201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
04 E4G32 22881925201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
Dist 04 District Let Contracts SubTotal 32 55 183,749 | $ - 0 0($ - $ - 117 0 - $ - 76 0|$ 466 | $ -
District 04 Totals 32 189 721,242 ( $ 074 0 0|$ 3,362 | $ 1,712 123 0 - $ - 115 0|$ 9,415 $ -

05 20719 23925515201 0 29 321,061 556 0 0 - - 0 0 - - 0 0 - -
05 21023 40410915201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
05 21044 40517015201 1 0 - - 0 0 - - 0 0 - - 0 4 3,903 -
05 21161 23835815201 0 0 (10,626) - 0 0 - - 0 0 - - 0 0 1,812 -
05 21251 23773415201 0 167 11,924 - 0 0 88,651 - 0 0 - - 0 0 - -
05 21307 23970815201 35 0 58,346 - 0 0 - - 0 0 - - 0 0 - -
05 21421 23841125201 0 0 15,241 - 0 0 - - 0 0 - - 0 0 - -
05 21466 40412515201 0 0 - - 0 21 13,700 - 0 0 - - 0 0 - -
05 21489 24085515201 0 0 12,517 - 0 0 - - 0 0 - - 0 0 - -
05 21504 40715115201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
05 21531 40413415201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
05 21567 40413215201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
05 21618 23771115201 0 0 94,506 - 0 0 328,157 - 0 0 - - 0 0 - -
05 21621 40387515201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
05 21625 40431215201 0 0 (32,697) - 0 0 - - 0 0 - - 0 0 6,029 -
05 21632 40823115201 0 0 1,330 - 0 0 - - 0 0 - - 0 0 - -
05 21651 40903515201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
05 21653 40916215201 0 (5) (2,302) - 0 0 39,248 - 0 0 - - 0 0 - -
05 21654 41000215201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
05 T5001 40412915201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
05 T5003 40841115201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
05 T5004 40916815201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
05 T5005 40731515201 0 0 14,272 - 0 0 - - 0 0 - - 0 0 - -
05 T5008 40393715201 0 0 8,685 - 0 0 - - 0 0 - - 0 0 - -
05 T5011 40716415201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
05 T5013 40917015201 0 0 2,905 - 0 0 - - 0 0 - - 0 0 - -
05 15014 40715515201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
05 T5021 40916315201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
Dist 05 Central Let Contracts SubTotal 36 191 495162 | $ 556 0 21| $ 469,756 | $ - 0 0 - $ - 0 419 11,744 | $ -
05 E5F06 40551515201 0 0 29,960 - 0 0 - - 0 0 - - 0 0 - -
05 E5F35 41188215201 0 0 - - 0 0 - - 0 0 (17,003) - 0 0 - -
05 E5F39 24258225201 0 0 (50,543) - 0 0 - - 0 0 - - 0 0 - -
05 ES5F47 40709915201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
05 E5F55 41008615201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
05 E5F56 41105325201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
05 E5F57 41028615201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
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Claims Work Orders

Utility Delays Work Orders

Invalid Reason Codes Work Orders

Totals Work Orders

- Contract Financial
District .
Number ProjectID | Time Ext Time Ext Time Ext Time Ext
Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost
04 E4C50 22795015201 0 0 - - 0 0 - - 0 0 - - 0 0 153,808 -
04 E4C70 40973315201 0 0 - - 0 0 - - 0 0 110,572 - 14 0 364,774 130,915
04 E4C71 23165815201 0 0 - - 0 0 - - 0 0 - - 0 0 630,020 -
04 E4C94 41112815201 0 0 - - 0 0 - - 0 0 - - 139 0 5,530 -
04 E4D11 22985915201 0 0 - - 0 0 - - 0 0 - - 0 0 48,475 -
04 E4D13 22823815201 0 0 - - 0 0 - - 0 0 - - 9 40 134,558 -
04 E4D40 41065515201 0 0 - - 0 0 - - 0 0 - - 32 0 14,726 -
04 E4D53 40484715201 0 0 - - 0 0 - - 0 0 - - 0 0 32,175 -
04 E4D64 41126815201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
04 E4D71 40485015201 0 0 - - 0 0 - - 0 0 - - 0 0 20,348 -
04 E4D75 23029815201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
04 E4D79 41336215201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
04 E4G02 41368415201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
04 E4G17 41133815201 0 0 - - 0 0 - - 0 0 - - 0 0 34,319 -
04 E4G32 22881925201 0 0 - - 0 0 - - 0 0 - - 0 0 3,883 -
Dist 04 District Let Contracts SubTotal 0 0 - $ - 0 0|$ - $ - 0 0 110,572 | $ - 326 177 2,451,559 | $ 223,329
District 04 Totals (1] 1] - $ - 0 0|$ 40,899 | $ 29,920 0 0 186,540 | $ - 1269 657 11,581,038 | $ 660,667
05 20719 23925515201 0 0 30,046 - 0 3 34,525 11,090 0 0 - - 21 64 740,428 11,646
05 21023 40410915201 0 0 - - 0 0 - - 0 0 - - 0 15 11,000 -
05 21044 40517015201 0 0 - - 0 0 - - 0 0 - - 1 11 22,681 18,778
05 21161 23835815201 0 45 968 - 0 0 - - 0 0 - - 0 55 459,369 32,516
05 21251 23773415201 0 0 - - 0 0 - - 0 0 - - 0 190 150,335 -
05 21307 23970815201 0 0 91,508 - 0 0 - - 0 0 - - 35 0 859,678 37,562
05 21421 23841125201 0 0 - - 0 0 - - 0 0 - - 0 0 15,241 -
05 21466 40412515201 0 0 - - 0 0 - - 0 0 - - 8 44 30,077 -
05 21489 24085515201 0 0 - - 0 0 - - 0 0 - - 0 18 168,111 -
05 21504 40715115201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
05 21531 40413415201 0 0 - - 37 0 - - 0 0 - - 37 0 9,294 -
05 21567 40413215201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
05 21618 23771115201 0 0 - - 0 0 - - 0 0 - - 0 0 474,452 -
05 21621 40387515201 0 0 - - 0 123 14,186 14,186 0 0 - - 0 123 14,186 14,186
05 21625 40431215201 0 0 - - 0 0 - - 0 0 - - 0 (25) 118,371 -
05 21632 40823115201 0 4 - - 0 0 - - 0 0 - - 0 85 25,744 -
05 21651 40903515201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
05 21653 40916215201 0 0 - - 0 0 - - 0 0 - - 0 35 100,924 -
05 21654 41000215201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
05 T5001 40412915201 0 0 - - 0 0 - - 0 0 - - 0 0 11,620 -
05 T5003 40841115201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
05 15004 40916815201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
05 T5005 40731515201 0 0 - - 0 0 - - 0 0 - - 0 0 14,272 -
05 T5008 40393715201 0 0 - - 0 0 - - 0 0 - - 0 0 31,929 -
05 T5011 40716415201 0 0 - - 0 0 - - 0 0 - - 0 3 23,718 -
05 15013 40917015201 0 0 - - 0 0 - - 0 0 - - 0 8 174,355 -
05 15014 40715515201 0 0 - - 0 0 - - 0 0 - - 0 0 1,650 -
05 15021 40916315201 0 0 - - 0 0 - - 0 0 - - 0 0 2,880 -
Dist 05 Central Let Contracts SubTotal (1] 49 122,522 | $ - 37 126 | $ 48,711 $ 25,276 0 0 - $ - 102 626 3,460,315 | $ 114,688
05 E5F06 40551515201 0 0 - - 0 0 - - 0 0 - - 0 0 126,193 -
05 E5F35 41188215201 0 0 - - 0 0 - - 0 0 - - 28 0 70,272 -
05 E5F39 24258225201 0 0 - - 0 0 - - 0 0 - - 0 20 - -
05 E5F47 40709915201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
05 E5F55 41008615201 0 0 - - 0 0 - - 0 0 - - 0 0 835 -
05 E5F56 41105325201 0 0 - - 0 0 - - 0 0 - - 0 21 11,928 -
05 E5F57 41028615201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
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Contract Financial Quarter Number | Number Original | Present Days Unused | Delinquent Days Time CRS Original A;]?r?;ill:‘:lhf‘:fd Adjusted Original
District Number Project ID Let Date Let Year Let Projects | of SAs Cc;;t;zct c;’:;:d Used Days Days Suspended| Extension SA Days Contract Amount | Contingency Pay Amount
Item

05 E5F58 41307415201 03/04/03] QTR3 02/03 1 0 40 44 43 1 0 0 4 0 142,707 9,500 133,207
05 E5F60 41376615201 03/04/03] QTR3 02/03 1 0 100 107 103 4 0 0 7 0 87,399 5,000 82,399
05 E5F61 41156615201 05/06/03] QTR4 02/03 1 0 30 42 37 5 0 0 12 0 165,000 5,000 160,000
05 E5F62 40438715201 04/08/03] QTR4 02/03 1 0 240 243 155 88 0 0 3 0 624,500 32,500 592,000
05 E5F63 41155615201 05/06/03] QTR4 02/03 1 1 30 33 32 1 0 0 3 0 138,401 5,500 132,901
05 E5F64 41152715201 05/06/03] QTR4 02/03 1 0 30 37 33 4 0 0 7 0 99,680 6,250 93,430
05 E5F99 40708915201 08/05/03] QTR1 03/04 1 0 30 30 20 10 0 0 0 0 93,170 4,750 88,420
Dist 05 District Let Contracts SubTotal 8 1744 2077 1986 91 24 0 292 41($ 21,642,294 | $ 117,500 | $ 21,524,794
District 05 Totals 65 7316 9046 8646 400 45 0 1063 667 $ 108,509,458 | $ 1,889,300 | $ 106,620,158

06 20958 25116815201 06/21/00] QTR4 99/00 1 13 730 755 709 46 0 0 25 0 43,533,420 150,000 43,383,420
06 21167 24983915201 02/28/01] QTR3 00/01 4 7 600 600 532 68 0 0 20 -20 13,720,361 150,000 13,570,361
06 21364 40565515201 09/26/01] QTR1 01/02 1 0 220 242 242 0 0 0 22 0 2,636,115 50,000 2,586,115
06 21424 24977125201 12/05/01 QTR2 01/02 1 0 400 403 320 83 0 0 3 0 2,705,074 50,000 2,655,074
06 21425 25022915201 12/05/01 QTR2 01/02 1 1 300 306 239 67 0 0 6 0 2,756,485 50,000 2,706,485
06 21460 24970425201 02/27/02] QTR3 01/02 1 4 550 570 451 119 0 0 20 0 6,528,349 72,000 6,456,349
06 21500 40558415201 03/27/02] QTR3 01/02 1 4 500 523 410 113 0 0 23 0 4,845,780 50,000 4,795,780
06 21573 41067815201 05/22/02] QTR4 01/02 1 2 240 267 222 45 0 0 27 0 1,976,732 50,000 1,926,732
06 21590 25162615201 06/19/02] QTR4 01/02 2 3 390 422 287 135 0 0 32 0 2,284,662 75,000 2,209,662
06 21628 40565915201 07/31/02] QTR1 02/03 1 0 150 152 108 44 0 0 2 0 1,009,643 35,000 974,643
06 21655 41086915201 08/28/02] QTR1 02/03 1 0 120 120 78 42 0 0 0 0 1,685,716 50,000 1,635,716
06 21687 41076615201 09/25/02] QTR1 02/03 1 0 350 358 279 79 0 0 8 0 2,042,600 50,000 1,992,600
06 T6002 40758815201 10/30/02[ QTR2 02/03 1 0 120 131 127 4 0 0 11 0 572,714 25,000 547,714
06 T6003 40775815201 10/30/02[ QTR2 02/03 1 0 120 121 37 84 0 0 1 0 393,837 15,000 378,837
06 T6004 41074715201 10/30/02[ QTR2 02/03 1 0 120 128 108 20 0 0 8 0 719,184 30,000 689,184
06 T6005 41074915201 10/30/02[ QTR2 02/03 1 1 120 152 152 0 0 0 32 0 637,608 28,000 609,608
06 T6007 41106515201 12/04/02[ QTR2 02/03 1 0 209 229 229 0 0 0 20 0 1,163,768 50,000 1,113,768
06 T6008 40760615201 12/04/02[ QTR2 02/03 1 0 200 212 170 42 0 0 12 0 2,140,910 100,000 2,040,910
06 T6011 40565825201 03/26/03] QTR3 02/03 2 0 140 148 148 0 0 0 8 0 2,575,406 75,000 2,500,406
Dist 06 Central Let Contracts SubTotal 35 5579 5839 4848 991 0 0 280 -20| $ 93,928,364 | $ 1,155,000 | $ 92,773,364
06 E6920 25021915201 10/26/00f QTR2 00/01 1 1 730 810 808 2 0 0 80 0 3,333,333 31,000 3,302,333
06 E6921 40548515201 10/26/00[ QTR2 00/01 1 3 730 730 730 0 0 0 0 0 3,372,217 31,000 3,341,217
06 E6964 40926815201 04/25/02] QTR4 01/02 1 0 120 121 121 0 0 0 1 0 147,225 7,500 139,725
06 E6A13 41067915201 05/30/02] QTR4 01/02 1 1 300 308 276 32 0 0 8 0 1,270,933 22,500 1,248,433
06 E6A21 25068375201 11/29/01 QTR2 01/02 1 1 500 500 487 13 0 0 0 0 130,992 10,000 120,992
06 E6A22 41017815201 04/11/02] QTR4 01/02 1 1 120 122 90 32 0 0 2 0 265,000 12,500 252,500
06 E6A31 25068385201 03/28/02] QTR3 01/02 1 0 350 350 350 0 0 0 0 0 281,838 25,000 256,838
06 E6A34 41265715201 06/20/02] QTR4 01/02 1 0 300 300 290 10 0 0 0 0 2,604,123 50,000 2,554,123
06 E6A52 40776015201 02/28/02] QTR3 01/02 1 0 160 165 94 71 0 0 5 0 556,906 20,000 536,906
06 E6A54 40564515201 04/24/03] QTR4 02/03 1 0 90 94 50 44 0 0 4 0 984,391 50,000 934,391
06 E6A78 41122115201 07/25/02] QTR1 02/03 1 0 120 122 72 50 0 0 2 0 183,530 7,500 176,030
06 E6A84 41318015201 01/30/03] QTR3 02/03 1 1 70 70 54 16 0 0 0 0 293,249 15,000 278,249
06 E6A85 40548545201 06/26/03] QTR4 02/03 1 0 50 50 26 24 0 0 0 0 242,371 8,250 234,121
06 E6A86 41322515201 06/26/03] QTR4 02/03 1 0 70 70 83 -13 13 0 0 0 93,734 5,750 87,984
06 E6A99 41120215201 11/21/02[  QTR2 02/03 1 0 100 103 78 25 0 0 3 0 256,551 11,500 245,051
06 E6B21 25022515201 12/19/02[ QTR2 02/03 1 0 100 135 135 0 0 0 35 0 1,013,422 50,000 963,422
06 E6B22 41275515201 12/19/02[ QTR2 02/03 1 0 120 130 102 28 0 0 10 0 466,398 35,000 431,398
Dist 06 District Let Contracts SubTotal 8 4030 4180 3846 334 13 0 150 o $ 15,496,213 | $ 392,500 | $ 15,103,713
District 06 Totals 43 9609 10019 8694 1325 13 0 430 -20( $ 109,424,577 | $ 1,547,500 | $ 107,877,077

07 20489 25886115201 03/31/99] QTR3 98/99 1 7 600 696 695 1 0 31 59 37($ 7,431,431 1% - $ 7,431,431
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- Contract Financial CRS Present Regular Work To Total CRS CRS Innovative Total CRS Total CR.S Actual Expenditure| Amount Paid SA Allocated Weather Changed Conditions Work Orders
District Number Project ID | Contract Amount | Date (From CRS) Contract Contract Adjustments Amount Paid to (From FM System) After CRS Amount (From Days Time Ext
Adjustments Adjustments Contractor CRS) )
Days SA Days SA Amount Premium Cost
05 E5F58 41307415201 142,707 142,274 - - - 142,274 142,274 - - 4 0 0 - -
05 E5F60 41376615201 87,399 85,099 - - - 85,099 85,099 - - 7 0 0 2,700 -
05 E5F61 41156615201 165,000 160,000 - - - 160,000 160,000 - - 12 0 0 - -
05 E5F62 40438715201 624,500 602,316 - - - 602,316 602,316 - - 3 0 0 2,933 -
05 E5F63 41155615201 141,900 119,647 - - - 119,647 119,647 - 3,500 3 0 0 - -
05 E5F64 41152715201 99,680 93,430 - - - 93,430 93,430 - - 5 0 0 - -
05 E5F99 40708915201 93,170 88,420 - - - 88,420 88,420 - - 0 0 0 - -
Dist 05 District Let Contracts SubTotal | $ 21,842,258 | $ 21,638,754  $ (50,169) $ - $ (50,169)| $ 21,588,585 | $ 21,621,879 | $ 33,296 199,965 262 28 32| $ 201,346 | $ -
District 05 Totals $ 111,763,457 | $ 111,214,424 | $ (50,169) $ 392,000 | $ 341,831 [ $ 111,556,255 | $ 111,251,265 | $ (304,988) 3,254,000 931 43 167 | $ 1,632,434 | $ 5,103

06 20958 25116815201 44,555,802 45,081,248 - 2,100,000 2,100,000 47,181,248 45,081,248 (2,100,000) 1,022,383 24 1 0 46,725 -
06 21167 24983915201 13,870,254 13,401,207 - 1,270,000 1,270,000 14,671,207 13,401,207 (1,270,000) 149,893 20 0 0 18,000 -
06 21364 40565515201 2,636,115 2,429,278 - - - 2,429,278 2,439,417 10,140 - 0 0 0 - -
06 21424 24977125201 2,705,074 2,593,248 - 170,000 170,000 2,763,248 2,634,531 (128,718) - 0 0 0 - -
06 21425 25022915201 2,844,895 2,774,100 - 150,000 150,000 2,924,100 2,814,444 (109,656) 88,410 0 0 0 9,778 -
06 21460 24970425201 6,241,834 5,956,565 - 536,000 536,000 6,492,565 6,049,510 (443,055) (286,515) 5 0 0 39,776 -
06 21500 40558415201 4,981,570 4,881,094 - 320,000 320,000 5,201,094 4,927,444 (273,650) 135,790 3 0 0 81,722 -
06 21573 41067815201 2,083,065 1,945,886 - 34,000 34,000 1,979,886 1,945,886 (34,000) 106,333 10 0 0 156,165 -
06 21590 25162615201 2,473,887 2,334,455 - 103,000 103,000 2,437,455 2,334,472 (102,984) 189,225 13 0 0 200,139 -
06 21628 40565915201 1,009,643 876,696 - 42,000 42,000 918,696 879,448 (39,248) - 0 0 0 - -
06 21655 41086915201 1,685,716 1,322,419 - 100,000 100,000 1,422,419 1,357,724 (64,696) - 0 0 0 - -
06 21687 41076615201 2,042,600 1,935,630 - 70,000 70,000 2,005,630 1,936,000 (69,629) - 5 0 0 - -
06 T6002 40758815201 572,714 525,802 - 3,600 3,600 529,402 522,300 (7,102) - 11 0 0 - -
06 T6003 40775815201 393,837 347,885 - 42,000 42,000 389,885 352,080 (37,805) - 0 0 0 - -
06 T6004 41074715201 719,184 651,706 - 12,000 12,000 663,706 651,610 (12,096) - 8 0 0 - -
06 T6005 41074915201 640,800 612,352 - - - 612,352 612,199 (153) 3,191 8 0 0 5,504 -
06 T6007 41106515201 1,163,768 1,156,603 - - - 1,156,603 1,156,603 - - 19 0 0 33,608 -
06 T6008 40760615201 2,140,910 1,954,971 - 45,000 45,000 1,999,971 1,956,880 (43,092) - 12 0 0 - -
06 T6011 40565825201 2,575,406 2,433,763 - - - 2,433,763 2,352,053 (81,710) - 8 0 0 - -
Dist 06 Central Let Contracts SubTotal | $ 95,337,074  $ 93,214,908 | $ - $ 4,997,600 | $ 4,997,600 | $ 98,212,508 | $ 93,405,056 | $ (4,807,454) 1,408,710 146 1 0]$ 591,417  $ -
06 E6920 25021915201 3,333,333 864,445 - - - 864,445 864,532 87 - 0 0 0 - -
06 E6921 40548515201 3,695,904 837,822 - - - 837,822 835,904 (1,917) 323,687 0 0 0 - -
06 E6964 40926815201 147,225 140,089 - - - 140,089 140,089 - - 0 0 0 - -
06 E6A13 41067915201 1,431,745 1,408,553 - - - 1,408,553 1,408,553 - 160,812 3 0 0 - -
06 E6A21 25068375201 141,845 140,686 - - - 140,686 140,685 (1) 10,853 0 0 0 - -
06 E6A22 41017815201 279,996 223,309 - 18,000 18,000 241,309 223,309 (18,000) 14,996 0 0 0 - -
06 E6A31 25068385201 281,838 230,044 - - - 230,044 230,044 - - 0 0 0 - -
06 E6A34 41265715201 2,604,123 2,568,510 - - - 2,568,510 2,568,510 - - 0 0 0 - -
06 E6A52 40776015201 556,906 529,609 - 25,000 25,000 554,609 532,049 (22,560) - 0 0 0 1,142 -
06 E6A54 40564515201 984,391 948,161 - 50,000 50,000 998,161 941,833 (56,329) - 4 0 0 - -
06 E6A78 41122115201 183,530 133,205 - 12,000 12,000 145,205 133,205 (12,000) - 0 0 0 - -
06 E6A84 41318015201 327,117 302,236 - - - 302,236 302,236 - 33,868 0 0 0 - -
06 E6A85 40548545201 242,371 248,653 - 12,000 12,000 260,653 248,653 (12,000) - 0 0 0 2,367 -
06 E6A86 41322515201 93,734 4,399 - - - 4,399 4,399 - - 0 0 0 - -
06 E6A99 41120215201 256,551 239,504 - 13,200 13,200 252,704 239,504 (13,200) - 2 0 0 - -
06 E6B21 25022515201 1,013,422 875,372 - - - 875,372 875,820 449 - 35 0 0 17,588 -
06 E6B22 41275515201 466,398 413,283 - 10,800 10,800 424,083 413,416 (10,666) - 10 0 0 2,368 -
Dist 06 District Let Contracts SubTotal | $ 16,040,429 | $ 10,107,880 | $ - $ 141,000 | $ 141,000 | $ 10,248,880 | $ 10,102,741 | $ (146,137) 544,216 54 0 0]$ 23,465 | $ -
District 06 Totals $ 111,377,503 | $ 103,322,788 | $ - $ 5,138,600 | $ 5,138,600 | $ 108,461,388 | $ 103,507,797 | $ (4,953,591) 1,952,926 200 1 0]$ 614,882 [ $ -

07 20489 25886115201 | $ 8,140,992 | $ 8,250,371 | § - $ - $ - $ 8250371]$ 8,292,694 | $ 42,324 709,561 51 8 0fs$ 231,644 [ $ -
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. . Plans Modifications Work Orders Specification Modification Work Orders Value Engineering Work Orders Partnering Work Orders
District Contract Fln'anclal
Number ProjectID | Time Ext Time Ext Time Ext Time Ext
Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost

05 E5F58 41307415201 0 0 9,067 - 0 0 - - 0 0 - - 0 0 - -
05 E5F60 41376615201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
05 E5F61 41156615201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
05 E5F62 40438715201 0 0 7,383 - 0 0 - - 0 0 - - 0 0 - -
05 E5F63 41155615201 0 0 3,500 - 0 0 - - 0 0 - - 0 0 - -
05 E5F64 41152715201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
05 E5F99 40708915201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
Dist 05 District Let Contracts SubTotal 0 9 71,051 | $ - 0 0|$ - $ - 0 0f$ - $ - 0 0 - $ -
District 05 Totals 14 104 1,137,135 | $ 83,752 0 0($ - $ - 0 5% (184,748)( $ - 0 0 - $ -

06 20958 25116815201 0 0 1,091,232 3,232 0 0 - - 0 0 (35,918) - 0 0 - -
06 21167 24983915201 0 0 (5,710) - 0 0 - - 0 0 - - 0 0 - -
06 21364 40565515201 14 0 - - 0 0 - - 0 0 - - 0 0 - -
06 21424 24977125201 0 0 35,686 - 0 0 - - 0 0 - - 0 0 - -
06 21425 25022915201 0 0 108,036 - 0 0 - - 0 0 - - 0 0 - -
06 21460 24970425201 0 0 (290,453) - 0 0 - - 0 0 (35,837) - 0 0 - -
06 21500 40558415201 0 0 97,099 19,021 0 0 - - 0 0 - - 0 0 - -
06 21573 41067815201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
06 21590 25162615201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
06 21628 40565915201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
06 21655 41086915201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
06 21687 41076615201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
06 T6002 40758815201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
06 T6003 40775815201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
06 T6004 41074715201 0 0 14,539 - 0 0 - - 0 0 - - 0 0 - -
06 T6005 41074915201 0 0 6,600 - 0 0 - - 0 0 - - 0 0 - -
06 T6007 41106515201 0 0 15,953 - 0 0 - - 0 0 - - 0 0 - -
06 T6008 40760615201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
06 T6011 40565825201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
Dist 06 Central Let Contracts SubTotal 14 1] 1,072,982 | $ 22,253 0 0|$ - $ - 1] 0[$ (71,755)( $ - 0 0 - $ -
06 E6920 25021915201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
06 E6921 40548515201 0 0 323,687 - 0 0 - - 0 0 - - 0 0 - -
06 E6964 40926815201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
06 E6A13 41067915201 0 0 160,812 - 0 0 - - 0 0 - - 0 0 - -
06 EB6A21 25068375201 0 0 10,853 - 0 0 - - 0 0 - - 0 0 - -
06 E6A22 41017815201 0 0 20,043 - 0 0 - - 0 0 - - 0 0 - -
06 EBA31 25068385201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
06 E6A34 41265715201 0 0 17,250 - 0 0 - - 0 0 - - 0 0 - -
06 EBA52 40776015201 0 0 7,860 - 0 0 - - 0 0 - - 0 0 - -
06 E6A54 40564515201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
06 EBA78 41122115201 0 0 231 - 0 0 - - 0 0 - - 0 0 - -
06 E6A84 41318015201 0 0 33,868 5,135 0 0 - - 0 0 - - 0 0 - -
06 EBA85 40548545201 0 0 5,817 - 0 0 - - 0 0 - - 0 0 - -
06 E6A86 41322515201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
06 EBA99 41120215201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
06 E6B21 25022515201 0 0 14,197 - 0 0 - - 0 0 - - 0 0 - -
06 E6B22 41275515201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
Dist 06 District Let Contracts SubTotal 0 0 594,618 | $ 5,135 0 0|$ - $ - 0 0($ - $ - 0 0 - $ -
District 06 Totals 14 0 1,667,600 | $ 27,388 0 0($ - $ - 0 0[$ (71,755)( $ - 0 0 - $ -

07 20489 25886115201 0 37 426,804 | $ 80,187 0 0f$ - $ - 0 0fs$ - $ - 0 0 - $ -
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CEIl Action/InAction Work Orders

Minor Changes Work Orders

Defective Materials Work Orders

Weather Related Damage Work Orders

- Contract Financial
District .
Number ProjectID | Time Ext Time Ext Time Ext Time Ext
Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost
05 E5F58 41307415201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
05 E5F60 41376615201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
05 E5F61 41156615201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
05 E5F62 40438715201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
05 E5F63 41155615201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
05 E5F64 41152715201 2 0 - - 0 0 - - 0 0 - - 0 0 - -
05 E5F99 40708915201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
Dist 05 District Let Contracts SubTotal 2 0]$ (20,583)( $ - 0 0|$ - $ - 0 0 (17,003)( $ - 0 0 - $ -
District 05 Totals 38 191 | $ 474,579 | $ 556 0 21($ 469,756 | $ - 0 0 (17,003)( $ - 0 4 11,744 | § -
06 20958 25116815201 0 0 14,317 - 0 0 - - 0 0 - - 0 0 - -
06 21167 24983915201 0 (20) (12,397) - 0 0 - - 0 0 - - 0 0 - -
06 21364 40565515201 0 0 - - 0 0 - - 0 0 - - 8 0 - -
06 21424 24977125201 0 0 10,100 - 0 0 - - 0 0 - - 3 0 - -
06 21425 25022915201 0 0 - - 0 0 7,535 - 0 0 - - 6 0 - -
06 21460 24970425201 0 0 - - 0 0 - - 0 0 - - 15 0 - -
06 21500 40558415201 0 0 - - 0 0 - - 0 0 - - 20 0 890 -
06 21573 41067815201 0 0 - - 0 0 - - 0 0 - - 17 0 - -
06 21590 25162615201 0 0 - - 0 0 - - 0 0 - - 19 0 - -
06 21628 40565915201 0 0 - - 0 0 - - 0 0 - - 2 0 - -
06 21655 41086915201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
06 21687 41076615201 0 0 - - 0 0 - - 0 0 - - 3 0 - -
06 16002 40758815201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
06 T6003 40775815201 0 0 - - 0 0 - - 0 0 - - 1 0 - -
06 T6004 41074715201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
06 T6005 41074915201 24 0 - - 0 0 - - 0 0 - - 0 0 - -
06 T6007 41106515201 0 0 - - 0 0 - - 0 0 - - 1 0 - -
06 T6008 40760615201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
06 T6011 40565825201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
Dist 06 Central Let Contracts SubTotal 24 (20)( $ 12,020 | $ - 0 0fs 7,535 [ $ - 0 0 - $ - 95 0 890 | $ -
06 E6920 25021915201 80 0 - - 0 0 - - 0 0 - - 0 0 - -
06 E6921 40548515201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
06 E6964 40926815201 0 0 - - 0 0 - - 0 0 - - 1 0 - -
06 E6A13 41067915201 0 0 - - 0 0 - - 0 0 - - 5 0 - -
06 EB6A21 25068375201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
06 E6A22 41017815201 0 0 1,650 - 0 0 - - 0 0 - - 2 0 - -
06 EBA31 25068385201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
06 E6A34 41265715201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
06 EBA52 40776015201 0 0 2,650 - 0 0 - - 0 0 - - 5 0 - -
06 E6A54 40564515201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
06 EBA78 41122115201 0 0 418 - 0 0 - - 0 0 - - 2 0 - -
06 E6A84 41318015201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
06 EBA85 40548545201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
06 E6A86 41322515201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
06 EBA99 41120215201 0 0 - - 0 0 - - 0 0 - - 1 0 - -
06 E6B21 25022515201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
06 E6B22 41275515201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
Dist 06 District Let Contracts SubTotal 80 0($ 4,718 [ $ - 0 0($ - $ - 0 0 - $ - 16 1} - $ -
District 06 Totals 104 (20)| $ 16,738 | $ - 0 0|$ 7,535 | $ - 0 0 - $ - 111 0 890 | $ -
07 20489 25886115201 0 0[$ 43218 $ - 0 0]$ - $ - 0 0 - $ - 0 0 3472($ 2,418
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Claims Work Orders

Utility Delays Work Orders

Invalid Reason Codes Work Orders

Totals Work Orders

- Contract Financial
District .
Number ProjectID | Time Ext Time Ext Time Ext Time Ext

Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost
05 E5F58 41307415201 0 0 - - 0 0 - - 0 0 - - 0 0 9,067 -
05 E5F60 41376615201 0 0 - - 0 0 - - 0 0 - - 0 0 2,700 -
05 E5F61 41156615201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
05 E5F62 40438715201 0 0 - - 0 0 - - 0 0 - - 0 0 10,316 -
05 E5F63 41155615201 0 0 - - 0 0 - - 0 0 - - 0 0 3,500 -
05 E5F64 41152715201 0 0 - - 0 0 - - 0 0 - - 2 0 - -
05 E5F99 40708915201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
Dist 05 District Let Contracts SubTotal 0 0 - $ - 0 0|$ - $ - 0 0 - $ - 30 41 234811 | $ -

District 05 Totals 0 49 122,522 | $ - 37 126 | $ 48,711 $ 25,276 0 0 - $ - 132 667 3,695,126 | $ 114,688

06 20958 25116815201 0 0 30,000 30,000 0 0 - - 0 0 - - 1 0 1,146,356 33,232
06 21167 24983915201 0 0 - - 0 0 - - 0 0 - - 0 (20) (107) -
06 21364 40565515201 0 0 - - 0 0 - - 0 0 - - 14 0 - -
06 21424 24977125201 0 0 - - 0 0 - - 0 0 - - 0 0 45,786 -
06 21425 25022915201 0 0 - - 0 0 - - 0 0 - - 0 0 125,348 -
06 21460 24970425201 0 0 - - 0 0 - - 0 0 - - 0 0 (286,515) -

06 21500 40558415201 0 0 - - 0 0 - - 0 0 - - 0 0 179,712 19,021
06 21573 41067815201 0 0 - - 0 0 - - 0 0 - - 0 0 156,165 -
06 21590 25162615201 0 0 - - 0 0 14,212 - 0 0 - - 0 0 214,351 -
06 21628 40565915201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
06 21655 41086915201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
06 21687 41076615201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
06 T6002 40758815201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
06 T6003 40775815201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
06 T6004 41074715201 0 0 - - 0 0 - - 0 0 - - 0 0 14,539 -
06 T6005 41074915201 0 0 - - 0 0 - - 0 0 - - 24 0 12,104 -
06 T6007 41106515201 0 0 - - 0 0 - - 0 0 - - 0 0 49,560 -
06 T6008 40760615201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
06 T6011 40565825201 0 0 - - 0 0 - - 0 0 - - 0 0 - -

Dist 06 Central Let Contracts SubTotal 0 0 30,000 | $ 30,000 0 0|$ 14,212 | $ - (1] 0 - $ - 39 (20) 1,657,299 | $ 52,253
06 E6920 25021915201 0 0 - - 0 0 - - 0 0 - - 80 0 - -
06 E6921 40548515201 0 0 - - 0 0 - - 0 0 - - 0 0 323,687 -
06 E6964 40926815201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
06 E6A13 41067915201 0 0 - - 0 0 - - 0 0 - - 0 0 160,812 -
06 EB6A21 25068375201 0 0 - - 0 0 - - 0 0 - - 0 0 10,853 -
06 E6A22 41017815201 0 0 - - 0 0 - - 0 0 - - 0 0 21,693 -
06 EBA31 25068385201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
06 E6A34 41265715201 0 0 - - 0 0 - - 0 0 - - 0 0 17,250 -
06 EBA52 40776015201 0 0 - - 0 0 - - 0 0 - - 0 0 11,652 -
06 E6A54 40564515201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
06 EBA78 41122115201 0 0 - - 0 0 - - 0 0 - - 0 0 649 -

06 E6A84 41318015201 0 0 - - 0 0 - - 0 0 - - 0 0 33,868 5,135
06 EBA85 40548545201 0 0 - - 0 0 - - 0 0 - - 0 0 8,184 -
06 E6A86 41322515201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
06 EBA99 41120215201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
06 E6B21 25022515201 0 0 - - 0 0 - - 0 0 - - 0 0 31,785 -
06 E6B22 41275515201 0 0 - - 0 0 - - 0 0 - - 0 0 2,368 -

Dist 06 District Let Contracts SubTotal 0 0 - $ - 0 0|$ - $ - 0 0 - $ - 80 0 622,801 | $ 5,135

District 06 Totals 0 0 30,000 | $ 30,000 0 0|$ 14,212 | $ - 0 0 - $ - 119 (20) 2,280,100 | $ 57,388

07 20489 25886115201 0 0 - $ - 0 0f$ - $ - 0 0 - $ - 8 37 705,137 | $ 82,605
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Original

Present

Amount Included

Total CRS

District Contract Financial Let Date Quarter Year Let Number | Number Contract | Contract Days Unused | Delinquent Days Time SA Days CRS Original in Original for Adjusted Original CRS Present Regular Work To Contract
Number Project ID Let Projects | of SAs Used Days Days Suspended| Extension Contract Amount | Contingency Pay Amount Contract Amount | Date (From CRS) !
Days Days ltem Adjustments
07 20573 25841015201 05/26/99] QTR4 98/99 2 13 910 1105 1101 4 0 0 76 119 20,907,656 - 20,907,656 22,239,427 21,950,361 -
07 20857 25709515201 03/29/00] QTR3 99/00 1 3 375 435 442 -7 7 0 23 37 5,250,168 50,000 5,200,168 5,329,400 5,278,524 (22,526)
07 20889 25848715201 04/26/00] QTR4 99/00 1 12 300 414 683 -269 269 0 38 76 2,938,766 50,000 2,888,766 3,118,747 3,114,882 (228,399)
07 20925 25888115201 05/24/00] QTR4 99/00 1 2 365 456 456 0 0 0 91 0 5,763,916 60,000 5,703,916 6,777,640 6,816,665 -
07 21132 25585415201 01/24/01] QTR3 00/01 1 2 200 277 277 0 0 0 36 41 4,485,456 50,000 4,435,456 4,648,698 4,382,515 -
07 21169 25642015201 02/28/01] QTR3 00/01 1 2 100 154 153 1 0 0 31 23 1,642,864 50,000 1,592,864 1,731,258 1,719,730 -
07 21387 25780725201 10/31/01f QTR2 01/02 1 2 120 124 124 0 0 0 11 -7 607,744 30,000 577,744 614,770 590,036 -
07 21388 40373815201 10/31/01 QTR2 01/02 1 1 165 203 187 16 0 0 38 0 2,748,045 50,000 2,698,045 2,876,221 2,903,377 (15,000)
07 21427 25714015201 12/05/01 QTR2 01/02 1 1 75 97 99 -2 2 0 22 0 499,786 14,286 485,500 504,022 489,609 (1,988)
07 21448 25483515201 01/23/02] QTR3 01/02 1 1 250 337 337 0 0 0 79 8 1,517,330 50,000 1,467,330 1,569,222 1,520,550 -
07 21463 25712615201 02/27/02] QTR3 01/02 2 3 500 508 287 221 0 0 8 0 11,684,502 113,729 11,570,774 10,993,514 11,304,344 -
07 21464 40385915201 02/27/02] QTR3 01/02 1 0 65 222 227 -5 5 0 51 106 809,140 31,147 777,994 809,140 812,961 (6,440)
07 21494 40375415201 03/27/02] QTR3 01/02 1 0 35 50 53 -3 3 0 15 0 51,930 3,882 48,048 51,930 48,048 (1,662)
07 21539 40837515201 04/24/02] QTR4 01/02 1 2 255 268 268 0 0 0 13 0 2,283,379 50,000 2,233,379 2,289,660 2,277,053 -
07 21570 40620115201 05/22/02] QTR4 01/02 1 1 55 55 55 0 0 0 0 0 127,000 7,500 119,500 130,355 126,501 -
07 21593 40377415201 06/19/02] QTR4 01/02 1 1 35 59 59 0 0 0 0 24 69,951 6,500 63,451 73,637 67,137 -
07 21642 25576815201 08/28/02] QTR1 02/03 1 0 115 142 153 -11 11 0 23 4 5,286,272 50,594 5,235,678 5,286,272 5,259,327 (51,030)
07 21648 40625415201 08/28/02] QTR1 02/03 1 2 65 68 68 0 0 0 2 1 413,478 17,317 396,162 362,732 314,322 -
07 21672 40371215201 09/25/02] QTR1 02/03 1 3 45 60 60 0 0 0 15 0 383,186 20,500 362,686 437,811 416,067 -
07 21673 40371415201 09/25/02] QTR1 02/03 1 1 55 66 66 0 0 0 6 5 876,592 47,500 829,092 966,592 938,474 -
07 21674 40371815201 09/25/02] QTR1 02/03 1 2 65 86 86 0 0 0 18 3 908,750 45,750 863,000 930,694 889,701 -
07 21675 40374015201 09/25/02] QTR1 02/03 1 0 80 85 86 -1 1 0 5 0 1,789,411 50,000 1,739,411 1,789,411 1,832,434 (1,288)
07 T7003 40606915201 10/30/02[ QTR2 02/03 3 2 90 90 81 9 0 0 0 0 139,542 8,400 131,142 146,550 138,131 20
07 T7007 40875315201 01/29/03] QTR3 02/03 1 1 33 33 31 2 0 0 0 0 79,630 6,591 73,039 80,281 74,650 -
07 T7013 40820215201 04/30/03] QTR4 02/03 1 0 65 78 38 40 0 0 13 0 110,455 3,471 106,984 110,455 107,822 -
07 T7026 40605915201 07/30/03] QTR1 03/04 2 0 50 51 51 0 0 0 1 0 334,000 15,000 319,000 334,000 319,000 -
Dist 07 Central Let Contracts SubTotal 64 5068 6219 6223 -4 298 31 674 477 $ 79,140,380 | $ 882,167 | $ 78,258,216 | $ 82,343,431 | $ 81,942,592 | $ (328,313)
07 E7999 40846025201 08/08/01] QTR1 01/02 1 2 240 275 275 0 0 0 23 12 2,126,447 - 2,126,447 2,248,784 2,246,792 -
07 E7A11 40665615201 05/08/02] QTR4 01/02 2 1 135 150 150 0 0 0 15 0 423,000 - 423,000 446,094 446,094 -
07 E7A29 25466015201 02/13/02] QTR3 01/02 1 1 150 234 233 1 0 0 84 0 432,637 - 432,637 454,269 439,096 17,752
07 E7A34 40556315201 05/22/02] QTR4 01/02 1 1 180 281 281 0 0 0 101 0 1,220,544 - 1,220,544 1,270,494 1,220,544 -
07 E7A42 25464515201 01/09/02] QTR3 01/02 1 2 365 365 379 -14 14 0 0 0 928,704 50,000 878,704 945,413 174,185 -
07 E7A57 40574715201 03/08/02] QTR3 01/02 1 4 365 365 365 0 0 0 0 0 483,435 4,500 478,935 831,820 691,618 -
07 E7A95 25467715202 12/11/02[ QTR2 02/03 1 0 35 51 51 0 0 0 9 7 50,156 3,039 47,117 50,156 49,990 -
07 E7A99 40575415201 01/08/03] QTR3 02/03 1 1 100 132 127 5 0 0 21 11 132,201 7,866 124,334 159,345 146,107 -
07 E7B03 40827315201 12/11/02[ QTR2 02/03 1 0 45 45 45 0 0 0 0 0 274,704 15,826 258,878 274,704 182,460 -
07 E7B20 25467715206 03/12/03] QTR3 02/03 1 0 50 50 49 1 0 0 0 0 53,730 2,435 51,295 53,730 51,295 -
07 E7B29 40560015234 06/23/03] QTR4 02/03 1 0 250 278 181 97 0 0 28 0 116,667 - 116,667 116,667 116,667 -
07 E7B36 40560015236 08/01/03] QTR1 03/04 1 0 60 60 52 8 0 0 0 0 118,000 - 118,000 118,000 118,000 -
Dist 07 District Let Contracts SubTotal 12 1975 2286 2188 98 14 0 281 30| $ 6,360,225 | $ 83,666 | $ 6,276,558 | $ 6,969,476 | $ 5,882,848
District 07 Totals 76 7043 8505 8411 94 312 31 955 507| $ 85,500,605 | $ 965,833 | $ 84,534,774 | $ 89,312,907 | $ 87,825,440 | $ (328,313)
08 19727 25186415201 01/29/97] QTR3 96/97 1 16 1369 1431 1385 46 0 0 0 62 26,835,390 - 26,835,390 27,975,951 27,318,212 -
08 20186 25895415201 05/20/98] QTR4 97/98 4 11 815 841 1075 -234 234 0 3 23 37,565,788 - 37,565,788 38,782,020 39,628,716 150,000
08 20226 25894015201 06/17/98] QTR4 97/98 4 17 731 740 963 -223 223 0 9 0 37,609,192 - 37,609,192 37,286,954 37,268,558 -
08 20472 23253215201 03/31/99] QTR3 98/99 1 22 784 1093 1093 0 0 25 174 135 16,883,522 - 16,883,522 19,537,637 20,238,652 -
08 20611 24025825201 06/23/99] QTR4 98/99 2 17 1053 1066 1066 0 0 0 58 -45 29,329,407 150,000 29,179,407 30,537,031 30,649,165 -
08 21166 24301335201 02/28/01] QTR3 00/01 1 5 201 261 261 0 0 0 6 54 2,035,948 50,000 1,985,948 2,165,849 2,156,690 -
08 21214 23256715201 04/25/01] QTR4 00/01 1 6 291 420 420 0 0 0 84 45 2,595,031 50,000 2,545,031 2,844,745 2,786,568 -
08 21250 40671015201 05/23/01] QTR4 00/01 1 5 422 469 469 0 0 0 47 0 2,430,983 50,000 2,380,983 2,521,748 2,541,629 -
08 21441 40794815201 12/05/01 QTR2 01/02 1 2 155 166 166 0 0 0 11 0 2,698,949 50,000 2,648,949 2,599,732 2,643,067 -
08 21449 40794515201 01/23/02] QTR3 01/02 1 1 175 296 294 2 0 0 64 57 4,461,116 76,400 4,384,716 4,726,435 4,774,082 -
08 21571 40794615201 05/22/02] QTR4 01/02 2 1 236 240 222 18 0 0 4 0 3,721,761 115,000 3,606,761 3,771,761 3,876,553 -
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CRS Innovative

Total CRS

SA Allocated

Changed Conditions Work Orders

Plans Modifications Work Orders

Specification N

- Contract Financial Total CRS . Actual Expenditure] Amount Paid Weather
District Number Project ID Contract Adjustments Amount Paid to (From FM System) After CRS Amount (From Days Time Ext Time Ext Time Ext
Adjustments Contractor CRS) ) )
Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days

07 20573 25841015201 - - 21,950,361 22,033,961 83,600 1,331,771 68 8 0 163,244 4,200 0 119 1,090,984 122,389 0 0
07 20857 25709515201 - (22,526) 5,255,998 5,255,998 - 79,232 18 0 0 - - 5 5 7,135 - 0 0
07 20889 25848715201 - (228,399) 2,886,483 2,886,483 - 179,981 37 1 7 61,600 4,278 0 62 88,786 40,068 0 0
07 20925 25888115201 - - 6,816,665 6,828,781 12,116 1,013,724 42 0 0 48,724 - 0 0 - - 0 0
07 21132 25585415201 - - 4,382,515 4,382,515 - 163,242 32 4 33 127,918 5,735 0 7 61,951 3,439 0 0
07 21169 25642015201 - - 1,719,730 1,719,310 (420) 88,394 20 11 0 - - 0 23 135,927 - 0 0
07 21387 25780725201 - - 590,036 590,036 - 7,026 11 0 0 - - 0 3 32,110 - 0 0
07 21388 40373815201 - (15,000) 2,888,377 2,888,377 - 128,176 24 0 0 128,176 - 0 0 - - 0 0
07 21427 25714015201 - (1,988) 487,621 487,621 - 4,236 6 0 0 4,236 - 16 0 - - 0 0
07 21448 25483515201 - - 1,520,550 1,520,550 - 51,892 10 0 4 3,900 2,456 0 4 47,992 - 0 0
07 21463 25712615201 1,330,000 1,330,000 12,634,344 11,304,344 (1,330,000) (690,988) 8 0 0 11,833 11,833 0 0 40,601 - 0 0
07 21464 40385915201 - (6,440) 806,521 806,521 - - 33 0 106 - - 0 0 - - 0 0
07 21494 40375415201 - (1,662) 46,386 46,386 - - 0 0 0 - - 0 0 - - 0 0
07 21539 40837515201 - - 2,277,053 2,277,647 594 6,281 13 0 0 14,330 3,422 0 0 3,665 - 0 0
07 21570 40620115201 - - 126,501 126,501 - 3,355 0 0 0 1,347 - 0 0 5,810 - 0 0
07 21593 40377415201 - - 67,137 67,137 - 3,686 0 0 23 - - 0 1 3,686 3,686 0 0
07 21642 25576815201 (60,000) (111,030) 5,148,297 5,187,600 39,303 - 19 0 0 - - 4 4 1,333 - 0 0
07 21648 40625415201 - - 314,322 315,807 1,485 (50,746) 2 0 0 (53,956) - 0 1 3,210 1,709 0 0
07 21672 40371215201 - - 416,067 416,067 - 54,625 4 0 0 - - 11 0 15,889 5,299 0 0
07 21673 40371415201 - - 938,474 938,474 - 90,000 6 0 5 90,000 - 0 0 22,856 - 0 0
07 21674 40371815201 - - 889,701 889,701 - 21,944 18 0 0 2,763 - 0 0 3,068 - 0 3
07 21675 40374015201 (22,500) (23,788) 1,808,646 1,808,646 - - 5 0 0 29,229 - 0 0 - - 0 0
07 T7003 40606915201 - 20 138,150 138,150 - 7,008 0 0 0 - - 0 0 8,123 - 0 0
07 T7007 40875315201 - - 74,650 74,650 - 651 0 0 0 - - 0 0 1,611 - 0 0
07 T7013 40820215201 - - 107,822 107,822 - - 13 0 0 - - 0 0 837 - 0 0
07 T7026 40605915201 - - 319,000 319,000 - - 1 0 0 - - 0 0 - - 0 0
Dist 07 Central Let Contracts SubTotal | $ 1,247,500 | $ 919,187 [ $ 82,861,778 | $ 81,710,779 | $ (1,150,998) 3,203,051 441 32 178 864,988 | $ 31,924 36 266 | $ 2,002,378 | $ 256,777 0 3
07 E7999 40846025201 - - 2,246,792 2,246,792 - 122,337 23 0 4 87,303 - 0 8 35,035 - 0 0
07 E7A11 40665615201 - - 446,094 446,094 - 23,094 5 0 0 - - 10 0 23,094 - 0 0
07 E7A29 25466015201 - 17,752 456,848 439,096 (17,752) 21,632 4 0 0 - - 80 0 17,540 - 0 0
07 E7A34 40556315201 - - 1,220,544 1,220,544 - 49,950 14 87 0 - - 0 0 50,000 - 0 0
07 E7A42 25464515201 (8,876) (8,876) 165,309 148,115 (17,194) 16,709 0 0 0 - - 0 0 16,709 - 0 0
07 E7A57 40574715201 - - 691,618 691,858 239 348,385 0 0 0 300,000 - 0 0 52,885 - 0 0
07 E7A95 25467715202 - - 49,990 49,990 - - 1 0 0 - - 8 7 - - 0 0
07 E7A99 40575415201 - - 146,107 146,107 - 27,144 21 0 0 - - 0 0 - - 0 0
07 E7B03 40827315201 - - 182,460 182,460 - - 0 0 0 - - 0 0 - - 0 0
07 E7B20 25467715206 - - 51,295 51,295 - - 0 0 0 - - 0 0 - - 0 0
07 E7B29 40560015234 - - 116,667 116,667 - - 28 0 0 - - 0 0 - - 0 0
07 E7B36 40560015236 - - 118,000 118,000 - - 0 0 0 - - 0 0 - - 0 0
Dist 07 District Let Contracts SubTotal $ 5891724 | $ 5,857,018 | $ (34,707) 609,251 96 87 4 387,303 | $ - 98 15($ 195,263 | $ - 0 0
District 07 Totals $ 1,247,500 | $ 919,187 [ $ 88,753,502 | $ 87,567,797 | $ (1,185,705) 3,812,302 537 119 182 1,252,291  $ 31,924 134 281 $ 2,197,641 | $ 256,777 0 3

08 19727 25186415201 1,500,000 1,500,000 28,818,212 27,505,621 (1,312,591) 1,140,561 0 0 0 (10,080) - 0 60 1,018,859 19,171 0 0
08 20186 25895415201 - 150,000 39,778,716 39,072,599 (706,117) 1,216,233 3 0 0 71,412 - 0 23 414,522 3,937 0 0
08 20226 25894015201 50,000 50,000 37,318,558 39,832,685 2,514,127 (322,238) 2 0 0 (131,221) - 0 0 90,115 3,262 0 0
08 20472 23253215201 - - 20,238,652 20,284,880 46,228 2,654,115 158 0 135 1,673,719 218,497 0 0 645,884 224,720 0 0
08 20611 24025825201 - - 30,649,165 30,653,511 4,346 1,207,624 58 0 0 617,851 - 0 0 548,029 - 0 0
08 21166 24301335201 - - 2,156,690 2,156,690 - 129,901 6 0 54 105,914 72,722 0 0 1,883 - 0 0
08 21214 23256715201 - - 2,786,568 2,820,222 33,653 249,713 84 0 0 52,066 - 0 45 125,243 - 0 0
08 21250 40671015201 - - 2,541,629 2,541,629 - 90,764 47 0 0 130,562 - 0 0 - - 0 0
08 21441 40794815201 - - 2,643,067 2,661,656 18,589 (99,216) 11 0 0 - - 0 0 8,337 - 0 0
08 21449 40794515201 - - 4,774,082 4,774,082 - 265,319 57 7 47 270,033 - 0 10 52,575 - 0 0
08 21571 40794615201 75,000 75,000 3,951,553 3,906,009 (45,544) 50,000 4 0 0 105,613 - 0 0 5,403 - 0 0
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. . odification Work Orders Value Engineering Work Orders Partnering Work Orders CEI Action/InAction Work Orders Minor Changes Work Orders
District Contract Fln.alnual
Number Project ID Time Ext Time Ext Time Ext Time Ext
SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost

07 20573 25841015201 - - 0 0 (59,198) - 0 0 - - 0 0 19,185 19,880 0 0 - -
07 20857 25709515201 - - 0 0 - - 0 0 - - 0 2 17,182 - 0 9 16,878 -
07 20889 25848715201 - - 0 0 (10,940) - 0 0 - - 0 7 36,886 9,075 0 0 - -
07 20925 25888115201 - - 0 0 - - 0 0 - - 6 0 - - 43 0 965,000 -
07 21132 25585415201 - - 0 0 - - 0 0 - - 0 0 - - 0 0 - -
07 21169 25642015201 - - 0 0 - - 0 0 - - 0 0 - - 0 0 - -
07 21387 25780725201 - - 0 (10) (25,084) - 0 0 - - 0 0 - - 0 0 - -
07 21388 40373815201 - - 0 0 - - 0 0 - - 14 0 1,524 - 0 0 - -
07 21427 25714015201 - - 0 0 - - 0 0 - - 0 0 - - 0 0 - -
07 21448 25483515201 - - 0 0 - - 0 0 - - 0 0 - - 0 0 - -
07 21463 25712615201 - - 0 0 (584,940) - 0 0 - - 0 0 (112,717) - 0 0 - -
07 21464 40385915201 - - 0 0 - - 0 0 3,000 - 0 0 - - 0 0 - -
07 21494 40375415201 - - 0 0 - - 0 0 - - 15 0 - - 0 0 - -
07 21539 40837515201 - - 0 0 - - 0 0 - - 0 0 3,266 - 0 0 - -
07 21570 40620115201 - - 0 0 - - 0 0 - - 0 0 - - 0 0 - -
07 21593 40377415201 - - 0 0 - - 0 0 - - 0 0 - - 0 0 - -
07 21642 25576815201 - - 0 0 - - 0 0 - - 0 0 - - 0 0 - -
07 21648 40625415201 - - 0 0 - - 0 0 - - 0 0 - - 0 0 - -
07 21672 40371215201 46,543 - 0 0 - - 0 0 - - 0 0 - - 0 0 - -
07 21673 40371415201 - - 0 0 - - 0 0 - - 0 0 - - 0 0 - -
07 21674 40371815201 6,243 1,708 0 0 - - 0 0 6,300 - 0 0 - - 0 0 - -
07 21675 40374015201 - - 0 0 - - 0 0 - - 0 0 - - 0 0 - -
07 T7003 40606915201 - - 0 0 - - 0 0 - - 0 0 (1,115) - 0 0 - -
07 T7007 40875315201 - - 0 0 - - 0 0 - - 0 0 - - 0 0 - -
07 T7013 40820215201 - - 0 0 - - 0 0 - - 0 0 - - 0 0 - -
07 T7026 40605915201 - - 0 0 - - 0 0 - - 0 0 - - 0 0 - -
Dist 07 Central Let Contracts SubTotal | $ 52,786 | $ 1,708 1] (10)| $ (680,162)( $ - 0 0|$ 9,300 ( $ - 35 9 7,429  $ 28,955 43 9|$% 981,878 | $ -
07 E7999 40846025201 - - 0 0 - - 0 0 - - 0 0 - - 0 0 - -
07 E7A11 40665615201 - - 0 0 - - 0 0 - - 0 0 - - 0 0 - -
07 E7A29 25466015201 - - 0 0 - - 0 0 - - 0 0 - - 0 0 - -
07 E7A34 40556315201 - - 0 0 - - 0 0 - - 0 0 - - 0 0 - -
07 E7A42 25464515201 - - 0 0 - - 0 0 - - 0 0 - - 0 0 - -
07 E7A57 40574715201 - - 0 0 - - 0 0 - - 0 0 - - 0 0 - -
07 E7A95 25467715202 - - 0 0 - - 0 0 - - 0 0 - - 0 0 - -
07 E7A99 40575415201 - - 0 0 - - 0 0 - - 0 0 - - 0 0 - -
07 E7B03 40827315201 - - 0 0 - - 0 0 - - 0 0 - - 0 0 - -
07 E7B20 25467715206 - - 0 0 - - 0 0 - - 0 0 - - 0 0 - -
07 E7B29 40560015234 - - 0 0 - - 0 0 - - 0 0 - - 0 0 - -
07 E7B36 40560015236 - - 0 0 - - 0 0 - - 0 0 - - 0 0 - -
Dist 07 District Let Contracts SubTotal | $ - $ - 0 0]$ - $ - 0 0|$ - $ - 0 0 - $ - 0 0($ - $ -
District 07 Totals $ 52,786 | $ 1,708 0 (10)| $ (680,162)( $ - 0 0|$ 9,300 ( $ - 35 9 7,429 | $ 28,955 43 9|$% 981,878 | $ -

08 19727 25186415201 - - 0 0 (150,000) - 0 0 43,248 - 0 0 48,954 4,871 0 0 35,770 -
08 20186 25895415201 - - 0 0 - - 0 0 - - 0 0 518,744 - 0 0 3,200 -
08 20226 25894015201 - - 0 0 (371,306) - 0 0 - - 7 0 6,654 805 0 0 - -
08 20472 23253215201 - - 0 0 - - 0 0 - - 16 0 75,704 - 0 0 - -
08 20611 24025825201 5,222 - 0 0 - - 0 0 - - 0 (45) 65,475 - 0 0 - -
08 21166 24301335201 - - 0 0 - - 0 0 - - 0 0 23,096 - 0 0 - -
08 21214 23256715201 42,840 - 0 0 - - 0 0 - - 0 0 57,899 - 0 0 - -
08 21250 40671015201 - - 0 0 (48,201) - 0 0 - - 0 0 - - 0 0 - -
08 21441 40794815201 - - 0 0 - - 0 0 - - 0 0 (80,442) - 0 0 - -
08 21449 40794515201 - - 0 0 - - 0 0 3,000 - 0 0 - - 0 0 - -
08 21571 40794615201 - - 0 0 - - 0 0 - - 0 0 7,013 - 0 0 - -
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District Contract F|n:'=1n0|al
Number ProjectID [ Time Ext Time Ext Time Ext Time Ext Time Ext
Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days
07 20573 25841015201 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0 0
07 20857 25709515201 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0 21
07 20889 25848715201 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0 0
07 20925 25888115201 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0 0
07 21132 25585415201 0 0 - - 0 0 - - 0 0 3,588 3,588 0 1 858 - 0 0
07 21169 25642015201 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0 0
07 21387 25780725201 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0 0
07 21388 40373815201 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0 0
07 21427 25714015201 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0 0
07 21448 25483515201 0 0 - - 18 0 12,196 - 0 0 - - 60 0 - - 0 0
07 21463 25712615201 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0 0
07 21464 40385915201 0 0 - - 0 0 - - 0 0 - - 18 0 - - 0 0
07 21494 40375415201 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0 0
07 21539 40837515201 0 0 - - 0 0 - - 0 0 2,859 2,859 0 0 - - 0 0
07 21570 40620115201 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0 0
07 21593 40377415201 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0 0
07 21642 25576815201 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0 0
07 21648 40625415201 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0 0
07 21672 40371215201 0 0 - - 0 0 - - 0 0 30 30 0 0 2,754 2,754 0 0
07 21673 40371415201 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0 0
07 21674 40371815201 0 0 - - 0 0 9,871 - 0 0 - - 0 0 - - 0 0
07 21675 40374015201 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0 0
07 T7003 40606915201 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0 0
07 T7007 40875315201 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0 0
07 T7013 40820215201 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0 0
07 T7026 40605915201 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0 0
Dist 07 Central Let Contracts SubTotal 0 0 - $ - 18 1] 25,539 | $ 2,418 0 0 6,477 | $ 6,477 78 1 3,612 $ 2,754 0 21
07 E7999 40846025201 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0 0
07 E7A11 40665615201 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0 0
07 E7A29 25466015201 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0 0
07 E7A34 40556315201 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0 0
07 E7A42 25464515201 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0 0
07 E7A57 40574715201 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0 0
07 E7A95 25467715202 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0 0
07 E7A99 40575415201 0 0 - - 0 11 27,144 - 0 0 - - 0 0 - - 0 0
07 E7B03 40827315201 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0 0
07 E7B20 25467715206 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0 0
07 E7B29 40560015234 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0 0
07 E7B36 40560015236 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0 0
Dist 07 District Let Contracts SubTotal 0 0 - $ - 0 11 27,144 | $ - 0 0 - $ - 0 0 - $ - 0 0
District 07 Totals 0 0 - $ - 18 11 52,683 | $ 2,418 0 0 6,477 | $ 6,477 78 1 3,612 ( $ 2,754 0 21
08 19727 25186415201 0 0 - - 0 2 - - 0 0 - - 0 0 16,000 11,067 0 0
08 20186 25895415201 0 0 - - 0 0 - - 0 0 - - 0 0 3,005 - 0 0
08 20226 25894015201 0 0 - - 0 0 30,173 5,254 0 0 - - 0 0 - - 0 0
08 20472 23253215201 0 0 - - 0 0 212,680 - 0 0 - - 0 0 15,389 14,496 0 0
08 20611 24025825201 0 0 - - 0 0 114,726 - 0 0 - - 0 0 - - 0 0
08 21166 24301335201 0 0 - - 0 0 - - 0 0 891 891 0 0 - - 0 0
08 21214 23256715201 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0 0
08 21250 40671015201 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0 0
08 21441 40794815201 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0 0
08 21449 40794515201 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0 0
08 21571 40794615201 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0 0
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pn Codes Work Orders

Totals Work Orders

District Contract Financial
Number Project ID Time Ext
SA Amount Premium Cost Days SA Days SA Amount Premium Cost
07 20573 25841015201 - - 8 119 1,214,215 146,469
07 20857 25709515201 38,038 - 5 37 79,232 -
07 20889 25848715201 - - 1 76 176,331 53,421
07 20925 25888115201 - - 49 0 1,013,724 -
07 21132 25585415201 - - 4 41 194,316 12,762
07 21169 25642015201 - - 11 23 135,927 -
07 21387 25780725201 - - 0 (7) 7,026 -
07 21388 40373815201 - - 14 0 129,700 -
07 21427 25714015201 - - 16 0 4,236 -
07 21448 25483515201 - - 69 8 64,088 2,456
07 21463 25712615201 - - 0 0 (645,223) 11,833
07 21464 40385915201 - - 18 106 3,000 -
07 21494 40375415201 - - 15 0 - -
07 21539 40837515201 - - 0 0 24,120 6,281
07 21570 40620115201 - - 0 0 7,157 -
07 21593 40377415201 - - 0 24 3,686 3,686
07 21642 25576815201 - - 4 4 1,333 -
07 21648 40625415201 - - 0 1 (50,746) 1,709
07 21672 40371215201 - - 11 0 65,216 8,082
07 21673 40371415201 - - 0 5 112,856 -
07 21674 40371815201 - - 0 3 28,244 1,708
07 21675 40374015201 - - 0 0 29,229 -
07 T7003 40606915201 - - 0 0 7,008 -
07 T7007 40875315201 - - 0 0 1,611 -
07 T7013 40820215201 - - 0 0 837 -
07 T7026 40605915201 - - 0 0 - -
Dist 07 Central Let Contracts SubTotal | $ 38,038 | $ - 233 477 3,312,260 | $ 331,012
07 E7999 40846025201 - - 0 12 122,337 -
07 E7A11 40665615201 - - 10 0 23,094 -
07 E7A29 25466015201 - - 80 0 17,540 -
07 E7A34 40556315201 - - 87 0 50,000 -
07 E7A42 25464515201 - - 0 0 16,709 -
07 E7A57 40574715201 - - 0 0 352,885 -
07 E7A95 25467715202 - - 8 7 - -
07 E7A99 40575415201 - - 0 11 27,144 -
07 E7B03 40827315201 - - 0 0 - -
07 E7B20 25467715206 - - 0 0 - -
07 E7B29 40560015234 - - 0 0 - -
07 E7B36 40560015236 - - 0 0 - -
Dist 07 District Let Contracts SubTotal | $ - $ - 185 30 609,709 | $ -
District 07 Totals $ 38,038 | $ - 418 507 3,921,969 | $ 331,012
08 19727 25186415201 135,643 35,724 0 62 1,138,395 70,834
08 20186 25895415201 - - 0 23 1,010,883 3,937
08 20226 25894015201 - - 7 0 (375,585) 9,321
08 20472 23253215201 12,870 - 16 135 2,636,246 457,712
08 20611 24025825201 - - 0 (45) 1,351,303 -
08 21166 24301335201 - - 0 54 131,784 73,613
08 21214 23256715201 - - 0 45 278,047 -
08 21250 40671015201 - - 0 0 82,361 -
08 21441 40794815201 - - 0 0 (72,105) -
08 21449 40794515201 - - 7 57 325,608 -
08 21571 40794615201 - - 0 0 118,028 -
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Original

Present

Amount Included

Total CRS

District Contract Financial Let Date Quarter Year Let Number | Number Contract | Contract Days Unused | Delinquent Days Time SA Davs CRS Original in Original for Adjusted Original CRS Present Regular Work To Contract
Number Project ID Let Projects | of SAs Used Days Days Suspended| Extension Y Contract Amount | Contingency Pay Amount Contract Amount | Date (From CRS) !

Days Days ltem Adjustments
Dist 08 Central Let Contracts SubTotal 103 6232 7023 7414 -391 457 25 460 331( $ 166,167,087 | $ 541,400 | $ 165,625,687 | $ 172,749,863 | $ 173,881,892 | $ 150,000

08 E8C82 40610115201 10/09/01 QTR2 01/02 1 3 223 396 407 -1 11 0 106 67 1,010,668 35,000 975,668 1,075,998 1,036,480 -

08 E8D22 41142715201 01/22/02] QTR3 01/02 1 1 170 174 174 0 0 0 4 0 1,064,042 65,000 999,042 1,082,201 1,000,523 -

08 E8D34 40914515201 10/29/02[ QTR2 02/03 1 1 70 143 147 -4 4 0 47 26 1,359,120 59,000 1,300,120 1,519,686 1,533,336 -

08 E8D50 41142515201 08/20/02] QTR1 02/03 1 0 45 50 50 0 0 0 2 3 396,825 18,250 378,575 396,825 376,485 -

08 E8D55 23225415201 06/18/02] QTR4 01/02 2 6 254 285 285 0 0 0 1 30 5,870,823 156,000 5,714,823 6,523,365 6,345,338 -

08 E8D57 41155155201 08/20/02] QTR1 02/03 3 0 80 111 111 0 0 0 31 0 200,060 14,250 185,810 200,060 189,437 -

08 E8D78 40932615201 10/29/02[ QTR2 02/03 2 0 136 138 134 4 0 0 2 0 2,117,480 92,630 2,024,850 2,117,480 2,186,031 -

08 E8D79 41165715201 11/19/02[ QTR2 02/03 1 1 60 60 30 30 0 0 0 0 526,000 26,000 500,000 553,000 538,567 -

08 E8D87 41228415201 01/28/03] QTR3 02/03 8 1 254 262 262 0 0 0 8 0 4,774,510 203,510 4,571,000 4,824,510 4,688,569 -

08 E8E24 40932815201 05/27/03] QTR4 02/03 1 0 172 180 136 44 0 0 8 0 597,000 59,000 538,000 597,000 547,440 -

08 E8E35 41228615201 04/29/03] QTR4 02/03 1 0 35 35 19 16 0 0 0 0 61,100 10,650 50,450 61,100 50,450 -

08 E8E36 41176615201 07/22/03] QTR1 03/04 1 0 88 88 47 41 0 0 0 0 148,746 56,000 92,746 148,746 92,746 -

Dist 08 District Let Contracts SubTotal 13 1587 1922 1802 120 15 0 209 126| $ 18,126,374 | $ 795,290 | $ 17,331,084  $ 19,099,971 ( $ 18,585,402  $ -
District 08 Totals 116 7819 8945 9216 -271 472 25 669 457( $ 184,293,461 | $ 1,336,690 | $ 182,956,771 | $ 191,849,834  $ 192,467,294 | $ 150,000
tatewide Central Let Contracts SubTota 765 63934 80184 78482 1702 2000 615 11348 4902| $ 992,197,248 | $ 11,770,475 | $ 980,426,776 | $ 1,050,172,894 | $  1,046,036,720 | $ 1,221,848
tatewide District Let Contracts SubTota 109 17705 20727 19222 1505 94 0 2213 809( $ 143,553,900 | $ 3,127,693 | $ 140,426,206 | $ 150,894,365 | $ 140,519,736 | $ 145,899
Statewide Totals 874 81639 100911 97704 3207 2094 615 13561 5711 $ 1,135,751,148 | $ 14,898,168 | $ 1,120,852,982 | $ 1,201,067,259 [ $ 1,186,556,456 | $ 1,367,747
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o Contract Financial CRS Innovative Total CRS Total CR_S Actual Expenditure] Amount Paid SA Allocated Weather Changed Conditions Work Orders Plans Modifications Work Orders Specification N
District Number Project ID Contract Adjustments Amount Paid to (From FM System) After CRS Amount (From Days i i i
J] Adjustments /] Contractor Y CRS) Y Time Ext ) Time Ext ) Time Ext
Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days
— — — — —

Dist 08 Central Let Contracts SubTotal 1,625,000 | $ 1,775,000 | $ 175,656,892 | $ 176,209,584 | $ 552,692 | $ 6,582,776 430 7 236 | $ 2,885,869 | $ 291,219 0 138 | $ 2,910,850 | $ 251,090 0 0
08 E8C82 40610115201 - - 1,036,480 1,036,624 144 65,330 0 77 0 - - 0 0 - - 0 0

08 E8D22 41142715201 - - 1,000,523 1,005,763 5,240 18,159 4 0 0 18,159 - 0 0 - - 0 0

08 E8D34 40914515201 (6,000) (6,000) 1,527,336 1,530,989 3,653 160,567 25 0 0 - - 0 26 172,741 - 0 0

08 E8D50 41142515201 - - 376,485 376,485 - - 2 0 0 - - 0 0 6,000 - 0 0

08 E8D55 23225415201 80,000 80,000 6,425,338 6,351,985 (73,353) 652,541 1 0 0 49,324 17,246 0 2 285,692 52,101 0 0

08 E8D57 41155155201 - - 189,437 189,437 - - 29 0 0 - - 2 0 - - 0 0

08 E8D78 40932615201 200,000 200,000 2,386,031 2,185,937 (200,094) - 2 0 0 - - 0 0 69,255 - 0 0

08 E8D79 41165715201 - - 538,567 538,567 - 27,000 0 0 0 9,227 - 0 0 2,340 - 0 0

08 E8D87 41228415201 - - 4,688,569 4,688,569 - 50,000 8 0 0 - - 0 0 - - 0 0

08 E8E24 40932815201 - - 547,440 547,440 - - 8 0 0 - - 0 0 - - 0 0

08 EBE35 41228615201 - - 50,450 50,450 - - 0 0 0 - - 0 0 - - 0 0

08 E8E36 41176615201 - - 92,746 92,746 - - 0 0 0 - - 0 0 - - 0 0
Dist 08 District Let Contracts SubTotal 274,000 | $ 274,000 [ $ 18,859,402 | $ 18,594,992 | $ (264,410)( $ 973,597 79 77 0|$ 76,710 | $ 17,246 2 28| $ 536,028 | $ 52,101 0 0
District 08 Totals 1,899,000 | $ 2,049,000 | $ 194,516,294 | $ 194,804,576 | $ 288,282 | $ 7,556,373 509 84 236 | $ 2,962,579 | $ 308,465 2 166 | $ 3,446,878 | $ 303,191 0 0

tatewide Central Let Contracts SubTota 12,787,898 | $ 14,009,746 | $1,060,046,469 | $  1,053,502,044 | $ (6,544,424)| $ 57,770,495 8378 855 1649 | $ 19,547,532 | $ 428,710 1055 1915 |$ 22,936,457 | $ 1,526,517 9 169
tatewide District Let Contracts SubTota 776,500 | $ 922,399 [ $ 141,451,011 | $ 142,472,507 | $ 1,021,500 | $ 7,320,467 1178 203 292 | $ 2,438,957 | $ 216,193 277 141 | $ 2,830,730 | $ 81,618 0 0
Statewide Totals 13,564,398 | $ 14,932,145 | $1,201,497,480 | $  1,195,974,551 | $ (5,522,924)| $ 65,090,962 9556 1058 1941 | $ 21,986,489 | $ 644,903 1332 2056 ([ $ 25,767,187 | $ 1,608,135 9 169
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. . odification Work Orders Value Engineering Work Orders Partnering Work Orders CEIl Action/InAction Work Orders Minor Changes Work Orders
I Contract Financial
District .
Number Project ID Time Ext Time Ext Time Ext Time Ext
SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost
— — — —— — — — — —— — — =

Dist 08 Central Let Contracts SubTotal | $ 48,062 | $ - 0 0($ (569,507)( $ - 0 0($ 46,248 | $ - 23 (45)| $ 723,097 | $ 5,676 0 0|$ 38,970 | $ -
08 E8C82 40610115201 - - 0 0 - - 0 0 - - 29 67 30,330 - 0 0 - -
08 E8D22 41142715201 - - 0 0 - - 0 0 - - 0 0 - - 0 0 - -
08 E8D34 40914515201 - - 0 0 - - 0 0 - - 0 0 - - 0 0 - -
08 E8D50 41142515201 - - 0 0 - - 0 0 - - 0 3 - - 0 0 - -
08 E8D55 23225415201 - - 0 0 - - 0 0 - - 0 0 126,864 - 0 0 134,501 -
08 E8D57 41155155201 - - 0 0 - - 0 0 - - 0 0 - - 0 0 - -
08 E8D78 40932615201 - - 0 0 - - 0 0 - - 0 0 15,200 - 0 0 - -
08 E8D79 41165715201 - - 0 0 - - 0 0 - - 0 0 27,000 - 0 0 - -
08 E8D87 41228415201 - - 0 0 - - 0 0 - - 0 0 77,399 - 0 0 - -
08 E8E24 40932815201 - - 0 0 - - 0 0 - - 0 0 - - 0 0 - -
08 EBE35 41228615201 - - 0 0 - - 0 0 - - 0 0 - - 0 0 - -
08 E8BE36 41176615201 - - 0 0 - - 0 0 - - 0 0 - - 0 0 - -
Dist 08 District Let Contracts SubTotal | $ - $ - 0 0]$ - $ - 0 0|$ - $ - 29 70 $ 276,793 | $ - 0 0($ 134,501 | $ -
District 08 Totals $ 48,062 | $ - 0 0f$ (569,507)( $ - 0 0($ 46,248 | $ - 52 25| % 999,890 | $ 5,676 0 0|$ 173,471 | $ -

tatewide Central Let Contracts SubTota $ 109,531 | $ 1,708 0 (112)( $ (2,073,641)| $ - 0 0($ 68,308 | $ - 567 748 | $ 9,523,451 | $ 72,339 58 106 | $ 7,319,649 | $ 1,712
tatewide District Let Contracts SubTota $ 2177 | $ - 0 0]$ - $ - 0 0|$ - $ - 184 277 | $ 1,153,256 | $ - 0 0($ 572,235 | $ -

Statewide Totals $ 111,708 | $ 1,708 0 (112)| $ (2,073,641)| $ - 0 0($ 68,308 | $ - 751 1025 | $ 10,676,707 | $ 72,339 58 106 | $ 7,891,884 | $ 1,712
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. . Defective Materials Work Orders Weather Related Damage Work Orders Claims Work Orders Utility Delays Work Orders Invalid Reas¢
- Contract Financial
District .
Number ProjectID [ Time Ext Time Ext Time Ext Time Ext Time Ext
Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days
— — — — — — — — — —

Dist 08 Central Let Contracts SubTotal 0 0 - $ - 0 2($ 357,579 | $ 5,254 0 0 891 $ 891 0 0[$ 34,394  $ 25,563 0 0
08 E8C82 40610115201 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0 0

08 E8D22 41142715201 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0 0

08 E8D34 40914515201 0 0 - - 44 0 - - 0 0 - - 0 0 - - 0 0

08 E8D50 41142515201 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0 0

08 E8D55 23225415201 0 0 - - 0 0 - - 0 28 161,847 - 0 0 - - 0 0

08 E8D57 41155155201 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0 0

08 E8D78 40932615201 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0 0

08 E8D79 41165715201 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0 0

08 E8D87 41228415201 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0 0

08 E8E24 40932815201 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0 0

08 EBE35 41228615201 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0 0

08 E8BE36 41176615201 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0 0
Dist 08 District Let Contracts SubTotal 0 0 - $ - 44 0[$ - $ - 0 28 161,847 | $ - 0 0[$ - $ - 1} 0
District 08 Totals 0 0 - $ - 44 2($ 357,579 | $ 5,254 0 28 162,738 | $ 891 0 0[$ 34,394 ( $ 25,563 0 0

tatewide Central Let Contracts SubTota 6 2 (4,293)| $ - 298 4219 1,084,476 | $ 51,602 0 60 480,220 | $ 84,832 142 289 ( $ 307,388 | $ 149,847 0 38
tatewide District Let Contracts SubTota 117 0 (17,003)| $ - 181 29| $ 101,313 | $ - 0 28 161,847 | $ - 11 126 | $ 313,438  $ 30,893 0 0
Statewide Totals 123 2 (21,296) $ - 479 71]|$ 1,185,789 | $ 51,602 0 88 642,067 | $ 84,832 153 415 | $ 620,826 | $ 180,740 0 38
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District Contract Financial
Number Project ID Time Ext
SA Amount Premium Cost Days SA Days SA Amount Premium Cost
— — — =
Dist 08 Central Let Contracts SubTotal | $ 148,513 | $ 35,724 30 331 | $ 6,624,965 | $ 615,417
08 E8C82 40610115201 - - 106 67 30,330 -
08 E8D22 41142715201 - - 0 0 18,159 -
08 E8D34 40914515201 - - 22 26 172,741 -
08 E8D50 41142515201 - - 0 3 6,000 -
08 E8D55 23225415201 - - 0 30 758,227 69,347
08 E8D57 41155155201 - - 2 0 - -
08 E8D78 40932615201 - - 0 0 84,455 -
08 E8D79 41165715201 - - 0 0 38,567 -
08 E8D87 41228415201 - - 0 0 77,399 -
08 E8E24 40932815201 - - 0 0 - -
08 E8E35 41228615201 - - 0 0 - -
08 E8E36 | 41176615201 - - 0 0 - -
Dist 08 District Let Contracts SubTotal | $ - $ - 130 126 | $ 1,185,878 | $ 69,347
District 08 Totals $ 148,513 | $ 35,724 160 457 | $ 7,810,843 | $ 684,764
tatewide Central Let Contracts SubTota $ 424,079 | $ 57,724 2716 4906 | $ 59,723,150 [ $ 2,374,989
tatewide District Let Contracts SubTota $ 110,572 | $ - 814 893 | $ 7,667,521 | $ 328,704
Statewide Totals $ 534,651 | $ 57,724 3530 5799 | $ 67,390,671 | $ 2,703,693
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Contract | Financial Designer Vendor
District | Number | Project ID Contract Name 1D Designer Name CEl Vendor ID CEl Name Letting Date
01 E1B73 19575915201 [BETTER ROADS INC N/A N/A N/A N/A 12/14/2000
01 E1C31 40823615201 |[AJAX PAVING INDUSTRIES INC 57-0405950 WILBUR SMITH ASSOC. N/A N/A 5/17/2001
01 E1C97 41096315201 [GENERAL CONTRACTING SERVICES, INC. [N/A N/A N/A N/A 5/16/2002
01 E1D30 19809145201 [M.B.E.,INC. N/A N/A 59-076187100 [WILSON MILLER 9/19/2002
01 E1D52 41406015201 [COASTAL MARINE CONSTRUCTION, INC. [N/A N/A N/A N/A 11/7/2002
01 E1D53 41187915201 [DERR, FREDERICK AND COMPANY, INC. [N/A N/A N/A N/A 1/23/2003
01 E1D54 41283015201 [APAC-FLORIDA, INC. N/A N/A N/A N/A 1/23/2003
01 E1D63 41474225201 [HIGHWAY SAFETY DEVICES, INC. N/A DOUGLAS WILLIAMS, (PBS&J) N/A N/A 2/17/2003
01 T1003 40419915201 [APAC-FLORIDA, INC. N/A N/A 65-0197775 AIM ENGINEERING 10/30/2002
01 T1005 19406325201 [BETTER ROADS, INC. N/A KENNETH R. MUZYK, JR. P.E. 59-259495600 [FALLER DAVIS & ASSOCIATE 12/4/2002
01 T1006 19449915201 [BETTER ROADS, INC. N/A N/A N/A N/A 12/4/2002
01 19633 19567315201 [BETTER ROADS INC VF5924171700 WADE TRIM N/A N/A 10/30/1996
01 20227 19389315201 [ZEP CONSTRUCTION, INC. N/A GREENHORNE & O'MARA, INC. N/A KEITH & SCHNARS, 7/29/1998
01 20447 19445715201 [ZEP CONSTRUCTION, INC. 650039493001 CORZO CASTELLA CARBALLO THOMPS|591985550001 |KEITH & SCHNARS, P.A. 3/31/1999
01 20449 20062615201 |AKDM DESIGN GROUP N/A N/A N/A N/A 3/31/1999
01 20578 19855015201 [ZEP CONSTRUCTION, INC. N/A N/A N/A N/A 6/23/1999
01 20695 19762615201 [APAC-FLORIDA INC N/A N/A N/A N/A 9/29/1999
01 20731 20062315201 | CORNERSTONE BUSINESSES LC 591791174001 DYER, RIDDLE, MILLS & PRECOURT N/A N/A 10/27/1999
01 21003 19863815201 [BULGER CONTRACTING CO N/A N/A N/A N/A 8/30/2000
01 21025 19540315201 [DESIGNED TRAFFIC INSTALLATION 58-1626967 GRAY/CALHOUN AND ASSOCIATES 65-090274400 [FRH CONSTRUCTION SERVIQ 9/27/2000
01 21046 19379115201 [RYAN INCORPORATED EASTERN 59-2417170 WADE-TRIM 59-2087895 URS 10/25/2000
01 21070 20096515201 |BETTER ROADS INC N/A N/A N/A N/A 12/6/2000
01 21105 19390615201 [FREEDOM PIPELINE CORP 59-1373777 BOWYER-SINGLETON 59-2087895 URS 1/24/2001
01 21140 19381315201 [APAC-FLORIDA INC 59-1173834 121540N ENGINEERING 59-167714500 [KISINGER CAMPO CONSTRU 2/28/2001
01 21227 19565625201 [AJAX PAVING INDUSTRIES INC N/A URS GRINER N/A N/A 5/23/2001
01 21229 20069425201 |LODGE CONSTRUCTION INC 59-089613800 POST,BUCKLEY, SHUH & JERNIGAN N/A N/A 5/23/2001
01 21278 19447415201 [APAC-FLORIDA INC N/A N/A N/A N/A 7/25/2001
01 21279 19570715201 [BETTER ROADS INC 59-298646600 REYOLDS, SMITH & HILL N/A N/A 7/25/2001
01 21282 19847315201 [BETTER ROADS INC 59-298646600 REYNOLDS, SMITH & HILL N/A N/A 7/25/2001
01 21397 19447715201 [BETTER ROADS INC N/A N/A N/A BAYSIDE ENGINEERING, INC. 12/5/2001
01 21398 19451515201 [APAC-FLORIDA INC N/A J. DIVAYNE DARBONNE, P.E. N/A J. E. SVEDRUP 12/5/2001
01 21451 19388915201 [BETTER ROADS INC N/A N/A N/A N/A 2/27/2002
01 21452 19771115201 [BULGER CONTRACTING CO 59-259495600 FALLER, DAVIS & ASSOCIATES N/A N/A 2/27/2002
01 21468 40555915201 [BETTER ROADS INC N/A N/A N/A N/A 2/27/2002
01 21473 19687815201 [APAC-FLORIDA INC N/A N/A 58-140147600 [LAW ENGINEERING & ENVIR(G 3/27/2002
01 21474 19746315201 [HUBBARD CONSTRUCTION COMPANY N/A N/A N/A N/A 3/27/2002
01 21506 19401615201 [APAC-FLORIDA INC N/A N/A N/A N/A 4/24/2002
01 21507 19769615201 [THE LANE CONSTRUCTION CORP 59-32759333 BAYSIDE ENGINEERING N/A N/A 4/24/2002
01 21542 19726425201 [APAC-FLORIDA INC 59-259495600 ALLER,DAVIS & ASSOCIATES 431621641001 |JACOBS CIVIL, INC. 5/22/2002
01 21604 19770215201 [PAVEX CORPORATION 59-347222200 COMPREHENSIVE ENGINEERING N/A N/A 7/31/2002
01 21634 19690915201 [RANGER CONSTRUCTION INDUSTRIES, |[N/A N/A N/A N/A 8/28/2002
01 21635 19856115201 [SCOOTER CONSTRUCTION N/A N/A 59-2986466 REYNOLDS, SMITH & HILL 8/28/2002
01 21658 19753215201 [THE LANE CONSTRUCTION CORP N/A N/A N/A N/A 9/25/2002
01 21659 19808755201 [ZEP CONSTRUCTION, INC. 59-2375705 EC DRIVER & ASSOC. 59-076187100 [WILSON MILLER 9/25/2002
01 21682 40420015201 [APAC-FLORIDA INC N/A N/A 65-0197775 AIM ENGINEERING & SURVE 9/25/2002
02 E2D78 21025555201 |M & J CONSTRUCTION COMPANY OF PINE|N/A N/A N/A N/A 4/4/2001
02 E2E46 20782125201 |WATSON CONSTRUCTION CO., INC. N/A R ALDERMAN - EARTHTECH N/A N/A 4/3/2002
02 E2E53 21003215201 |VALLEY CREST LANDSCAPE DEVELOPMEINN/A N/A N/A N/A 4/3/2002
02 E2E63 21097025201 |APAC-FLORIDA, INC. N/A N/A N/A N/A 3/6/2002
02 E2F19 40429515201 [C AND C POWERLINE, INC. N/A N/A N/A N/A 4/3/2002
02 E2F26 20983225201 |ROYAL BRIDGE, INC. N/A N/A N/A N/A 10/23/2002
02 E2F29 21040415201 |SUPERIOR CONSTRUCTION CO., INC. 39-0965082 AYRES ASSOCIATES 59-1533071 JEACES, INC. 11/20/2002
02 E2F30 40417015201 [ANDERSON COLUMBIA CO., INC. N/A N/A N/A N/A 11/20/2002
02 E2F37 20972025201 |SUPERIOR CONSTRUCTION CO., INC. N/A EC DRIVER & ASSOCIATES N/A JEA CONSTRUCTION ENGINE] 4/3/2002
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Contract Adjustments
Actual
Total CRS SA Total CRS Expenditure Freight Total
Contract | Financial Original Contract | Present Contract| Regular Work To Allocated Contract (From FM Liquidated | Adjustment Court Arbitration Other Damage Contract
District | Number | Project ID Amount Amount Date (From CRS) Amount Adjustments System) Damages S Orders Orders Adjustments| Recovery| Adjustments
01 E1B73 19575915201 1,399,387.00 2,016,586.00 1,563,153.00 617,199.00 - 1,877,591.00 - - - - - - -
01 E1C31 40823615201 86,266.00 86,266.00 86,166.00 - - 86,166.00 - - - - - N B
01 E1C97 41096315201 205,840.00 211,001.00 193,851.00 5,161.00 - 200,019.00 - - - - - - -
01 E1D30 19809145201 224,500.00 234,065.00 234,065.00 9,565.00 - 234,065.00 - - - - - N B
01 E1D52 41406015201 114,465.00 114,465.00 110,514.00 - - 110,514.00 - - - - - - -
01 E1D53 41187915201 78,736.00 78,736.00 73,949.00 - - 73,949.00 - - - - - N B
01 E1D54 41283015201 281,569.00 281,569.00 262,968.00 - - 262,968.00 - - - - - - _
01 E1D63 41474225201 94,088.00 94,088.00 87,250.00 - - 94,083.00 - - - - - N B
01 T1003 40419915201 4,527,300.00 4,546,555.00 4,555,762.00 19,255.00 60,000.00 4,585,748.00 - - - - - - -
01 T1005 19406325201 2,449,000.00 2,449,000.00 2,404,097.00 - (18,032.00) 2,416,335.00 (18,032.00) - - - - - (18,032.00)
01 T1006 19449915201 1,937,000.00 1,937,000.00 1,920,912.00 - - 1,923,790.00 - - - - - - -
01 19633 19567315201 5,081,052.00 5,386,992.00 5,270,593.00 305,941.00 (15,609.00) 5,254,984.00 (3,902.00) - - - (11,707.00) - (15,609.00)
01 20227 19389315201 3,914,580.00 4,244,082.00 4,133,415.00 329,502.00 - 4,133,415.00 - - - - - - -
01 20447 19445715201 3,368,067.00 3,518,067.00 3,345,986.00 150,000.00 - 3,425,482.00 - - - - - N B
01 20449 20062615201 264,248.00 277,448.00 260,938.00 13,200.00 (21,928.00) 239,323.00 (21,928.00) - - - - - (21,928.00)
01 20578 19855015201 1,138,582.00 1,138,582.00 1,116,166.00 - - 1,116,166.00 - - - - - N B
01 20695 19762615201 3,820,130.00 3,428,725.00 3,451,448.00 (391,405.00) - 3,451,448.00 - - - - - - -
01 20731 20062315201 352,885.00 366,241.00 327,940.00 13,356.00 - 327,940.00 - - - - - N B
01 21003 19863815201 2,052,052.00 2,057,975.00 1,946,068.00 5,923.00 - 1,946,068.00 - - - - - - -
01 21025 19540315201 4,505,556.00 4,806,919.00 4,924,913.00 301,364.00 - 4,924,913.00 - - - - - N B
01 21046 19379115201 8,695,633.00 8,750,633.00 8,717,238.00 55,000.00 (41,048.00) 8,717,238.00 - - - - (41,048.00) - (41,048.00)
01 21070 20096515201 1,083,180.00 1,083,180.00 1,046,833.00 - (12,160.00) 1,034,885.00 (12,160.00) - - - - - (12,160.00)
01 21105 19390615201 2,587,501.00 2,590,757.00 2,402,709.00 3,256.00 - 2,402,709.00 - - - - - - -
01 21140 19381315201 5,979,219.00 6,042,933.00 5,758,556.00 63,714.00 - 5,755,116.00 - - - - - N B
01 21227 19565625201 5,847,464.00 5,898,594.00 6,151,400.00 51,130.00 167,786.00 6,151,400.00 - - - - - - -
01 21229 20069425201 1,166,000.00 1,212,655.00 1,176,314.00 46,655.00 - 1,182,873.00 - - - - - N B
01 21278 19447415201 3,699,699.00 3,699,699.00 3,688,303.00 - - 3,688,303.00 - - - - - - -
01 21279 19570715201 297,240.00 356,152.00 342,092.00 58,912.00 - 342,092.00 - - - - - N B
01 21282 19847315201 205,021.00 207,214.00 208,439.00 2,194.00 (3,380.00) 205,059.00 (3,380.00) - - - - - (3,380.00)
01 21397 19447715201 2,734,000.00 2,776,456.00 2,715,720.00 - - 2,753,155.00 - - - - - N B
01 21398 19451515201 1,918,995.00 1,798,873.00 1,738,334.00 (120,123.00) 80,000.00 1,763,442.00 - - - - - - -
01 21451 19388915201 3,495,000.00 3,495,000.00 3,443,612.00 - - 3,532,388.00 - - - - - N B
01 21452 19771115201 1,661,662.00 1,656,933.00 1,591,233.00 (4,729.00) - 1,605,352.00 - - - - - - -
01 21468 40555915201 1,764,786.00 1,768,694.00 1,574,550.00 3,908.00 - 1,578,458.00 - - - - - N B
01 21473 19687815201 1,685,085.00 1,685,085.00 1,654,917.00 - 125,000.00 1,654,917.00 - - - - - - -
01 21474 19746315201 984,500.00 989,114.00 961,557.00 - - 989,598.00 - - - - - N B
01 21506 19401615201 3,999,353.00 3,999,353.00 3,955,540.00 - 200,000.00 4,010,277.00 - - - - - - -
01 21507 19769615201 3,409,280.00 3,409,280.00 3,323,716.00 - - 3,363,835.00 - - - b - b - - b -
01 21542 19726425201 787,585.00 784,709.00 741,315.00 (2,876.00) - 741,315.00 - - - - - - -
01 21604 19770215201 800,272.00 | $ 818,049.00 758,461.00 17,777.00 | $ - 758,461.00 | $ - b - b - b - ) - - ) -
01 21634 19690915201 2,533,999.00 2,533,999.00 2,496,226.00 - - 2,515,496.00 - - - - - - -
01 21635 19856115201 167,775.00 | $ 167,775.00 156,100.00 - b (17,952.00) 138,148.00 | $ (17,952.00)| $ - b - b - b - - b (17,952.00)
01 21658 19753215201 1,929,000.00 1,929,000.00 1,888,821.00 - - 1,906,282.00 - - - - - - -
01 21659 19808755201 1,192,825.00 | $  1,209,143.00 1,183,707.00 16,318.00 | $ - 1,183,733.00 | $ - b - b - b - ) - - ) -
01 21682 40420015201 2,838,065.00 2,844,655.00 2,876,685.00 6,589.00 125,000.00 2,922,060.00 - - - - - - -
02 E2D78 21025555201 363,843.00 | $ 363,843.00 313,131.00 - b - 329,008.00 | $ - b - b - ) - ) - - ) -
02 E2E46 20782125201 2,260,000.00 2,407,296.00 2,393,486.00 147,296.00 (1,800.00) 2,374,166.00 (1,800.00) - - - - - (1,800.00)
02 E2E53 21003215201 696,437.00 | $ 696,437.00 639,501.00 - b - 639,501.00 | $ - b - b - ) - ) - - ) -
02 E2E63 21097025201 3,508,000.00 3,643,500.00 3,617,747.00 135,500.00 - 3,681,580.00 - - - - - - -
02 E2F19 40429515201 247,561.00 | $ 275,349.00 275,346.00 27,788.00 | $ - 275,346.00 | $ - b - b - b - ) - - ) -
02 E2F26 20983225201 249,800.00 249,800.00 232,958.00 - - 232,958.00 - - - - - - B
02 E2F29 21040415201 1,110,000.00 | $ 1,219,586.00 1,207,382.00 109,586.00 | $ - 1,207,382.00 | $ - b - b - b - ) - - ) -
02 E2F30 40417015201 2,675,175.00 2,725,175.00 2,701,096.00 50,000.00 - 2,741,232.00 - - - - - - -
02 E2F37 20972025201 887,477.00 [ $ 1,268,697.00 1,270,207.00 381,220.00 | $ - 1,270,207.00 | $ - b - b - b - ) - - ) -
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Innovative Contracting Adjustments Innovative Contract Type
Escalating Total Actual
Incentive / Innovative Regular Work + Expenditures -
Contract | Financial Liquidated No Excuse | Disincentiv A+B Contracting Total Total Actual CRS Amounts DOT Original

District | Number | Project ID Incentives Savings Bonuses e Disincentive | Lane Rental| Adjustments | Adjustments | Adjustments Expenditures Paid Estimate Code |Description
01 E1B73 19575915201 - - - - - - - - 1,563,153.00 1,877,591.00 314,438.00
01 E1C31 40823615201 - - - - - - - - 86,166.00 86,166.00 - BO LUMP SUM
01 E1C97 41096315201 - - - - - - - - 193,851.00 200,019.00 6,167.00
01 E1D30 19809145201 - - - - - - - - 234,065.00 234,065.00 - BO LUMP SUM
01 E1D52 41406015201 - - - - - - - - 110,514.00 110,514.00 -
01 E1D53 41187915201 - - - - - - - - 73,949.00 73,949.00 - BO LUMP SUM
01 E1D54 41283015201 - - - - - - - - 262,968.00 262,968.00 -
01 E1D63 41474225201 - - - - - - - - 87,250.00 94,083.00 6,834.00 | .
01 T1003 40419915201 - - - - 60,000.00 - 60,000.00 60,000.00 4,615,762.00 4,585,748.00 (30,013.00)| . BO LUMP SUM
01 T1005 19406325201 - - - - - - - (18,032.00)| $ 2,386,065.00 2,416,335.00 30,270.00 BO LUMP SUM
01 T1006 19449915201 - - - - - - - - 1,920,912.00 1,923,790.00 2,878.00 BO LUMP SUM
01 19633 19567315201 - - - - - - - (15,609.00)| $ 5,254,984.00 5,254,984.00 - 6,909,999.00
01 20227 19389315201 - - - - - - - - 4,133,415.00 4,133,415.00 - 3,981,606.00
01 20447 19445715201 - - - - - - - - 3,345,986.00 3,425,482.00 79,496.00 2,854,181.00
01 20449 20062615201 - - - - - - - (21,928.00) 239,010.00 239,323.00 312.00 244,963.00
01 20578 19855015201 - - - - - - - - 1,116,166.00 1,116,166.00 - 1,113,495.00
01 20695 19762615201 - - - - - - - - 3,451,448.00 3,451,448.00 - 3,988,652.00
01 20731 20062315201 - - - - - - - - 327,940.00 327,940.00 - 297,076.00
01 21003 19863815201 - - - - - - - - 1,946,068.00 1,946,068.00 - 2,570,290.00
01 21025 19540315201 - - - - - - - - 4,924,913.00 4,924,913.00 - 4,401,873.00
01 21046 19379115201 - - - - - - - (41,048.00)| $ 8,676,190.00 8,717,238.00 41,048.00 10,541,240.00
01 21070 20096515201 - - - - - - - (12,160.00) 1,034,673.00 1,034,885.00 212.00 1,152,300.00
01 21105 19390615201 - - - - - - - - 2,402,709.00 2,402,709.00 - 3,096,799.00
01 21140 19381315201 - - - - - - - - 5,758,556.00 5,755,116.00 (3,439.00) 8,641,899.00 |B2 A + B BIDDING
01 21227 19565625201 [ $167,786.00 - - - - - 167,786.00 167,786.00 6,319,186.00 6,151,400.00 (167,786.00) 7,288,467.00 |B2 A + B BIDDING
01 21229 20069425201 - - - - - - - - 1,176,314.00 1,182,873.00 6,559.00 1,500,000.00
01 21278 19447415201 - - - - - - - - 3,688,303.00 3,688,303.00 - 3,930,000.00 |BO LUMP SUM
01 21279 19570715201 - - - - - - - - 342,092.00 342,092.00 - 380,060.00 |BO LUMP SUM
01 21282 19847315201 - - - - - - - (3,380.00) 205,059.00 205,059.00 - 231,309.00
01 21397 19447715201 - - - - - - - - 2,715,720.00 2,753,155.00 37,435.00 2,995,000.00 |BO LUMP SUM
01 21398 19451515201 - - 80,000.00 - - - 80,000.00 80,000.00 1,818,334.00 1,763,442.00 (54,892.00) 2,365,000.00 |BO LUMP SUM
01 21451 19388915201 - - - - - - - - 3,443,612.00 3,532,388.00 88,776.00 3,750,000.00 |BO LUMP SUM
01 21452 19771115201 - - - - - - - - 1,591,233.00 1,605,352.00 14,119.00 1,594,343.00 |B1 BONUS
01 21468 40555915201 - - - - - - - - 1,574,550.00 1,578,458.00 3,908.00 934,790.00
01 21473 19687815201 - - 125,000.00 - - - 125,000.00 125,000.00 1,779,917.00 1,654,917.00 (125,000.00) 2,150,000.00 |BO LUMP SUM
01 21474 19746315201 - - - - - - - - 961,557.00 989,598.00 28,042.00 880,000.00 |BO LUMP SUM
01 21506 19401615201 - - 200,000.00 - - - 200,000.00 200,000.00 4,155,540.00 4,010,277.00 (145,263.00) 4,480,000.00 |BO LUMP SUM
01 21507 19769615201 - - - - - - - - 3,323,716.00 3,363,835.00 40,119.00 4,490,000.00 |BO LUMP SUM
01 21542 19726425201 - - - - - - - - 741,315.00 741,315.00 - 1,010,000.00 [BO LUMP SUM
01 21604 19770215201 - - - - - - - - 758,461.00 758,461.00 - 773,637.00 |B1 BONUS
01 21634 19690915201 - - - - - - - - 2,496,226.00 2,515,496.00 19,269.00 2,205,000.00 |BO LUMP SUM
01 21635 19856115201 - - - - - - - (17,952.00) 138,148.00 138,148.00 - 220,000.00 [BO LUMP SUM
01 21658 19753215201 - - - - - - - - 1,888,821.00 1,906,282.00 17,461.00 2,010,000.00 |BO LUMP SUM
01 21659 19808755201 - - - - - - - - 1,183,707.00 1,183,733.00 26.00 1,427,218.00
01 21682 40420015201 - - 125,000.00 - - - 125,000.00 125,000.00 3,001,685.00 2,922,060.00 (79,625.00) 3,670,000.00 |BO LUMP SUM
02 E2D78 21025555201 - - - - - - - - 313,131.00 329,008.00 15,878.00 | . BO LUMP SUM
02 E2E46 20782125201 - - - - - - - (1,800.00)[ $ 2,391,686.00 2,374,166.00 (17,520.00)| . BO LUMP SUM
02 E2E53 21003215201 - - - - - - - - 639,501.00 639,501.00 - BO LUMP SUM
02 E2E63 21097025201 - - - - - - - - 3,617,747.00 3,681,580.00 63,833.00 BO LUMP SUM
02 E2F19 40429515201 - - - - - - - - 275,346.00 275,346.00 - BO LUMP SUM
02 E2F26 20983225201 - - - - - - - - 232,958.00 232,958.00 -
02 E2F29 21040415201 - - - - - - - - 1,207,382.00 1,207,382.00 - BO LUMP SUM
02 E2F30 40417015201 - - - - - - - - 2,701,096.00 2,741,232.00 40,136.00 BO LUMP SUM
02 E2F37 20972025201 - - - - - - - - 1,270,207.00 1,270,207.00 -
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02 E2F54 20782225201 |WORLD FIBER TECHNOLOGIES, INC. N/A N/A N/A N/A 7/24/2002
02 E2F55 20784945201 |WORLD FIBER TECHNOLOGIES, INC. VF5932890860 GHYABI LASSITER & ASSOCIATES N/A N/A 7/31/2002
02 E2F57 21273435201 |ANDERSON COLUMBIA CO., INC. N/A N/A N/A N/A 7/24/2002
02 E2F58 20817825201 | APAC-FLORIDA, INC. 59-3365175 WGC INC N/A N/A 9/18/2002
02 E2F59 21334625201 |HUBBARD CONSTRUCTION COMPANY N/A N/A N/A N/A 8/21/2002
02 E2F60 20838925201 |ANDERSON COLUMBIA CO., INC. N/A N/A N/A N/A 11/20/2002
02 E2F71 21046635201 |PAH CONSTRUCTORS, INC. N/A N/A N/A N/A 11/20/2002
02 E2F79 20840655201 |ANDERSON COLUMBIA CO., INC. N/A N/A N/A N/A 7/23/2003
02 E2F97 21307335201 |ANDERSON COLUMBIA CO., INC. N/A N/A N/A N/A 7/9/2003
02 E2G49 21042035201 |WALLACE CONSTRUCTION COMPANY, INOQN/A N/A N/A N/A 1/29/2003
02 E2G62 20811625201 |AMERICAN LIGHTING AND SIGNALIZATIO |N/A N/A N/A N/A 3/13/2003
02 E2G76 21001745201 |PAH CONSTRUCTORS, INC. N/A N/A N/A N/A 8/20/2003
02 E2G84  [41541915201 [SUPERIOR CONSTRUCTION CO., INC. N/A N/A N/A N/A 7/28/2003
02 T2006 20840625201 |ANDERSON COLUMBIA CO., INC. N/A N/A N/A N/A 12/4/2002
02 T2016 20779325201 |APAC-FLORIDA, INC. VF4706805680 HDR ENGINEERING N/A N/A 12/4/2002
02 12024 21356425201 |ANDERSON COLUMBIA CO., INC. N/A N/A N/A N/A 5/21/2003
02 19329 20801015201 |WHITE CONSTRUCTION CO N/A N/A N/A N/A 12/6/1995
02 20582 20996515201 |APAC-FLORIDA INC N/A N/A VF 1329635200 |PARSONS BRINCKERHOFF C 6/23/1999
02 20697 20926115201 |MILESTONE COMPANY 59-2986466-0 REYNOLDS, SMITH AND HILLS 59-260648400 [EISMAN & RUSSO, INC. 9/29/1999
02 20897 20956915201 |SUPERIOR CONSTRUCTION CO., INC N/A TY LIN N/A PTG CONSTRUCTION SERVIQ 5/24/2000
02 20935 20955715201 |HUBBARD CONSTRUCTION COMPANY VF5929864660 REYNOLDS, SMITH & HILLS VF650902744 |FRH CONSTRUCTION SERVIC 6/21/2000
02 21009 21070115201 |APAC-FLORIDA INC VF5928904630 AVCON, INC. N/A N/A 8/30/2000
02 21054 21002215201 |MOORE CONSTRUCTION COMPANY VF5912819640 GENE HOWERTON, P.E. N/A N/A 10/25/2000
02 21073 20948415201 |HUBBARD CONSTRUCTION COMPANY VF590751610 BEISWENGER, HOCH, & ASSOCIATES, I]N/A N/A 12/6/2000
02 21119 21327115201 |HUBBARD CONSTRUCTION COMPANY VF952661922 EARTH TECH VF592606484 |EISMAN & RUSSO 1/24/2001
02 21178 20940715201 |SUPERIOR CONSTRUCTION CO., INC N/A E.C. DRIVER & ASSOCIATES N/A N/A 3/28/2001
02 21230 20764215201 |ZEP CONSTRUCTION, INC. VF5922270830 KEVIN PERKO, P.E., PEC INC. N/A N/A 5/23/2001
02 21232 21022315201 |JOHN CARLO, INC. VF5917143670 TRANSYSTEMS, INC. VF5917739300 |[ENGLAND-THIMS AND MILLEH 5/23/2001
02 21234 21307815201 |AMERICAN WATER SERVICES OPERATI _|N/A GEE & JENSEN VF650577658 |REYNOLDS, SMITH & HILLS C 5/23/2001
02 21256 21041015201 |SUPERIOR CONSTRUCTION CO., INC VF560885615 KEMLEY-HORNE & ASSOCIATES VF 1329635200 |PARSONS BRINKCERHOFF C 6/20/2001
02 21375 20971415201 |DUVAL ASPHALT PRODUCTS, INC. N/A N/A N/A N/A 10/31/2001
02 21376 21055025201 |APAC-FLORIDA INC N/A N/A N/A N/A 10/31/2001
02 21390 40417115201 [UNDERGROUND UTILITY 59-3045321 BENTLEY ARCHITECTS & ENGINEETS, 1159-2246595-0 |GAI CONSULTANT SE-INC. 10/31/2001
02 21404 20784425201 |V E WHITEHURST & SONS INC N/A N/A N/A HNTB COMPANIES 12/5/2001
02 21406 20965025201 |SUPERIOR CONSTRUCTION CO., INC 59-2695553 PITMAN HARTENSTEIN & ASSOCIATES, |59-2246595-0 |GAI CONSULTANTS - SOUTHH 12/5/2001
02 21407 20969915201 |JAMES D. HINSON ELECTRICAL N/A N/A N/A N/A 12/5/2001
02 21411 21294945201 |ANDERSON COLUMBIA CO., INC. N/A N/A N/A N/A 12/5/2001
02 21454 20791115201 |J.B. COXWELL CONTRACTING,INC. N/A AYRES ASSOCIATES VF5926064840 |EISMAN & RUSSO, INC. 2/27/2002
02 21477 20775915201 |V E WHITEHURST & SONS INC N/A N/A VF591533071 |JEA CONSTRUCTION ENGINE 3/27/2002
02 21479 21037415201 |ANDERSON COLUMBIA CO., INC. N/A N/A N/A N/A 3/27/2002
02 21480 21051825201 |SCOOTER CONSTRUCTION N/A N/A N/A N/A 3/27/2002
02 21496 40462735201 |GAINESVILLE LANDSCAPE CONTRACTO [VF5920368610 LOCHRANCE ENGINEERING, INC. VF591533071 |JEACES 3/27/2002
02 21497 40462745201 [STERLING SILVER SCAPE & SOD N/A N/A N/A N/A 3/27/2002
02 21498 40462755201 |J W CONNER & SONS INC VF5920368610 LOCHRANE ENGINEERING VF591533071 |JEACES 3/27/2002
02 21510 20926525201 |HUBBARD CONSTRUCTION COMPANY N/A N/A N/A N/A 4/24/2002
02 21513 21079925201 |ANDERSON COLUMBIA CO., INC. N/A N/A N/A N/A 4/24/2002
02 21546 20802025201 |ANDERSON COLUMBIA CO., INC. N/A N/A N/A N/A 5/22/2002
02 21605 20778125201 |WORLD FIBER TECHNOLOGIES, INC. N/A N/A N/A N/A 7/31/2002
02 21609 21045525201 |PRECISION TRAFFIC COUNTING INC N/A N/A N/A N/A 7/31/2002
02 21610 21212215201 |L-J CONSTRCTN CO OF CRL FL N/A N/A N/A N/A 7/31/2002
02 21622 40392015201 [JAMES D. HINSON ELECTRICAL N/A N/A N/A N/A 7/31/2002
02 21662 21346925201 |J W CONNER & SONS INC N/A N/A N/A N/A 9/25/2002
02 21683 40462785201 |[J W CONNER & SONS INC N/A N/A N/A N/A 9/25/2002
03 E3B67 41110115201 [UNIVERSAL SPRINKLER F59241717000 WADE-TRIM N/A N/A 1/10/2002
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Contract Adjustments
Actual
Total CRS SA Total CRS Expenditure Freight Total
Contract | Financial Original Contract | Present Contract| Regular Work To Allocated Contract (From FM Liquidated | Adjustment Court Arbitration Other Damage Contract
District | Number | Project ID Amount Amount Date (From CRS) Amount Adjustments System) Damages S Orders Orders Adjustments| Recovery| Adjustments
02 E2F54 20782225201 102,901.00 102,901.00 100,253.00 - - 100,253.00 - - - - - - _
02 E2F55 20784945201 1,106,000.00 1,156,000.00 1,100,505.00 50,000.00 - 1,087,625.00 - - - - - N B
02 E2F57 21273435201 2,511,000.00 2,511,000.00 2,517,121.00 - - 2,511,195.00 - - - - - - _
02 E2F58 20817825201 3,538,499.00 3,664,681.00 3,622,209.00 126,182.00 - 3,646,087.00 - - - - - N B
02 E2F59 21334625201 2,617,889.00 2,602,631.00 1,701,127.00 (15,258.00) - 2,609,424.00 - - - - - - -
02 E2F60 20838925201 2,480,000.00 2,660,481.00 2,635,366.00 180,481.00 - 2,647,810.00 - - - - - N B
02 E2F71 21046635201 133,138.00 133,138.00 125,419.00 - - 125,419.00 - - - - - - B
02 E2F79 20840655201 311,654.00 311,654.00 299,750.00 - - 299,750.00 - - - - - N B
02 E2F97 21307335201 715,333.00 715,333.00 643,800.00 - 50,000.00 713,722.00 - - - - - - -
02 E2G49 21042035201 91,078.00 106,034.00 106,034.00 14,956.00 - 106,034.00 - - - - - N B
02 E2G62 20811625201 56,000.00 56,000.00 56,000.00 - - 56,000.00 - - - - - - B
02 E2G76 21001745201 43,346.00 43,346.00 43,346.00 - - 43,346.00 - - - - - N B
02 E2G84 41541915201 191,000.00 191,000.00 191,000.00 - - 191,000.00 - - - - - - B
02 T2006 20840625201 2,692,434.00 2,811,611.00 2,791,714.00 119,176.00 - 2,829,824.00 - - - - - N B
02 T2016 20779325201 700,130.00 721,130.00 707,444.00 21,000.00 - 707,444.00 - - - - - - -
02 T2024 21356425201 757,650.00 757,650.00 770,724.00 - - 770,724.00 - - - - - N B
02 19329 20801015201 3,100,586.00 3,208,978.00 3,236,965.00 108,391.00 (133,786.00) 3,823,179.00 | $(164,334.00) - 30,548.00 - - - (133,786.00)
02 20582 20996515201 7,955,212.00 9,246,680.00 9,504,795.00 1,291,468.00 (6,436.00) 9,500,841.00 (6,436.00) - - - - - (6,436.00)
02 20697 20926115201 2,955,835.00 4,031,704.00 4,179,032.00 1,075,869.00 - 4,179,032.00 - - - - - - -
02 20897 20956915201 11,239,823.00 12,384,262.00 12,304,685.00 1,144,440.00 - 12,304,685.00 - - - - - - B
02 20935 20955715201 6,877,897.00 8,079,524.00 8,278,632.00 1,201,627.00 122,284.00 8,279,144.00 - - - - - - -
02 21009 21070115201 3,667,435.00 4,560,756.00 4,621,363.00 893,321.00 - 4,621,516.00 - - - - - N B
02 21054 21002215201 217,160.00 226,447.00 222,516.00 9,287.00 (201.00) 222,314.00 - - - - (201.00) - (201.00)
02 21073 20948415201 3,184,037.00 3,182,021.00 3,258,751.00 (2,017.00) - 3,258,901.00 - - - - - N B
02 21119 21327115201 16,167,328.00 19,445,218.00 19,982,898.00 3,277,890.00 944,136.00 19,983,048.00 - - - - - - -
02 21178 20940715201 6,280,563.00 6,770,703.00 6,999,358.00 490,140.00 - 7,000,566.00 - - - - - N B
02 21230 20764215201 3,875,539.00 4,537,063.00 4,512,427.00 661,525.00 - 4,513,531.00 - - - - - - -
02 21232 21022315201 6,606,028.00 8,085,048.00 8,045,112.00 1,479,020.00 250,000.00 8,045,358.00 - - - - - N B
02 21234 21307815201 1,551,748.00 1,601,748.00 1,510,799.00 50,000.00 - 1,511,706.00 - - - - - - -
02 21256 21041015201 10,483,921.00 15,623,508.00 15,714,574.00 5,139,586.00 - 15,714,574.00 - - - - - - B
02 21375 20971415201 1,476,414.00 1,575,324.00 1,432,013.00 98,910.00 98,910.00 1,536,107.00 - - - - 98,910.00 - 98,910.00
02 21376 21055025201 2,413,408.00 2,459,897.00 2,510,319.00 46,489.00 - 2,512,267.00 - - - - - N B
02 21390 40417115201 1,428,506.00 1,591,434.00 1,630,508.00 162,928.00 9,187.00 1,639,773.00 - - - - 9,187.00 - 9,187.00
02 21404 20784425201 3,936,297.00 4,030,022.00 3,993,733.00 93,725.00 - 3,993,733.00 - - - - - N B
02 21406 20965025201 4,098,642.00 4,282,806.00 4,483,339.00 184,163.00 205,952.00 4,484,106.00 - - - - - - -
02 21407 20969915201 488,999.00 488,999.00 463,999.00 - - 463,999.00 - - - - - N 3 B
02 21411 21294945201 6,495,275.00 6,947,318.00 7,082,177.00 452,043.00 (8,731.00) 7,073,447.00 - - - - (8,731.00) - (8,731.00)
02 21454 20791115201 5,770,327.00 { $  8,637,285.00 8,667,437.00 [ $ 2,866,958.00 | $ - 8,726,269.00 - b - b - b - b - - ) -
02 21477 20775915201 11,001,846.00 11,711,678.00 11,615,744.00 709,831.00 151,960.00 11,891,339.00 - - - - - - -
02 21479 21037415201 10,710,419.00 [ $ 10,960,306.00 11,246,092.00 | $ 249,887.00 | $ 298,680.00 11,500,795.00 - b - b - b - b - - b -
02 21480 21051825201 142,727.00 142,727.00 140,721.00 - - 140,721.00 - - - - - - B
02 21496 40462735201 362,738.00 | $ 399,078.00 356,267.00 | $ 36,340.00 | $ - 356,267.00 - b - b - b - ) - - ) -
02 21497 40462745201 467,493.00 467,493.00 435,514.00 - - 435,514.00 - - - - - - B
02 21498 40462755201 428,650.00 | $ 438,158.00 420,985.00 | $ 9,508.00 | $ - 420,985.00 - b - b - b - ) - - ) -
02 21510 20926525201 1,073,000.00 1,073,000.00 1,061,352.00 - - 1,101,237.00 - - - - - - -
02 21513 21079925201 817,180.00 | $ 817,180.00 796,337.00 | $ - b 4,256.00 800,729.00 - b - b - b - b 4,256.00 - b 4,256.00
02 21546 20802025201 2,272,222.00 2,392,509.00 2,386,792.00 120,287.00 - 2,402,580.00 - - - - - - -
02 21605 20778125201 189,181.00 | $ 189,181.00 175,534.00 | $ - b - 172,814.00 - b - b - ) - ) - - ) -
02 21609 21045525201 82,191.00 82,191.00 80,081.00 - - 77,905.00 - - - - - - -
02 21610 21212215201 249,990.00 | $ 270,470.00 241,793.00 | $ 20,480.00 | $ - 262,468.00 - b - b - b - ) - - ) -
02 21622 40392015201 177,986.00 209,108.00 205,402.00 31,122.00 - 205,402.00 - - - - - - -
02 21662 21346925201 452,200.00 | $ 452,200.00 435,167.00 | $ - b - 435,167.00 - b - b - ) - ) - - ) -
02 21683 40462785201 221,949.00 221,949.00 220,204.00 - - 220,204.00 - - - - - - -
03 E3B67 41110115201 150,226.00 | $ 162,726.00 151,738.00 | $ 12,500.00 | $ - 151,738.00 - b - b - b - ) - - ) -
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Innovative Contracting Adjustments Innovative Contract Type
Escalating Total Actual
Incentive / Innovative Regular Work + Expenditures -
Contract | Financial Liquidated No Excuse | Disincentiv A+B Contracting Total Total Actual CRS Amounts DOT Original

District | Number | Project ID Incentives Savings Bonuses e Disincentive | Lane Rental| Adjustments | Adjustments | Adjustments Expenditures Paid Estimate Code |Description
02 E2F54 20782225201 - - - - - - - - 100,253.00 100,253.00 - . BO LUMP SUM
02 E2F55 20784945201 - - - - - - - - 1,100,505.00 1,087,625.00 (12,880.00)| . BO LUMP SUM
02 E2F57 21273435201 - - - - - - - - 2,517,121.00 2,511,195.00 (5,926.00)| . BO LUMP SUM
02 E2F58 20817825201 - - - - - - - - 3,622,209.00 3,646,087.00 23,878.00 BO LUMP SUM
02 E2F59 21334625201 - - - - - - - - 1,701,127.00 2,609,424.00 908,297.00 BO LUMP SUM
02 E2F60 20838925201 - - - - - - - - 2,635,366.00 2,647,810.00 12,444.00 BO LUMP SUM
02 E2F71 21046635201 - - - - - - - - 125,419.00 125,419.00 -
02 E2F79 20840655201 - - - - - - - - 299,750.00 299,750.00 -
02 E2F97 21307335201 50,000.00 - - - - - 50,000.00 50,000.00 693,800.00 713,722.00 19,923.00 B5 INCENTIVE/DISINCENTIVE
02 E2G49 21042035201 - - - - - - - - 106,034.00 106,034.00 -
02 E2G62 20811625201 - - - - - - - - 56,000.00 56,000.00 -
02 E2G76 21001745201 - - - - - - - - 43,346.00 43,346.00 - BO LUMP SUM
02 E2G84  [41541915201 - - - - - - - - 191,000.00 191,000.00 -
02 T2006 20840625201 - - - - - - - - 2,791,714.00 2,829,824.00 38,110.00 BO LUMP SUM
02 T2016 20779325201 - - - - - - - - 707,444.00 707,444.00 - BO LUMP SUM
02 12024 21356425201 - - - - - - - - 770,724.00 770,724.00 - BO LUMP SUM
02 19329 20801015201 - - - - - - - (133,786.00)] $ 3,103,179.00 3,823,179.00 720,000.00 2,965,442.00
02 20582 20996515201 - - - - - - - (6,436.00)[ $ 9,498,359.00 9,500,841.00 2,482.00 10,647,686.00
02 20697 20926115201 - - - - - - - - 4,179,032.00 4,179,032.00 - 2,772,063.00
02 20897 20956915201 - - - - - - - - 12,304,685.00 | $12,304,685.00 - 11,070,858.00 [B2 A + B BIDDING
02 20935 20955715201 - - - - 122,284.00 - 122,284.00 122,284.00 8,400,916.00 8,279,144.00 (121,772.00) 7,669,920.00 |B2 A + B BIDDING
02 21009 21070115201 - - - - - - - - 4,621,363.00 4,621,516.00 153.00 3,775,917.00
02 21054 21002215201 - - - - - - - (201.00) 222,315.00 222,314.00 (2.00) 245,077.00
02 21073 20948415201 - - - - - - - - 3,258,751.00 3,258,901.00 150.00 3,019,095.00
02 21119 21327115201 - 944,136.00 - - - - 944,136.00 944,136.00 | $20,927,034.00 | $19,983,048.00 (943,986.00) 16,482,878.00 |B6 LIQUIDATED SAVINGS
02 21178 20940715201 - - - - - - - - 6,999,358.00 7,000,566.00 1,208.00 8,723,999.00 |B2 A + B BIDDING
02 21230 20764215201 - - - - - - - - 4,512,427.00 4,513,531.00 1,104.00 3,467,716.00 [B6 LIQUIDATED SAVINGS
02 21232 21022315201 - - - HiHHH - - 250,000.00 250,000.00 8,295,112.00 8,045,358.00 (249,754.00) 6,873,389.00
02 21234 21307815201 - - - - - - - - 1,510,799.00 1,511,706.00 907.00 2,277,137.00
02 21256 21041015201 - - - - - - - - 15,714,574.00 | $15,714,574.00 - 12,057,812.00
02 21375 20971415201 - - - - - - - 98,910.00 1,530,924.00 1,536,107.00 5,183.00 1,669,763.00
02 21376 21055025201 - - - - - - - - 2,510,319.00 2,512,267.00 1,948.00 3,582,015.00 |BO LUMP SUM
02 21390 40417115201 - - - - - - - 9,187.00 1,639,695.00 1,639,773.00 77.00 1,763,523.00
02 21404 20784425201 - - - - - - - - 3,993,733.00 3,993,733.00 - 3,703,053.00 |BO LUMP SUM
02 21406 20965025201 - 205,952.00 - - - - 205,952.00 205,952.00 4,689,291.00 4,484,106.00 (205,185.00) 4,276,840.00 |B6 LIQUIDATED SAVINGS
02 21407 20969915201 - - - - - - - - 463,999.00 463,999.00 - 525,882.00 |BO LUMP SUM
02 21411 21294945201 - - - - - - - (8,731.00)[ $ 7,073,447.00 7,073,447.00 - 6,694,144.00 |BO LUMP SUM
02 21454 20791115201 - - - - - - - - 8,667,437.00 8,726,269.00 58,832.00 5,181,085.00
02 21477 20775915201 - 151,960.00 - - - - 151,960.00 151,960.00 | $11,767,704.00 | $11,891,339.00 123,635.00 13,124,100.00 |B6 LIQUIDATED SAVINGS
02 21479 21037415201 - 298,680.00 - - - - 298,680.00 298,680.00 | $11,544,772.00 | $11,500,795.00 (43,978.00) 9,875,658.00 |BO LUMP SUM
02 21480 21051825201 - - - - - - - - 140,721.00 140,721.00 - 234,714.00 |BO LUMP SUM
02 21496 40462735201 - - - - - - - - 356,267.00 356,267.00 - 401,342.00
02 21497 40462745201 - - - - - - - - 435,514.00 435,514.00 - 628,584.00
02 21498 40462755201 - - - - - - - - 420,985.00 420,985.00 - 726,765.00
02 21510 20926525201 - - - - - - - - 1,061,352.00 1,101,237.00 39,885.00 1,270,870.00 [BO LUMP SUM
02 21513 21079925201 - - - - - - - 4,256.00 800,594.00 800,729.00 135.00 709,423.00
02 21546 20802025201 - - - - - - - - 2,386,792.00 2,402,580.00 15,788.00 2,784,216.00 |BO LUMP SUM
02 21605 20778125201 - - - - - - - - 175,534.00 172,814.00 (2,720.00) 352,250.00 |BO LUMP SUM
02 21609 21045525201 - - - - - - - - 80,081.00 77,905.00 (2,176.00) 155,586.00 (BO LUMP SUM
02 21610 21212215201 - - - - - - - - 241,793.00 262,468.00 20,675.00 322,666.00 |BO LUMP SUM
02 21622 40392015201 - - - - - - - - 205,402.00 205,402.00 - 241,213.00 |BO LUMP SUM
02 21662 21346925201 - - - - - - - - 435,167.00 435,167.00 - 518,300.00 |BO LUMP SUM
02 21683 40462785201 - - - - - - - - 220,204.00 220,204.00 - 307,359.00
03 E3B67 41110115201 - - - - - - - - 151,738.00 151,738.00 - BO LUMP SUM
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03 E3C02 40527315201 [MITCHELL BROTHERS, INC. VF5914033980 METRIC ENGINEERING, INC. N/A N/A 6/13/2002
03 E3C06 40619515201 [CARR ENGINEERING & CONSTRUCTION, | [VF3623388110 H. W. LOCKNER, INC. N/A N/A 10/10/2002
03 E3C07 40619615201 [PNEUMATIC CONCRETE CO., INC. N/A N/A N/A N/A 9/12/2002
03 E3C11 40619415201 [CARTER'S CONTRACTING SERVICES, INC [VF3623388110 H. W. LOCHNER, INC. N/A N/A 9/12/2002
03 E3C13 41300015201 [M.B.E.,INC. N/A N/A N/A N/A 9/12/2002
03 E3C16 41225415201 [PCL CIVIL CONSTRUCTORS, INC. F36233881100 H. W. LOCKNER F63024701400 |VOLKERT CONSTRUCTION, IN 2/13/2003
03 E3C17 40663615201 [MURPHREE BRIDGE CORPORATION N/A N/A N/A N/A 4/10/2003
03 T3004 21868015201 | APAC-FLORIDA, INC. VF6507446720 THE K-F GROUP, INC VF6302470140 |VOLKERT CONSTRUCTION, IN 10/30/2002
03 T3008 40747915201 [HIGHWAY SAFETY DEVICES, INC. N/A N/A N/A N/A 12/4/2002
03 T3017 40748015201 [HIGHWAY SAFETY DEVICES, INC. N/A N/A N/A N/A 5/21/2003
03 19540 21847915201 |PCL CIVIL CONSTRUCTORS INC VF5916855500 METRIC ENGINEERING VF5929804690 |FIGG CONSTRUCTION SERVI 6/19/1996
03 19706 21946215201 |WHITE CONSTRUCTION CO VF3623388110 H. W. LOCHNER N/A N/A 1/29/1997
03 19735 21936215201 |WHITE CONSTRUCTION CO VF6107345650 AMERICAN CONSULTING ENGINEERINGVF5916855500 [METRIC ENGINEERING, INC. 2/26/1997
03 19762 21934915201 |ANDERSON COLUMBIA CO., INC. VF3609822700 DELEUW, CATHER & COMPANY INC. VF5931427600 |WILLIAM EARTH SCIENCES, I 3/26/1997
03 19789 21914315201 |FAIRCHILD-FLA CONSTRUCTION VF5926955530 PH&A VF5916855500 [METRIC ENGINEERING, INC. 4/30/1997
03 19934 22066215201 |WHITE CONSTRUCTION CO VF4706805680 HDR ENGINEERING, INC. VF6302470140 |VOLKERT CONSTRUCTION SH 9/24/1997
03 20160 21981715201 |FAIRCHILD-FLA CONSTRUCTION VF5908961380 PBS & J N/A N/A 5/20/1998
03 20198 22263615201 |ANDERSON COLUMBIA CO., INC. VF5916631600 GENESIS GROUP VF5916855500 [METRIC ENGINEERING, INC. 6/17/1998
03 20381 21977615201 |WHITE CONSTRUCTION CO VF5916631600 GENESIS GROUP VF5208180930 | GREENHORNE & O'MARA 12/2/1998
03 20490 21982315201 |WHITE CONSTRUCTION CO VF4316230920 HNTB CORPORATION VF 1329635200 |PARSONS BRINCKERHOFF C 3/31/1999
03 20506 21979115201 |WHITE CONSTRUCTION CO VF5916631600 GENESIS GROUP N/A N/A 4/28/1999
03 20507 21987315201 |WHITE CONSTRUCTION CO VF5916631600 GENESIS GROUP N/A N/A 4/28/1999
03 20549 21890915201 |PEAVY & SON CONSTRUCTION CO., | VF5916771450 KISINGER CAMPO & ASSOCIATES VF1125370740 | GREENMAN-PEDERSEN, INC. 5/26/1999
03 20591 21894715201 |MITCHELL BROTHERS, INC. VF3623388110 H. W. LOCHNER, INC.(JACK N. BOX, P. [VF1125370740 | GREENMAN-PEDERSEN, INC. 6/23/1999
03 20598 22262215201 |ANDERSON COLUMBIA CO., INC. VF5911519970 CARR SMITH CORRADINO VF5928279300 [MEHTA & ASSOCIATES, INC. 6/23/1999
03 20645 21937415201 |ANDERSON COLUMBIA CO., INC. VF5934731160 VARNUM & ASSOCIATES N/A N/A 7/28/1999
03 20646 21985015201 |MITCHELL BROTHERS, INC. F95-43166170 DAMES & MOORE N/A IN HOUSE 7/28/1999
03 20647 22040515201 | COUCH CONSTRUCTION LP VF5908571840 BASKERVILLE DONOVAN, INC. VF5926064840 |EISMAN & RUSSO, INC. 7/28/1999
03 20767 22024815201 | COUCH CONSTRUCTION LP N/A N/A N/A N/A 12/1/1999
03 20777 21795415201 |WHITE CONSTRUCTION CO N/A N/A N/A N/A 1/26/2000
03 20844 22256915201 |APAC-FLORIDA INC VF5934711600 VARNUM & ASSOCIATES, INC. VF5916855500 [METRIC ENGINEERING, INC. 3/29/2000
03 20902 21789515201 |ANDERSON COLUMBIA CO., INC. VF PARSONS BRINKERHOFF VF5916855500 |METRIC ENGINEERING, INC 5/24/2000
03 20908 22256715201 |WHITE CONSTRUCTION COMPANY, INC  |VF5934731160 VARNUM & ASSOCIATES, INC. VF5916855500 [METRIC ENGINEERING, INC. 5/24/2000
03 21033 21987915201 |PEAVY & SON CONSTRUCTION CO., | VF5916613600 GENESIS GROUP N/A N/A 9/27/2000
03 21081 21865315201 | GULF-ATLANTIC CONSTRUCTORS, INC VF4706805680 HDR ENGINEERING, INC. 591294824004 [CARLAN KILLAM CONSULTIN 12/6/2000
03 21083 22247215201 |ANDERSON COLUMBIA CO., INC. VF5931700270 SYLLA, INC. VF6302470140 |VOLKERT CONSTRUCTION SH 12/6/2000
03 21122 22276915201 |APAC-FLORIDA INC VF5930579830 BRINDLEY PIETERS & ASSOCIATES, INJVF6302470140 |VOLKERT CONSTRUCTION, IN 1/24/2001
03 21150 21852315201 |ANDERSON COLUMBIA CO., INC. VF4706805680 HDR ENGINEERING VF6302470140 |VOLKERT CONSTRUCTION SH 2/28/2001
03 21235 21937915201 |ANDERSON COLUMBIA CO., INC. VF DAVID H. MELVIN N/A N/A 5/23/2001
03 21328 21945015201 |THE SCRUGGS COMPANY VF5929903360 DAVID H. MELVIN, INC. VF 1329635200 |PARSONS BRINCKERHOFF C 8/29/2001
03 21329 21987715201 |SANDCO INC VF5916855500 METRIC ENGINEERING, INC. VF 1329635200 |[PARSONS BRINKERHOFF CO 8/29/2001
03 21378 21867515201 |APAC-FLORIDA INC VF3609822700 PARSON'S TRANSPORTATION N/A N/A 10/31/2001
03 21379 21868715201 |PANHANDLE GRADING & PAVING, INC VF5917911740 JOHN BURKETT, DRMP N/A N/A 10/31/2001
03 21381 22064315201 |C. W. ROBERTS CONTRACTING, INC. N/A N/A N/A N/A 10/31/2001
03 21413 22025315201 |ANDERSON COLUMBIA CO., INC. VF6803311370 HARDING LAWSON ASSOCIATES N/A N/A 12/5/2001
03 21414 22044115201 |ANDERSON COLUMBIA CO., INC. VF5917911740 D.R.M.P., INC. VF6302470140 |VOLKERT CONSTRUCTION SH 12/5/2001
03 21456 21869115201 | GULF-ATLANTIC CONSTRUCTORS, INC VF4706805680 HDR ENGINEERING, INC. VF5912948240 |CARLAN KILLAM CONSULTIN 2/27/2002
03 21515 21944815201 |PEAVY & SON CONSTRUCTION CO., | VF5929903360 DAVID H. MELVIN, INC. VF1125370740 | GREENMAN-PEDERSEN, INC. 4/24/2002
03 21516 21987615201 |PEAVY & SON CONSTRUCTION CO., | F39096508200 OWEN AYRES & ASSOCIATES, INC. N/A N/A 4/24/2002
03 21519 22248015201 |APAC-FLORIDA INC VF5707162000 THE LPA GROUP, INC. VF6302470140 |VOLKERT CONSTRUCTION, IN 4/24/2002
03 21529 40378815201 [FAIRCHILD-FLA CONSTRUCTION N/A N/A N/A N/A 4/24/2002
03 21530 40379115201 [MURPHREE BRIDGE CORP N/A N/A N/A N/A 4/24/2002
03 21555 22024615201 |ANDERSON COLUMBIA CO., INC. F68014686100 HARDING ESC VF5916855500 [METRIC ENGINEERING 5/22/2002
03 21565 40378315201 [ROYAL AMERICAN CONSTRUCTION CO  |F59168555003 METRIC ENGINEERING, INC. N/A IN HOUSE 5/22/2002
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Contract Adjustments
Actual
Total CRS SA Total CRS Expenditure Freight Total
Contract | Financial Original Contract | Present Contract| Regular Work To Allocated Contract (From FM Liquidated | Adjustment Court Arbitration Other Damage Contract
District | Number | Project ID Amount Amount Date (From CRS) Amount Adjustments System) Damages S Orders Orders Adjustments| Recovery| Adjustments
03 E3C02 40527315201 358,981.00 358,980.00 324,029.00 - - 324,029.00 - - - - - - _
03 E3C06 40619515201 195,526.00 271,624.00 252,727.00 76,098.00 - 263,603.00 - - - - - N B
03 E3C07 40619615201 105,302.00 105,302.00 98,703.00 - - 98,703.00 - - - - - - _
03 E3C11 40619415201 272,615.00 328,246.00 291,181.00 55,631.00 - 291,181.00 - - - - - N B
03 E3C13 41300015201 329,000.00 329,000.00 309,946.00 - - 309,946.00 - - - - - - _
03 E3C16 41225415201 1,780,133.00 2,122,572.00 2,101,656.00 342,439.00 - 2,118,632.00 - - - - - N B
03 E3C17 40663615201 575,000.00 575,000.00 560,988.00 - - 560,988.00 - - - - - - B
03 T3004 21868015201 2,216,800.00 2,203,059.00 2,217,982.00 (13,741.00) - 2,282,148.00 - - - - - N B
03 T3008 40747915201 40,923.00 40,923.00 25,860.00 - - 25,860.00 - - - - - - B
03 T3017 40748015201 441,925.00 441,925.00 297,738.00 - - 297,738.00 - - - - - N B
03 19540 21847915201 22,236,940.00 23,612,455.00 23,489,794.00 1,375,515.00 221,953.00 23,711,747.00 - - - 221,953.00 - - 221,953.00
03 19706 21946215201 5,103,856.00 5,429,753.00 5,308,440.00 325,897.00 230,495.00 5,658,339.00 - - HEHHHEHAH - - - 230,495.00
03 19735 21936215201 6,920,894.00 7,097,858.00 7,378,936.00 176,964.00 (440,926.00) 6,938,010.00 | $(440,926.00) - - - - - (440,926.00)
03 19762 21934915201 4,741,663.00 4,907,177.00 4,808,192.00 165,514.00 30,000.00 4,889,314.00 - - - - 30,000.00 - 30,000.00
03 19789 21914315201 7,068,748.00 7,802,962.00 7,804,946.00 734,214.00 - 7,804,946.00 - - - - - - -
03 19934 22066215201 4,399,542.00 4,668,075.00 4,735,746.00 268,533.00 75,000.00 4,810,746.00 - - - - 75,000.00 - 75,000.00
03 20160 21981715201 1,042,093.00 1,223,719.00 1,192,954.00 181,626.00 - 1,201,204.00 - - - - - - -
03 20198 22263615201 15,431,104.00 16,531,141.00 16,238,706.00 1,100,037.00 | $1,703,264.00 18,948,702.00 | #HEHHHHHHHHY - HEHHHEHA - 2,648.00 - HHHHHHEHY
03 20381 21977615201 8,424,715.00 9,275,885.00 9,626,089.00 851,169.00 - 9,626,089.00 - - - - - - -
03 20490 21982315201 2,748,254.00 2,800,654.00 2,656,495.00 52,400.00 - 2,694,759.00 - - - - - N B
03 20506 21979115201 1,125,316.00 1,177,205.00 1,180,952.00 51,889.00 - 1,180,952.00 - - - - - - -
03 20507 21987315201 719,661.00 788,467.00 698,950.00 68,807.00 - 698,950.00 - - - - - N B
03 20549 21890915201 2,667,707.00 2,723,573.00 2,838,943.00 55,866.00 - 2,839,183.00 - - - - - - -
03 20591 21894715201 1,326,639.00 1,379,763.00 1,359,843.00 53,123.00 (7,296.00) 1,352,547.00 (7,296.00) - - - - - (7,296.00)
03 20598 22262215201 11,459,578.00 11,835,752.00 11,816,118.00 376,174.00 - 11,816,118.00 - - - - - - -
03 20645 21937415201 2,393,511.00 2,394,166.00 2,144,090.00 655.00 (12,160.00) 2,131,930.00 (12,160.00) - - - - - (12,160.00)
03 20646 21985015201 446,296.00 448,885.00 445,092.00 2,589.00 54,346.00 514,589.00 | $(141,148.00) - - 195,494.00 - - 54,346.00
03 20647 22040515201 9,968,166.00 10,654,280.00 10,934,504.00 686,113.00 - 10,784,504.00 - - - - - - B
03 20767 22024815201 2,382,837.00 2,382,837.00 2,402,482.00 - (40,759.00) 2,361,724.00 (35,264.00) - - - (5,495.00) - (40,759.00)
03 20777 21795415201 1,049,907.00 1,049,907.00 973,232.00 - (65,664.00) 907,568.00 (65,664.00) - - - - - (65,664.00)
03 20844 22256915201 2,944,400.00 2,953,697.00 2,895,631.00 9,297.00 (25,272.00) 2,870,359.00 (25,272.00) - - - - - (25,272.00)
03 20902 21789515201 9,918,328.00 10,250,158.00 10,092,643.00 331,830.00 - 10,092,643.00 - - - - - - B
03 20908 22256715201 6,637,553.00 6,670,906.00 6,801,958.00 33,353.00 - 6,802,032.00 - - - - - - -
03 21033 21987915201 489,298.00 531,510.00 538,974.00 42,212.00 - 538,974.00 - - - - - N B
03 21081 21865315201 5,962,238.00 6,497,825.00 6,735,121.00 535,588.00 (150.00) 6,734,971.00 - - - - (150.00) - (150.00)
03 21083 22247215201 8,968,490.00 12,074,544.00 12,168,034.00 3,106,054.00 - 12,168,034.00 - - - - - - B
03 21122 22276915201 8,880,404.00 8,901,975.00 8,482,517.00 21,571.00 - 8,482,517.00 - - - - - - -
03 21150 21852315201 6,641,821.00 6,793,411.00 6,527,850.00 (6,490.00) - 6,527,850.00 - - - - - N B
03 21235 21937915201 2,697,705.00 2,840,848.00 2,974,665.00 143,143.00 - 2,974,665.00 - - - - - - -
03 21328 21945015201 1,002,697.00 | $ 1,002,697.00 994,172.00 - b (82,067.00) 912,106.00 | $ - b - b - b - b (82,067.00) - b (82,067.00)
03 21329 21987715201 666,438.00 691,903.00 660,827.00 25,465.00 - 661,686.00 - - - - - - -
03 21378 21867515201 1,686,027.00 | $  1,598,253.00 1,513,501.00 12,226.00 | $ - 1,632,909.00 | $ - b - b - b - ) - - ) -
03 21379 21868715201 560,579.00 572,259.00 513,272.00 11,680.00 - 513,272.00 - - - - - - -
03 21381 22064315201 13,037,814.00 [ $ 13,037,814.00 12,662,798.00 - b - 12,662,798.00 | $ - b - b - ) - ) - - ) -
03 21413 22025315201 2,359,225.00 2,669,854.00 2,842,336.00 310,629.00 - 2,842,339.00 - - - - - - -
03 21414 22044115201 1,609,476.00 | $ 1,700,684.00 1,805,231.00 91,208.00 | $ - 1,805,231.00 | $ - b - b - b - ) - - ) -
03 21456 21869115201 2,257,981.00 2,279,645.00 2,196,839.00 21,664.00 - 2,196,839.00 - - - - - - -
03 21515 21944815201 3,248,271.00 [ $  3,346,836.00 3,424,226.00 98,565.00 | $ - 3,468,973.00 | $ - b - b - b - ) - - ) -
03 21516 21987615201 1,967,041.00 2,092,647.00 2,053,580.00 125,606.00 - 2,053,580.00 - - - - - - -
03 21519 22248015201 966,235.00 [ $  1,053,685.00 1,024,157.00 87,450.00 | $ - 1,024,157.00 | $ - b - b - b - ) - - ) -
03 21529 40378815201 753,803.00 753,803.00 700,896.00 - - 700,896.00 - - - - - - B
03 21530 40379115201 567,422.00 | $ 567,422.00 569,220.00 - P (9,016.00) 569,220.00 [ $ (9,016.00) $ - b - b - b - - b (9,016.00)
03 21555 22024615201 3,222,274.00 3,358,899.00 3,239,234.00 136,625.00 67,000.00 3,239,234.00 - - - - - - -
03 21565 40378315201 630,636.00 | $ 630,636.00 629,573.00 - b - 629,573.00 | $ - b - b - ) - ) - - ) -
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Innovative Contracting Adjustments Innovative Contract Type
Escalating Total Actual
Incentive / Innovative Regular Work + Expenditures -
Contract | Financial Liquidated No Excuse | Disincentiv A+B Contracting Total Total Actual CRS Amounts DOT Original

District | Number | Project ID Incentives Savings Bonuses e Disincentive | Lane Rental| Adjustments | Adjustments | Adjustments Expenditures Paid Estimate Code |Description
03 E3C02 40527315201 - - - - - - - - 324,029.00 324,029.00 -
03 E3C06 40619515201 - - - - - - - - 252,727.00 263,603.00 10,876.00
03 E3C07 40619615201 - - - - - - - - 98,703.00 98,703.00 - BO LUMP SUM
03 E3C11 40619415201 - - - - - - - - 291,181.00 291,181.00 -
03 E3C13 41300015201 - - - - - - - - 309,946.00 309,946.00 -
03 E3C16 41225415201 - - - - - - - - 2,101,656.00 2,118,632.00 16,976.00
03 E3C17 40663615201 - - - - - - - - 560,988.00 560,988.00 -
03 T3004 21868015201 - - - - - - - - 2,217,982.00 2,282,148.00 64,166.00 BO LUMP SUM
03 T3008 40747915201 - - - - - - - - 25,860.00 25,860.00 -
03 T3017 40748015201 - - - - - - - - 297,738.00 297,738.00 -
03 19540 21847915201 - - - - - - - 221,953.00 | $23,711,747.00 | $23,711,747.00 - 24,067,100.00
03 19706 21946215201 - - - - - - - 230,495.00 5,538,935.00 5,658,339.00 119,405.00 8,776,388.00
03 19735 21936215201 - - - - - - - (440,926.00)| $ 6,938,010.00 6,938,010.00 - 7,379,167.00
03 19762 21934915201 - - - - - - - 30,000.00 4,838,192.00 4,889,314.00 51,122.00 4,609,967.00
03 19789 21914315201 - - - - - - - - 7,804,946.00 7,804,946.00 - 9,840,462.00
03 19934 22066215201 - - - - - - - 75,000.00 4,810,746.00 4,810,746.00 - 6,004,033.00
03 20160 21981715201 - - - - - - - - 1,192,954.00 1,201,204.00 8,250.00 1,223,040.00
03 20198 22263615201 - - - - - - - 1,703,264.00 | $17,941,970.00 | $18,948,702.00 1,006,733.00 16,806,269.00
03 20381 21977615201 - - - - - - - - 9,626,089.00 9,626,089.00 - 10,565,604.00
03 20490 21982315201 - - - - - - - - 2,656,495.00 2,694,759.00 38,265.00 2,940,409.00
03 20506 21979115201 - - - - - - - - 1,180,952.00 1,180,952.00 - 1,325,540.00
03 20507 21987315201 - - - - - - - - 698,950.00 698,950.00 - 957,829.00
03 20549 21890915201 - - - - - - - - 2,838,943.00 2,839,183.00 240.00 2,809,876.00
03 20591 21894715201 - - - - - - - (7,296.00) 1,352,547.00 1,352,547.00 - 1,414,976.00
03 20598 22262215201 - - - - - - - - 11,816,118.00 { $11,816,118.00 - 13,202,930.00
03 20645 21937415201 - - - - - - - (12,160.00)] $ 2,131,930.00 2,131,930.00 - 2,437,696.00
03 20646 21985015201 - - - - - - - 54,346.00 499,437.00 514,589.00 15,152.00 393,390.00
03 20647 22040515201 - - - - - - - - 10,934,504.00 | $10,784,504.00 (150,000.00) 10,261,228.00
03 20767 22024815201 - - - - - - - (40,759.00)| $ 2,361,724.00 2,361,724.00 - 2,868,083.00
03 20777 21795415201 - - - - - - - (65,664.00) 907,568.00 907,568.00 - 1,052,100.00
03 20844 22256915201 - - - - - - - (25,272.00)| $ 2,870,359.00 2,870,359.00 - 3,384,556.00
03 20902 21789515201 - - - - - - - - 10,092,643.00 | $10,092,643.00 - 7,708,614.00 |B5 INCENTIVE/DISINCENTIVE
03 20908 22256715201 - - - - - - - - 6,801,958.00 6,802,032.00 74.00 8,027,914.00
03 21033 21987915201 - - - - - - - - 538,974.00 538,974.00 - 419,583.00
03 21081 21865315201 - - - - - - - (150.00)| $ 6,734,971.00 6,734,971.00 - 6,324,402.00
03 21083 22247215201 - - - - - - - - 12,168,034.00 | $12,168,034.00 - 9,264,040.00
03 21122 22276915201 - - - - - - - - 8,482,517.00 8,482,517.00 - 9,356,910.00
03 21150 21852315201 - - - - - - - - 6,527,850.00 6,527,850.00 - 8,597,529.00 |B2 A + B BIDDING
03 21235 21937915201 - - - - - - - - 2,974,665.00 2,974,665.00 - 3,428,498.00
03 21328 21945015201 - - - - - - - (82,067.00) 912,106.00 912,106.00 - 1,505,872.00 |BO LUMP SUM
03 21329 21987715201 - - - - - - - - 660,827.00 661,686.00 859.00 661,073.00
03 21378 21867515201 - - - - - - - - 1,513,501.00 1,532,909.00 19,408.00 1,590,946.00
03 21379 21868715201 - - - - - - - - 513,272.00 513,272.00 - 556,227.00
03 21381 22064315201 - - - - - - - - 12,662,798.00 | $12,662,798.00 - 14,520,086.00 [B2 A + B BIDDING
03 21413 22025315201 - - - - - - - - 2,842,336.00 2,842,339.00 3.00 2,814,696.00
03 21414 22044115201 - - - - - - - - 1,805,231.00 1,805,231.00 - 1,860,574.00
03 21456 21869115201 - - - - - - - - 2,196,839.00 2,196,839.00 - 2,455,557.00
03 21515 21944815201 - - - - - - - - 3,424,226.00 3,468,973.00 44,747.00 3,493,249.00
03 21516 21987615201 - - - - - - - - 2,053,580.00 2,053,580.00 - 1,570,000.00 [BO LUMP SUM
03 21519 22248015201 - - - - - - - - 1,024,157.00 1,024,157.00 - 892,785.00
03 21529 40378815201 - - - - - - - - 700,896.00 700,896.00 - 792,863.00
03 21530 40379115201 - - - - - - - (9,016.00) 560,204.00 569,220.00 9,016.00 499,836.00
03 21555 22024615201 - 67,000.00 - - - - 67,000.00 67,000.00 3,306,234.00 3,239,234.00 (67,000.00) 2,920,842.00 |B6 LIQUIDATED SAVINGS
03 21565 40378315201 - - - - - - - - 629,573.00 629,573.00 - 652,411.00
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03 21612 21867915201 |ANDERSON COLUMBIA CO., INC. VF2216235190 EDWARDS & KELCEY VF6308776110 |VOLKERT 7/31/2002
03 21613 21868515201 |ANDERSON COLUMBIA CO., INC. VF5923681490 MICHAEL HOLCOMB, AIKENHEAD & OD(N/A N/A 7/31/2002
03 21623 40392715201 [ANDERSON COLUMBIA CO., INC. N/A N/A N/A N/A 7/31/2002
03 21624 40395315201 [MITCHELL BROTHERS, INC. N/A N/A N/A N/A 7/31/2002
03 21629 40566815201 [SCOOTER CONSTRUCTION VF5920368610 LOCHRANE ENGINEERING, INC. N/A N/A 7/31/2002
03 21636 21806515201 |C. W. ROBERTS CONTRACTING, INC. VF593494630 TRANSPRO GROUP, INC. N/A N/A 8/28/2002
03 21639 22044515201 |APAC-FLORIDA INC VF5917911740 DYER, RIDDLE, MILLS & PRECOURT, INqVF5912948240 |HATCH MOTT MACDONALD 8/28/2002
03 21645 40392215201 [C. W. ROBERTS CONTRACTING, INC. VF5929903360 DAVID H MELVIN, INC. VF5916855500 [METRIC ENGINEERING, INC. 8/28/2002
03 21666 22025415201 |APAC-FLORIDA INC N/A N/A N/A N/A 9/25/2002
03 21676 40378415201 [FAIRCHILD-FLA CONSTRUCTION N/A N/A N/A N/A 9/25/2002
03 21677 40378715201 [FAIRCHILD-FLA CONSTRUCTION N/A N/A N/A N/A 9/25/2002
03 21681 40395215201 [APAC-FLORIDA INC VF5934731160 VARNUM & ASSOCIATES, INC. VF5916855500 [METRIC ENGINEERING, INC. 9/25/2002
04 E4C28 22821515201 |MAYO CONTRACTING, INC. N/A N/A N/A N/A 1/12/2001
04 E4C29 22977215201 |QUINN CONSTRUCTION, INC. VF1318425180 HARDESTY & HANOVER VF8406765270 |URS-GREINER CORPORATION 2/9/2001
04 E4C30 22813715201 |PCL CIVIL CONSTRUCTORS INC N/A N/A N/A N/A 2/9/2001
04 E4C42 40635215201 [SIEG & SONS, INC. N/A HARDESTY & HANOVER N/A N/A 6/1/2001
04 E4C48 22824915201 | COMMUNITY ASPHALT CORP. N/A N/A N/A N/A 5/4/2001
04 E4C50 22795015201 |WEEKLEY ASPHALT PAVING INC N/A N/A N/A N/A 6/1/2001
04 E4C70 40973315201 [GILBERT SOUTHERN CORP. N/A N/A N/A N/A 10/16/2001
04 E4C71 23165815201 |M & J CONSTRUCTION COMPANY OF PINE|N/A N/A N/A N/A 10/26/2001
04 E4C94 41112815201 [MASTEC NORTH AMERICA, INC. N/A N/A N/A N/A 12/14/2001
04 E4D11 22985915201 | COMMUNITY ASPHALT CORP. VF6505464590 AMERICAN CONSULTING ENGINEERS QJVF2510219930 [TRUMBULL CORPORATION 4/18/2002
04 E4D13 22823815201 | COMMUNITY ASPHALT CORP. N/A N/A N/A N/A 3/22/2002
04 E4D40 41065515201 [PRECISION TRAFFIC COUNTING INC, D [N/A N/A N/A N/A 4/5/2002
04 E4D53 40484715201 [COASTAL MARINE CONSTRUCTION, INC. [N/A N/A N/A RICARDO ESTRIPEAUT 7/26/2002
04 E4D64 41126815201 [PCL CIVIL CONSTRUCTORS, INC. N/A N/A N/A N/A 12/18/2002
04 E4D71 40485015201 [SIEG & SONS, INC. VF4706805680 HARDESTY & HANOVER N/A RICARDO ESTRIPEAUT 10/4/2002
04 E4D75 23029815201 |DICKERSON FLORIDA INC N/A N/A N/A N/A 2/7/2003
04 E4D79 41336215201 [TENEX ENTERPRISES, INC. N/A N/A N/A N/A 11/1/2002
04 E4G02  [41368415201 [MASTEC NORTH AMERICA, INC. N/A N/A N/A N/A 4/4/2003
04 E4G17 41133815201 [GILBERT SOUTHERN CORP N/A N/A N/A N/A 5/9/2003
04 E4G32 22881925201 |CUSTOM BUILT MARINE CONSTRUCTION, |N/A N/A N/A N/A 6/24/2003
04 T4006 40651315201 WEEKLEY ASPHALT PAVING, INC. N/A N/A N/A N/A 12/4/2002
04 20171 22882115201 |PCL CIVIL CONSTRUCTORS INC N/A KEITH & SCHNARS, P.A. N/A FIGG CONSTRUCTION SERVI 5/20/1998
04 20845 22739115201 | TRIPLE R PAVING INC N/A N/A N/A N/A 3/29/2000
04 20876 22807815201 |WEEKLEY ASPHALT PAVING, INC. N/A N/A N/A N/A 4/26/2000
04 20989 22822415201 |WEEKLEY ASPHALT PAVING, INC. N/A N/A N/A N/A 7/26/2000
04 21037 23149515201 |AMERISEAL NORTHEAST FLORIDA INC N/A N/A N/A N/A 9/27/2000
04 21089 22808015201 | COMMUNITY ASPHALT CORP. N/A N/A N/A N/A 12/6/2000
04 21093 23027915201 | COMMUNITY ASPHALT CORP. N/A CONSUL-TECH ENGINEERING, INC. N/A KCCS, INC. 12/6/2000
04 21127 23680715201 |ASTALDI CONSTRUCTION CORP. N/A N/A N/A N/A 1/24/2001
04 21155 22788215201 |RUSSELL ENGINEERING, INC N/A N/A N/A N/A 2/28/2001
04 21156 22822115201 | COMMUNITY ASPHALT CORP. N/A N/A N/A N/A 2/28/2001
04 21186 23029515201 |DICKERSON FLORIDA INC N/A KEITH & SCHNARS N/A KCCS, INC. 3/28/2001
04 21210 22860315201 | COMMUNITY ASPHALT CORP. N/A N/A N/A KEITH & SCHNARS, P.A. 4/25/2001
04 21213 23164915201 |PAVEX CORPORATION N/A N/A N/A N/A 4/25/2001
04 21238 22860415201 |RANGER CONSTRUCTION INDUSTRIES, |N/A N/A N/A KEITH & SCHNARS, PA 5/23/2001
04 21301 22817615201 |WEEKLEY ASPHALT PAVING, INC. N/A N/A N/A N/A 7/25/2001
04 21303 23072215201 |RIC MAN INTERNATIONAL INC N/A N/A N/A N/A 7/25/2001
04 21337 23123515201 |WEEKLEY ASPHALT PAVING, INC. VF9543166170 DAMES & MOORE VF5907530390 |WEEKLEY ASPHALT PAVING, 8/29/2001
04 21382 22860715201 | COMMUNITY ASPHALT CORP. N/A N/A N/A N/A 10/31/2001
04 21417 22975615201 | COMMUNITY ASPHALT CORP. N/A N/A N/A N/A 12/5/2001
04 21418 22975815201 | COMMUNITY ASPHALT CORP. N/A N/A N/A N/A 12/5/2001
04 21481 22862415201 | COMMUNITY ASPHALT CORP. N/A ADAIR & BRADY, INC. -DAVID J. CLIFF __|N/A N/A 3/27/2002
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Contract Adjustments
Actual
Total CRS SA Total CRS Expenditure Freight Total
Contract | Financial Original Contract | Present Contract| Regular Work To Allocated Contract (From FM Liquidated | Adjustment Court Arbitration Other Damage Contract
District | Number | Project ID Amount Amount Date (From CRS) Amount Adjustments System) Damages S Orders Orders Adjustments| Recovery| Adjustments
03 21612 21867915201 2,143,810.00 2,252,880.00 2,227,817.00 109,070.00 - 2,268,826.00 - - - - - - -
03 21613 21868515201 359,289.00 369,725.00 355,435.00 10,435.00 (3,371.00) 352,064.00 - - - - (3,371.00) - (3,371.00)
03 21623 40392715201 491,889.00 491,889.00 473,140.00 - (528.00) 472,612.00 - - - - (528.00) - (528.00)
03 21624 40395315201 929,051.00 929,051.00 944,673.00 - - 944,673.00 - - - - - N B
03 21629 40566815201 127,892.00 142,313.00 144,155.00 14,421.00 - 144,155.00 - - - - - - -
03 21636 21806515201 432,915.00 479,985.00 457,198.00 47,070.00 - 457,198.00 - - - - - N B
03 21639 22044515201 2,271,427.00 2,359,475.00 2,401,993.00 88,048.00 - 2,401,993.00 - - - - - - -
03 21645 40392215201 3,537,034.00 3,506,134.00 3,587,444.00 (30,900.00) - 3,587,444.00 - - - - - N B
03 21666 22025415201 621,598.00 621,598.00 610,370.00 - (4,716.00) 605,654.00 - - - - (4,716.00) - (4,716.00)
03 21676 40378415201 591,041.00 591,041.00 563,201.00 - - 563,201.00 - - - - - N B
03 21677 40378715201 322,611.00 322,611.00 316,143.00 - - 316,143.00 - - - - - - -
03 21681 40395215201 1,479,340.00 1,480,215.00 1,451,239.00 876.00 - 1,451,239.00 - - - - - N B
04 E4C28 22821515201 751,622.00 772,260.00 729,318.00 20,638.00 38,000.00 729,318.00 - - - - - - -
04 E4C29 22977215201 3,128,996.00 3,265,259.00 3,445,194.00 136,262.00 - 3,445,194.00 - - - - - N B
04 E4C30 22813715201 4,797,592.00 5,579,225.00 5,593,018.00 781,634.00 67,500.00 5,593,261.00 - - - - - - -
04 E4C42 40635215201 1,658,979.00 1,854,579.00 1,849,674.00 195,600.00 41,000.00 1,849,674.00 - - - - - N B
04 E4C48 22824915201 2,046,931.00 2,046,931.00 1,883,641.00 - - 1,887,126.00 - - - - - - -
04 E4C50 22795015201 1,569,131.00 1,722,939.00 1,704,459.00 153,808.00 109,433.00 1,743,945.00 - - - - 34,433.00 - 34,433.00
04 E4C70 40973315201 10,977,000.00 11,381,203.00 11,377,720.00 404,203.00 - 11,377,720.00 - - - - - - -
04 E4C71 23165815201 5,033,504.00 5,663,524.00 5,438,726.00 630,020.00 - 5,438,726.00 - - - - - N B
04 E4C94 41112815201 157,550.00 183,079.00 178,448.00 5,530.00 - 178,448.00 - - - - - - -
04 E4D11 22985915201 9,144,400.00 9,137,400.00 9,054,848.00 (7,001.00) 164,356.00 9,519,552.00 - - - - 164,356.00 - 164,356.00
04 E4D13 22823815201 4,871,000.00 5,005,558.00 4,978,474.00 134,558.00 - 5,009,120.00 - - - - - - -
04 E4D40 41065515201 408,764.00 433,764.00 392,492.00 25,000.00 - 392,492.00 - - - - - N B
04 E4D53 40484715201 395,365.00 427,540.00 406,322.00 32,175.00 - 406,322.00 - - - - - - -
04 E4D64 41126815201 2,145,000.00 2,195,000.00 2,172,988.00 50,000.00 - 2,187,988.00 - - - - - N B
04 E4D71 40485015201 91,736.00 112,084.00 108,084.00 20,348.00 - 108,084.00 - - - - - - -
04 E4D75 23029815201 1,478,512.00 1,478,512.00 1,392,918.00 - 89,079.00 1,378,827.00 - - - - (921.00) - (921.00)
04 E4D79 41336215201 218,752.00 248,752.00 254,204.00 30,000.00 - 254,204.00 - - - - - - -
04 E4G02 41368415201 275,162.00 275,162.00 257,271.00 - - 257,271.00 - - - - - N B
04 E4G17 41133815201 553,792.00 608,111.00 515,685.00 54,319.00 - 515,685.00 - - - - - - -
04 E4G32 22881925201 77,241.00 77,241.00 75,700.00 - - 75,700.00 - - - - - N B
04 T4006 40651315201 521,819.00 521,819.00 490,498.00 - - 490,498.00 - - - - - - -
04 20171 22882115201 30,787,058.00 32,595,984.00 32,068,066.00 1,808,926.00 9,000.00 32,093,308.00 - - - - - - B
04 20845 22739115201 7,210,049.00 7,693,471.00 7,339,310.00 483,422.00 - 7,339,769.00 - - - - - - -
04 20876 22807815201 2,011,029.00 2,105,565.00 1,930,347.00 94,535.00 (3,648.00) 1,926,699.00 (3,648.00) - - - - - (3,648.00)
04 20989 22822415201 564,809.00 564,809.00 514,141.00 - (17,024.00) 500,070.00 (17,024.00) - - - - - (17,024.00)
04 21037 23149515201 425,285.00 425,285.00 1,219,508.00 - - 1,219,508.00 - - - - - N B
04 21089 22808015201 9,691,765.00 9,880,104.00 10,027,790.00 188,340.00 500,000.00 10,027,790.00 - - - - - - -
04 21093 23027915201 4,198,177.00 5,001,003.00 5,054,993.00 802,826.00 - 5,182,821.00 - - - - - N B
04 21127 23680715201 8,049,226.00 11,136,098.00 10,924,176.00 3,086,872.00 (800.00) 10,923,376.00 - - - - (800.00) - (800.00)
04 21155 22788215201 10,964,340.00 11,500,566.00 11,639,633.00 536,227.00 500,000.00 11,639,633.00 - - - - - - B
04 21156 22822115201 4,314,119.00 4,516,001.00 4,089,446.00 201,882.00 239,000.00 4,168,788.00 - - - - - - -
04 21186 23029515201 7,392,532.00 7,913,726.00 7,961,467.00 521,194.00 - 7,961,467.00 - - - - - N B
04 21210 22860315201 4,285,205.00 4,491,733.00 4,483,179.00 206,529.00 (31,590.00) 4,451,589.00 (31,590.00) - - - - - (31,590.00)
04 21213 23164915201 2,688,807.00 2,799,986.00 2,761,997.00 111,179.00 47,000.00 2,758,997.00 (3,000.00) - - b - b - - b (3,000.00)
04 21238 22860415201 3,799,132.00 3,833,004.00 3,850,469.00 33,872.00 300,000.00 3,850,569.00 - - - - - - -
04 21301 22817615201 1,389,973.00 | $  1,439,335.00 1,473,374.00 | $ 49,362.00 [ $  80,000.00 1,473,374.00 - b - b - b - b - - b -
04 21303 23072215201 1,160,229.00 1,210,229.00 1,169,652.00 50,000.00 - 1,241,986.00 - - - - - - -
04 21337 23123515201 1,116,873.00 | $  1,330,522.00 1,244,364.00 | $ 213,650.00 | $ - 1,244,364.00 - b - b - b - b - - ) -
04 21382 22860715201 2,197,444.00 2,201,134.00 2,236,190.00 3,690.00 - 2,241,598.00 - - - - - - -
04 21417 22975615201 2,576,594.00 | $ 2,626,594.00 2,439,937.00 | $ 50,000.00 | $ - 2,536,573.00 - b - b - b - b - - ) -
04 21418 22975815201 2,453,183.00 2,603,183.00 2,463,574.00 150,000.00 - 2,463,574.00 - - - - - - -
04 21481 22862415201 1,297,186.00 | $  1,264,367.00 1,264,340.00 | $ (32,819.00)| $ - 1,266,487.00 - b - b - b - b - - ) -
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Innovative Contracting Adjustments Innovative Contract Type
Escalating Total Actual
Incentive / Innovative Regular Work + Expenditures -
Contract | Financial Liquidated No Excuse | Disincentiv A+B Contracting Total Total Actual CRS Amounts DOT Original

District | Number | Project ID Incentives Savings Bonuses e Disincentive | Lane Rental| Adjustments | Adjustments | Adjustments Expenditures Paid Estimate Code |Description
03 21612 21867915201 - - - - - - - - 2,227,817.00 2,268,826.00 41,008.00 2,385,018.00 |B6 LIQUIDATED SAVINGS
03 21613 21868515201 - - - - - - - (3,371.00) 352,064.00 352,064.00 - 303,224.00 |BO LUMP SUM
03 21623 40392715201 - - - - - - - (528.00) 472,612.00 472,612.00 - 555,058.00 |BO LUMP SUM
03 21624 40395315201 - - - - - - - - 944,673.00 944,673.00 - 1,026,006.00
03 21629 40566815201 - - - - - - - - 144,155.00 144,155.00 - 149,963.00
03 21636 21806515201 - - - - - - - - 457,198.00 457,198.00 - 489,918.00
03 21639 22044515201 - - - - - - - - 2,401,993.00 2,401,993.00 - 2,317,791.00
03 21645 40392215201 - - - - - - - - 3,5687,444.00 3,587,444.00 - 3,394,608.00
03 21666 22025415201 - - - - - - - (4,716.00) 605,654.00 605,654.00 - 456,000.00 (BO LUMP SUM
03 21676 40378415201 - - - - - - - - 563,201.00 563,201.00 - 596,229.00
03 21677 40378715201 - - - - - - - - 316,143.00 316,143.00 - 279,559.00
03 21681 40395215201 - - - - - - - - 1,451,239.00 1,451,239.00 - 1,546,595.00
04 E4C28 22821515201 - - - - 38,000.00 - 38,000.00 38,000.00 767,318.00 729,318.00 (38,000.00)| . B5 INCENTIVE/DISINCENTIVE
04 E4C29 22977215201 - - - - - - - - 3,445,194.00 3,445,194.00 - . B5 INCENTIVE/DISINCENTIVE
04 E4C30 22813715201 67,500.00 - - - - - 67,500.00 67,500.00 5,660,518.00 5,593,261.00 (67,257.00)| . B5 INCENTIVE/DISINCENTIVE
04 E4C42 40635215201 - - - - - 41,000.00 41,000.00 41,000.00 1,890,674.00 1,849,674.00 (41,000.00)| . B3 LANE RENTAL
04 E4C48 22824915201 - - - - - - - - 1,883,641.00 1,887,126.00 3,485.00 | . B1 BONUS
04 E4C50 22795015201 - - 75,000.00 - - - 75,000.00 109,433.00 1,813,892.00 1,743,945.00 (69,947.00)| . B1 BONUS
04 E4C70 40973315201 - - - - - - - - 11,377,720.00 | $11,377,720.00 - B8 DESIGN/BUILD (MAJOR)
04 E4C71 23165815201 - - - - - - - - 5,438,726.00 5,438,726.00 -
04 E4C94 41112815201 - - - - - - - - 178,448.00 178,448.00 -
04 E4D11 22985915201 - - - - - - - 164,356.00 9,219,204.00 9,519,552.00 300,347.00 A3 DESIGN/BUILD (MINOR)*
04 E4D13 22823815201 - - - - - - - - 4,978,474.00 5,009,120.00 30,646.00 A3 DESIGN/BUILD (MINOR)*
04 E4D40 41065515201 - - - - - - - - 392,492.00 392,492.00 -
04 E4D53 40484715201 - - - - - - - - 406,322.00 406,322.00 -
04 E4D64 41126815201 - - - - - - - - 2,172,988.00 2,187,988.00 15,000.00 A3 DESIGN/BUILD (MINOR)*
04 E4D71 40485015201 - - - - - - - - 108,084.00 108,084.00 - .
04 E4D75 23029815201 90,000.00 - - - - - 90,000.00 89,079.00 1,481,997.00 1,378,827.00 (103,170.00)] . B1 BONUS
04 E4D79 41336215201 - - - - - - - - 254,204.00 254,204.00 -
04 E4G02 (41368415201 - - - - - - - - 257,271.00 257,271.00 -
04 E4G17 _ [41133815201 - - - - - - - - 515,685.00 515,685.00 -
04 E4G32 22881925201 - - - - - - - - 75,700.00 75,700.00 -
04 T4006 40651315201 - - - - - - - - 490,498.00 490,498.00 -
04 20171 22882115201 9,000.00 - - - - - 9,000.00 9,000.00 | $32,077,066.00 | $32,093,308.00 16,243.00 36,659,727.00 |B1 BONUS
04 20845 22739115201 - - - - - - - - 7,339,310.00 7,339,769.00 459.00 6,207,214.00 |B1 BONUS
04 20876 22807815201 - - - - - - - (3,648.00) 1,926,699.00 1,926,699.00 - 2,073,322.00
04 20989 22822415201 - - - - - - - (17,024.00) 497,117.00 500,070.00 2,953.00 545,628.00
04 21037 23149515201 - - - - - - - - 1,219,508.00 1,219,508.00 - 558,800.00
04 21089 22808015201 - - 500,000.00 - - - 500,000.00 500,000.00 | $10,527,790.00 | $10,027,790.00 (500,000.00) 8,230,641.00 |B1 BONUS
04 21093 23027915201 - - - - - - - - 5,054,993.00 5,182,821.00 127,828.00 3,167,362.00
04 21127 23680715201 - - - - - - - (800.00)| $10,923,376.00 { $10,923,376.00 - 8,743,807.00
04 21155 22788215201 - - 500,000.00 - - - 500,000.00 500,000.00 | $12,139,633.00 | $11,639,633.00 (500,000.00) 11,084,661.00 (B1 BONUS
04 21156 22822115201 - - - - - 239,000.00 239,000.00 239,000.00 4,328,446.00 4,168,788.00 (159,657.00) 3,826,468.00 |B3 LANE RENTAL
04 21186 23029515201 - - - - - - - - 7,961,467.00 7,961,467.00 - 7,682,419.00 |B5 INCENTIVE/DISINCENTIVE
04 21210 22860315201 - - - - - - - (31,590.00)| $ 4,451,589.00 4,451,589.00 - 4,625,906.00
04 21213 23164915201 50,000.00 - - - - - 50,000.00 47,000.00 2,808,997.00 2,758,997.00 (50,000.00) 2,760,166.00 |B5 INCENTIVE/DISINCENTIVE
04 21238 22860415201 - - 300,000.00 - - - 300,000.00 300,000.00 4,150,469.00 3,850,569.00 (299,900.00) 4,539,976.00 |B1 BONUS
04 21301 22817615201 80,000.00 - - - - - 80,000.00 80,000.00 1,553,374.00 1,473,374.00 (80,001.00) 1,376,064.00 |B5 INCENTIVE/DISINCENTIVE
04 21303 23072215201 - - - - - - - - 1,169,652.00 1,241,986.00 72,335.00 1,191,502.00
04 21337 23123515201 - - - - - - - - 1,244,364.00 1,244,364.00 - 1,001,320.00
04 21382 22860715201 - - - - - - - - 2,236,190.00 2,241,598.00 5,407.00 2,410,553.00
04 21417 22975615201 - - - - - - - - 2,439,937.00 2,536,573.00 96,636.00 2,542,577.00
04 21418 22975815201 - - - - - - - - 2,463,574.00 2,463,574.00 - 2,654,948.00
04 21481 22862415201 - - - - - - - - 1,264,340.00 1,266,487.00 2,147.00 1,232,385.00
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04 21501 40652615201 [APAC-FLORIDA INC N/A N/A N/A N/A 3/27/2002
04 21520 22860515201 | COMMUNITY ASPHALT CORP. N/A N/A N/A N/A 4/24/2002
04 21558 22827615201 |ARAZOZA BROTHERS CORPORATION N/A N/A N/A N/A 5/22/2002
05 E5F06 40551515201 |JONES BROS., INC. N/A SM CO#4=SA#1 N/A N/A 5/30/2001
05 E5F35 41188215201 [RKT CONSTRUCTORS, INC. N/A SM CO4 = UNILATERAL SA 1 N/A N/A 3/7/2002
05 E5F39 24258225201 |STATE CONTRACTING & ENGINEERING CON/A SA#1 = SM CO#3 N/A N/A 6/10/2002
05 E5F47 40709915201 [CARTER'S CONTRACTING SERVICES, INC [N/A N/A N/A N/A 8/6/2002
05 E5F55 41008615201 [PARTHENON CONSTRUCTION COMPANY [N/A N/A N/A N/A 11/5/2002
05 E5F56 41105325201 [SIEG & AMBACHTSHEER, INC. N/A N/A N/A N/A 3/4/2003
05 E5F57 41028615201 [SANTA CRUZ CONSTRUCTION, INC. N/A N/A N/A N/A 2/4/2003
05 E5F58 41307415201 [SIEG & SONS, INC. N/A N/A N/A N/A 3/4/2003
05 E5F60 41376615201 [CONTEMPORARY CONSTRUCTION SOUTHN/A N/A N/A N/A 3/4/2003
05 E5F61 41156615201 [GDR ENGINEERING, INC. N/A N/A N/A N/A 5/6/2003
05 E5F62 40438715201 [COASTAL MARINE CONSTRUCTION, INC. [N/A N/A N/A N/A 4/8/2003
05 E5F63 41155615201 [SANTA CRUZ CONSTRUCTION, INC. N/A SM CO#2 =SA# 1 N/A N/A 5/6/2003
05 E5F64 41152715201 [SIEG & SONS, INC. N/A N/A N/A N/A 5/6/2003
05 E5F99 40708915201 [COASTAL GUNITE CONSTRUCTION CO.  [N/A N/A N/A N/A 8/5/2003
05 T5001 40412915201 [MIDDLESEX CORPORATION (THE) N/A N/A N/A N/A 10/30/2002
05 T5003 40841115201 [P & S PAVING, INC. N/A N/A N/A N/A 12/4/2002
05 T5004 40916815201 [P & S PAVING, INC. N/A N/A N/A N/A 12/4/2002
05 T5005 40731515201 [D.A.B. CONSTRUCTORS, INC. N/A N/A N/A N/A 1/29/2003
05 T5008 40393715201 |[APAC-FLORIDA, INC. N/A SA1=SMCO#3 N/A N/A 1/29/2003
05 T5011 40716415201 |[APAC-FLORIDA, INC. N/A N/A N/A N/A 2/26/2003
05 T5013 40917015201 [D.A.B. CONSTRUCTORS, INC. N/A SM CO#2=SA#1 N/A N/A 2/26/2003
05 T5014 40715515201 [APAC-FLORIDA, INC. N/A N/A N/A N/A 2/26/2003
05 15021 40916315201 [P & S PAVING, INC. N/A N/A N/A N/A 4/30/2003
05 20719 23925515201 | CONE & GRAHAM INC N/A N/A N/A N/A 9/29/1999
05 21023 40410915201 [PAVEX CORPORATION N/A N/A N/A N/A 8/30/2000
05 21044 40517015201 [CATHCART CONTRACTING CO N/A N/A N/A N/A 9/27/2000
05 21161 23835815201 |D.A.B. CONSTRUCTORS, INC N/A N/A N/A N/A 2/28/2001
05 21251 23773415201 |QUINN CONSTRUCTION AND BAY N/A N/A N/A N/A 5/23/2001
05 21307 23970815201 |MARTIN K EBY CONSTUCTION CO INC N/A N/A N/A N/A 7/25/2001
05 21421 23841125201 | COASTAL MARINE CONSTRUCTION N/A N/A N/A N/A 12/5/2001
05 21466 40412515201 [COMMUNITY ASPHALT CORP. N/A N/A N/A N/A 2/27/2002
05 21489 24085515201 |P & S PAVING N/A N/A N/A N/A 3/27/2002
05 21504 40715115201 [THE MIDDLESEX CORPORATION N/A N/A N/A N/A 3/27/2002
05 21531 40413415201 [HUBBARD CONSTRUCTION COMPANY N/A N/A N/A N/A 4/24/2002
05 21567 40413215201 [APAC-FLORIDA INC N/A N/A N/A N/A 5/22/2002
05 21618 23771115201 |P & S PAVING N/A N/A N/A N/A 7/31/2002
05 21621 40387515201 [CATHCART CONTRACTING CO N/A N/A N/A N/A 7/31/2002
05 21625 40431215201 [P & S PAVING N/A N/A N/A N/A 7/31/2002
05 21632 40823115201 [CEM ENTERPRISES N/A SA1=SMCO 9 N/A N/A 7/31/2002
05 21651 40903515201 [FLORIDA INDUSTRIAL ELECTRIC, IN N/A N/A N/A N/A 8/28/2002
05 21653 40916215201 [APAC-FLORIDA INC N/A N/A N/A N/A 8/28/2002
05 21654 41000215201 [MONOKO INC N/A N/A N/A N/A 8/28/2002
06 E6A13 41067915201 [ARAZOZA BROTHERS CORPORATION N/A N/A N/A N/A 5/30/2002
06 E6A21 25068375201 |OGLESBY CONSTRUCTION, INC. N/A N/A N/A IN-HOUSE 11/29/2001
06 E6A22 41017815201 |[APAC-FLORIDA, INC. N/A N/A N/A N/A 4/11/2002
06 E6A31 25068385201 |UNITED RENTALS HIGHWAY TECHNOLO |N/A N/A N/A N/A 3/28/2002
06 E6A34 41265715201 [ASTALDI CONSTRUCTION CORPORATION [N/A N/A N/A N/A 6/20/2002
06 E6A52 40776015201 [COMMUNITY ASPHALT CORP. N/A N/A N/A N/A 2/28/2002
06 E6A54 40564515201 [GENERAL ASPHALT CO N/A N/A N/A N/A 4/24/2003
06 E6A78 41122115201 [RAYDAN ELECTRIC INC N/A N/A N/A N/A 7/25/2002
06 E6A84 41318015201 [COASTAL MARINE CONSTRUCTION, INC. [N/A TIMOTHY J. NOLES N/A HARDESTY & HANOVER 1/30/2003
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Contract Adjustments
Actual
Total CRS SA Total CRS Expenditure Freight Total

Contract | Financial Original Contract | Present Contract| Regular Work To Allocated Contract (From FM Liquidated | Adjustment Court Arbitration Other Damage Contract

District | Number | Project ID Amount Amount Date (From CRS) Amount Adjustments System) Damages S Orders Orders Adjustments| Recovery| Adjustments
04 21501 40652615201 465,638.00 465,638.00 448,506.00 - 50,000.00 449,162.00 - - - - - - -
04 21520 22860515201 2,749,728.00 2,875,678.00 2,757,399.00 125,950.00 - 2,805,853.00 - - - - - N B
04 21558 22827615201 598,368.00 556,359.00 479,240.00 (42,009.00) - 479,240.00 - - - - - - -

05 E5F06 40551515201 13,960,000.00 14,086,193.00 14,002,616.00 126,193.00 (42,441.00) 13,977,681.00 - - - - (42,441.00) - (42,441.00)

05 E5F35 41188215201 2,162,387.00 2,232,659.00 2,212,139.00 70,272.00 (7,728.00) 2,224,931.00 - - - - - HtHHHH (7,728.00)
05 E5F39 24258225201 2,990,013.00 2,990,013.00 2,990,013.00 - - 2,990,013.00 - - - - - N B
05 E5F47 40709915201 175,100.00 175,100.00 165,600.00 - - 160,868.00 - - - - - - -
05 E5F55 41008615201 96,950.00 96,950.00 92,285.00 - - 92,285.00 - - - - - N B
05 E5F56 41105325201 460,000.00 460,000.00 459,928.00 - - 459,928.00 - - - - - - _
05 E5F57 41028615201 446,987.00 446,987.00 424,987.00 - - 424,987.00 - - - - - N B
05 E5F58 41307415201 142,707.00 142,707.00 142,274.00 - - 142,274.00 - - - - - - -
05 E5F60 41376615201 87,399.00 87,399.00 85,099.00 - - 85,099.00 - - - - - N B
05 E5F61 41156615201 165,000.00 165,000.00 160,000.00 - - 160,000.00 - - - - - - B
05 E5F62 40438715201 624,500.00 624,500.00 602,316.00 - - 602,316.00 - - - - - N B
05 E5F63 41155615201 138,401.00 141,900.00 119,647.00 3,500.00 - 119,647.00 - - - - - - -
05 E5F64 41152715201 99,680.00 99,680.00 93,430.00 - - 93,430.00 - - - - - N B
05 E5F99 40708915201 93,170.00 93,170.00 88,420.00 - - 88,420.00 - - - - - - -
05 T5001 40412915201 1,775,847.00 1,775,847.00 1,749,606.00 - - 1,778,806.00 - - - - - N B
05 T5003 40841115201 2,286,111.00 2,286,111.00 2,259,344.00 - - 2,319,246.00 - - - - - - -
05 T5004 40916815201 1,458,008.00 1,458,008.00 1,410,485.00 - - 1,441,579.00 - - - - - N B
05 T5005 40731515201 977,273.00 977,273.00 961,235.00 - - 970,442.00 - - - - - - -
05 T5008 40393715201 1,369,419.00 1,385,846.00 1,337,719.00 16,427.00 - 1,346,236.00 - - - - - N B
05 T5011 40716415201 1,152,770.00 1,152,770.00 1,076,144.00 - - 1,074,747.00 - - - - - - -
05 T5013 40917015201 1,892,929.00 2,037,929.00 1,979,075.00 145,000.00 - 1,974,375.00 - - - - - N B
05 T5014 40715515201 672,623.00 672,623.00 627,597.00 - - 628,005.00 - - - - - - -
05 T5021 40916315201 2,246,921.00 2,246,921.00 2,298,615.00 - - 2,246,442.00 - - - - - N B
05 20719 23925515201 19,764,565.00 20,532,533.00 20,475,125.00 767,968.00 392,000.00 20,475,125.00 - - - - - - -
05 21023 40410915201 980,765.00 980,765.00 745,500.00 - - 745,619.00 - - - - - N B
05 21044 40517015201 922,526.00 937,526.00 921,690.00 15,000.00 - 922,422.00 - - - - - - -
05 21161 23835815201 10,225,767.00 10,617,638.00 10,698,157.00 391,871.00 - 10,698,157.00 - - - - - - B
05 21251 23773415201 3,018,909.00 3,129,098.00 3,279,594.00 110,189.00 - 3,279,594.00 - - - - - - -
05 21307 23970815201 16,543,210.00 17,334,809.00 17,664,021.00 791,599.00 - 17,664,021.00 - - - - - - B
05 21421 23841125201 1,629,233.00 1,629,233.00 1,597,492.00 - - 1,597,492.00 - - - - - - -
05 21466 40412515201 1,274,835.00 1,293,323.00 1,247,149.00 18,487.00 - 1,247,149.00 - - - - - N B
05 21489 24085515201 2,877,626.00 3,017,973.00 2,904,264.00 140,347.00 - 2,904,264.00 - - - - - - -
05 21504 40715115201 1,023,700.00 1,023,700.00 1,061,387.00 - - 1,062,384.00 - - - - - N B
05 21531 40413415201 918,281.00 918,281.00 876,800.00 - - 885,522.00 - - - - - - B
05 21567 40413215201 1,682,858.00 1,682,858.00 1,542,784.00 - - 1,554,770.00 - - - - - N B
05 21618 23771115201 4,024,290.00 4,498,742.00 4,729,395.00 474,452.00 - 4,680,361.00 - - - - - - -
05 21621 40387515201 359,000.00 373,186.00 357,186.00 14,186.00 - 357,186.00 - - - - - N B
05 21625 40431215201 3,208,125.00 3,287,386.00 3,026,812.00 79,261.00 - 3,026,812.00 - - - - - - -
05 21632 40823115201 1,671,610.00 1,671,610.00 1,683,516.00 - - 1,683,652.00 - - - - - N B
05 21651 40903515201 395,777.00 395,777.00 375,777.00 - - 375,777.00 - - - - - - B
05 21653 40916215201 1,919,760.00 2,009,007.00 2,135,775.00 89,248.00 - 2,135,775.00 - - - - - N B
05 21654 41000215201 594,426.00 594,426.00 553,426.00 - - 553,426.00 - - - - - - -
06 E6A13 41067915201 1,270,933.00 1,431,745.00 1,408,553.00 160,812.00 - 1,408,553.00 - - - - - N B
06 E6A21 25068375201 130,992.00 141,845.00 140,686.00 10,853.00 - 140,685.00 - - - - - - -
06 E6A22 41017815201 265,000.00 279,996.00 223,309.00 14,996.00 18,000.00 223,309.00 - - - b - b - - b -
06 E6A31 25068385201 281,838.00 281,838.00 230,044.00 - - 230,044.00 - - - - - - -
06 E6A34 41265715201 2,604,123.00 2,604,123.00 2,568,510.00 - - 2,568,510.00 - - - b - b - - b -
06 E6AS52 40776015201 556,906.00 556,906.00 529,609.00 - 25,000.00 532,049.00 - - - - - - -
06 E6A54 40564515201 984,391.00 | $ 984,391.00 948,161.00 | $ - p 50,000.00 941,833.00 - b - b - b - b - - ) -
06 EGA78 41122115201 183,530.00 183,530.00 133,205.00 - 12,000.00 133,205.00 - - - - - - -
06 E6A84 41318015201 293,249.00 | $ 327,117.00 302,236.00 | $ 33,868.00 | $ - 302,236.00 - b - b - b - ) - - ) -
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Innovative Contracting Adjustments Innovative Contract Type
Escalating Total Actual
Incentive / Innovative Regular Work + Expenditures -
Contract | Financial Liquidated No Excuse | Disincentiv A+B Contracting Total Total Actual CRS Amounts DOT Original

District | Number | Project ID Incentives Savings Bonuses e Disincentive | Lane Rental| Adjustments | Adjustments | Adjustments Expenditures Paid Estimate Code |Description
04 21501 40652615201 - - 50,000.00 - - - 50,000.00 50,000.00 498,506.00 449,162.00 (49,343.00) 432,042.00 |B1 BONUS
04 21520 22860515201 - - - - - - - - 2,757,399.00 2,805,853.00 48,454.00 3,383,285.00
04 21558 22827615201 - - - - - - - - 479,240.00 479,240.00 - 650,477.00
05 E5F06 40551515201 - - - - - - - (42,441.00)| $13,960,175.00 | $13,977,681.00 17,507.00 B8 DESIGN/BUILD (MAJOR)
05 E5F35 41188215201 - - - - - - - (7,728.00)[ $ 2,204,411.00 2,224,931.00 20,521.00 B8 DESIGN/BUILD (MAJOR)
05 E5F39 24258225201 - - - - - - - - 2,990,013.00 2,990,013.00 - . B8 DESIGN/BUILD (MAJOR)
05 E5F47 40709915201 - - - - - - - - 165,600.00 160,868.00 (4,732.00)| . BO LUMP SUM
05 E5F55 41008615201 - - - - - - - - 92,285.00 92,285.00 - BO LUMP SUM
05 E5F56 41105325201 - - - - - - - - 459,928.00 459,928.00 - BO LUMP SUM
05 E5F57 41028615201 - - - - - - - - 424,987.00 424,987.00 - BO LUMP SUM
05 E5F58 41307415201 - - - - - - - - 142,274.00 142,274.00 - BO LUMP SUM
05 E5F60 41376615201 - - - - - - - - 85,099.00 85,099.00 - BO LUMP SUM
05 E5F61 41156615201 - - - - - - - - 160,000.00 160,000.00 - BO LUMP SUM
05 E5F62 40438715201 - - - - - - - - 602,316.00 602,316.00 - BO LUMP SUM
05 E5F63 41155615201 - - - - - - - - 119,647.00 119,647.00 -
05 E5F64 41152715201 - - - - - - - - 93,430.00 93,430.00 - BO LUMP SUM
05 E5F99 40708915201 - - - - - - - - 88,420.00 88,420.00 - BO LUMP SUM
05 T5001 40412915201 - - - - - - - - 1,749,606.00 1,778,806.00 29,200.00
05 T5003 40841115201 - - - - - - - - 2,259,344.00 2,319,246.00 59,901.00 BO LUMP SUM
05 T5004 40916815201 - - - - - - - - 1,410,485.00 1,441,579.00 31,094.00
05 T5005 40731515201 - - - - - - - - 961,235.00 970,442.00 9,207.00 BO LUMP SUM
05 T5008 40393715201 - - - - - - - - 1,337,719.00 1,346,236.00 8,518.00 | . BO LUMP SUM
05 T5011 40716415201 - - - - - - - - 1,076,144.00 1,074,747.00 (1,397.00)| .
05 T5013 40917015201 - - - - - - - - 1,979,075.00 1,974,375.00 (4,700.00)| .
05 T5014 40715515201 - - - - - - - - 627,597.00 628,005.00 408.00 | .
05 15021 40916315201 - - - - - - - - 2,298,615.00 2,246,442.00 (52,172.00)| .
05 20719 23925515201 - 392,000.00 - - - - 392,000.00 392,000.00 | $20,867,125.00 | $20,475,125.00 (392,000.00) 17,916,452.00 |B6 LIQUIDATED SAVINGS
05 21023 40410915201 - - - - - - - - 745,500.00 745,619.00 119.00 946,302.00 |B6 LIQUIDATED SAVINGS
05 21044 40517015201 - - - - - - - - 921,690.00 922,422.00 732.00 865,660.00
05 21161 23835815201 - - - - - - - - 10,698,157.00 | $10,698,157.00 - 10,933,217.00
05 21251 23773415201 - - - - - - - - 3,279,594.00 3,279,594.00 - 5,247,249.00 |B5 INCENTIVE/DISINCENTIVE
05 21307 23970815201 - - - - - - - - 17,664,021.00 | $17,664,021.00 - 17,786,211.00
05 21421 23841125201 - - - - - - - - 1,597,492.00 1,597,492.00 - 1,855,985.00
05 21466 40412515201 - - - - - - - - 1,247,149.00 1,247,149.00 - 1,109,460.00
05 21489 24085515201 - - - - - - - - 2,904,264.00 2,904,264.00 - 3,106,909.00
05 21504 40715115201 - - - - - - - - 1,061,387.00 1,062,384.00 997.00 1,273,082.00
05 21531 40413415201 - - - - - - - - 876,800.00 885,522.00 8,722.00 1,021,285.00
05 21567 40413215201 - - - - - - - - 1,542,784.00 1,554,770.00 11,986.00 1,718,798.00
05 21618 23771115201 - - - - - - - - 4,729,395.00 4,680,361.00 (49,034.00) 4,674,291.00
05 21621 40387515201 - - - - - - - - 357,186.00 357,186.00 - 346,000.00 |BO LUMP SUM
05 21625 40431215201 - - - - - - - - 3,026,812.00 3,026,812.00 - 3,337,921.00
05 21632 40823115201 - - - - - - - - 1,683,516.00 1,683,652.00 135.00 1,512,401.00
05 21651 40903515201 - - - - - - - - 375,777.00 375,777.00 - 365,000.00 |BO LUMP SUM
05 21653 40916215201 - - - - - - - - 2,135,775.00 2,135,775.00 - 2,141,352.00
05 21654 41000215201 - - - - - - - - 553,426.00 553,426.00 - 911,000.00 |BO LUMP SUM
06 E6A13 41067915201 - - - - - - - - 1,408,553.00 1,408,553.00 - .
06 E6A21 25068375201 - - - - - - - - 140,686.00 140,685.00 (1.00)| .
06 E6A22 41017815201 18,000.00 - - - - - 18,000.00 18,000.00 241,309.00 223,309.00 (18,000.00)| . B5 INCENTIVE/DISINCENTIVE
06 E6A31 25068385201 - - - - - - - - 230,044.00 230,044.00 -
06 E6A34 41265715201 - - - - - - - - 2,568,510.00 2,568,510.00 - . BO LUMP SUM
06 E6A52 40776015201 - - 25,000.00 - - - 25,000.00 25,000.00 554,609.00 532,049.00 (22,560.00)| . B1 BONUS
06 E6A54 40564515201 50,000.00 - - - - - 50,000.00 50,000.00 998,161.00 941,833.00 (56,329.00)| . B5 INCENTIVE/DISINCENTIVE
06 E6A78 41122115201 - - - 12,000.00 - - 12,000.00 12,000.00 145,205.00 133,205.00 (12,000.00)| . B5 INCENTIVE/DISINCENTIVE
06 E6A84 41318015201 - - - - - - - - 302,236.00 302,236.00 -
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06 E6A85 40548545201 [COMMUNITY ASPHALT CORP. N/A N/A N/A N/A 6/26/2003
06 E6A86 41322515201 [CONSTRUCTION QUALITY CONTROL, INC. [N/A N/A N/A N/A 6/26/2003
06 E6A99 41120215201 [COMMUNITY ASPHALT CORP. N/A N/A N/A N/A 11/21/2002
06 E6B21 25022515201 |H & J ASPHALT, INC. N/A N/A N/A N/A 12/19/2002
06 E6B22 41275515201 [H & J ASPHALT, INC. N/A N/A N/A N/A 12/19/2002
06 E6920 25021915201 |HORSEPOWER ELECTRIC, INC. N/A N/A N/A N/A 10/26/2000
06 E6921 40548515201 [COMMUNITY ASPHALT CORP. N/A N/A N/A N/A 10/26/2000
06 E6964 40926815201 [PIOS & SONS ENTERPRISES, INC. N/A N/A N/A N/A 4/25/2002
06 T6002 40758815201 |[APAC-FLORIDA, INC. N/A N/A N/A N/A 10/30/2002
06 T6003 40775815201 [COMMUNITY ASPHALT CORP. N/A N/A N/A N/A 10/30/2002
06 T6004 41074715201 [COMMUNITY ASPHALT CORP. N/A N/A N/A N/A 10/30/2002
06 T6005 41074915201 [COMMUNITY ASPHALT CORP. N/A N/A N/A N/A 10/30/2002
06 T6007 41106515201 [MASTEC NORTH AMERICA, INC. N/A N/A N/A N/A 12/4/2002
06 T6008 40760615201 [COMMUNITY ASPHALT CORP. N/A N/A N/A N/A 12/4/2002
06 T6011 40565825201 [GENERAL ASPHALT CO N/A N/A N/A N/A 3/26/2003
06 20958 25116815201 |GILBERT SOUTHERN CORP VF5914313620 KUNDE, SPRECHER AND ASSOCIATES |N/A N/A 6/21/2000
06 21167 24983915201 |DE MOYA GROUP INC 591406307001 KEITH & SCHNARS, P.A 591722486001 [BERMELLO AJAMIL & PARTNE 2/28/2001
06 21364 40565515201 |[APAC-FLORIDA INC N/A N/A N/A N/A 9/26/2001
06 21424 24977125201 |M VILA & ASSOCIATES INC N/A N/A N/A N/A 12/5/2001
06 21425 25022915201 |APAC-FLORIDA INC N/A N/A N/A N/A 12/5/2001
06 21460 24970425201 | CONDOTTE AMERICA, INC. N/A N/A N/A N/A 2/27/2002
06 21500 40558415201 [CONDOTTE AMERICA, INC. 592128093001 AVART INC 610713040008 [THE CORRADINAO GROUP 3/27/2002
06 21573 41067815201 [MAYO CONTRACTING, INC. N/A N/A N/A N/A 5/22/2002
06 21590 25162615201 |GILBERT SOUTHERN CORP VF5914063070 KEITH & SCHNARS, P.A. VF6503942310 [DELTA CONSULTING ENGINE 6/19/2002
06 21628 40565915201 [APAC-FLORIDA INC N/A N/A N/A N/A 7/31/2002
06 21655 41086915201 [COMMUNITY ASPHALT CORP. N/A N/A N/A N/A 8/28/2002
06 21687 41076615201 [MONOKO INC N/A N/A N/A N/A 9/25/2002
07 E7A11 40665615201 |[AJAX PAVING INDUSTRIES INC N/A N/A N/A N/A 5/8/2002
07 E7A29 25466015201 |M & J CONSTRUCTION COMPANY OF PINE|N/A N/A N/A N/A 2/13/2002
07 E7A34 40556315201 | CONE & GRAHAM INC N/A N/A N/A N/A 5/22/2002
07 E7A42 25464515201 |VIASYS SERVICES, INC. N/A N/A N/A N/A 1/9/2002
07 E7A57 40574715201 [L & S CONCRETE RESTORATION INC N/A N/A N/A N/A 3/8/2002
07 E7A95 25467715202 |P.D.G. ELECTRIC COMPANY N/A N/A N/A N/A 12/11/2002
07 E7A99 40575415201 [S.G. PINNEY D/B/A UNDERWATER ENGIN [N/A N/A N/A N/A 1/8/2003
07 E7B03 40827315201 [PNUEMATIC CONCRETE CO., INC. N/A N/A N/A N/A 12/11/2002
07 E7B20 25467715206 |AMERICAN LIGHTING AND SIGNALIZATIO |N/A N/A N/A N/A 3/12/2003
07 E7B29 40560015234 [TRANSPORTATION STRUCTURES, INC. N/A N/A N/A N/A 6/23/2003
07 E7B36 40560015236 [CONE & GRAHAM, INC. N/A N/A N/A N/A 8/1/2003
07 E7999 40846025201 [CONE & GRAHAM, INC. N/A N/A N/A N/A 8/8/2001
07 T7003 40606915201 [GDR ENGINEERING, INC. N/A N/A N/A N/A 10/30/2002
07 T7007 40875315201 [CONTECH CONSTRUCTION GROUP, LLC [N/A N/A N/A N/A 1/29/2003
07 17013 40820215201 [CONTECH CONSTRUCTION GROUP, LLC [N/A N/A N/A N/A 4/30/2003
07 T7026 40605915201 [PEPPER CONTRACTING SERVICES, INC. [N/A N/A N/A N/A 7/30/2003
07 20489 25886115201 |HUBBARD CONSTRUCTION COMPANY F-4706805680 HDR ENGINEERING F-5934538810 |GENESIS GROUP 3/31/1999
07 20573 25841015201 [NELSON DAVID CONSTRUCTION CO F-5929864660 RS&H / PBQ&D F-6503574160 |PBS&J CONSTRUCTION SERV 5/26/1999
07 20857 25709515201 |AJAX PAVING INDUSTRIES INC N/A N/A N/A N/A 3/29/2000
07 20889 25848715201 |MINNIELLI CONCRETE CONSTRUCTION _ |N/A N/A N/A N/A 4/26/2000
07 20925 25888115201 |ANGELO IAFRATE CONSTRUCTION N/A N/A N/A N/A 5/24/2000
07 21132 25585415201 |HUBBARD CONSTRUCTION COMPANY N/A N/A N/A N/A 1/24/2001
07 21169 25642015201 |D.A.B. CONSTRUCTORS, INC N/A N/A N/A N/A 2/28/2001
07 21387 25780725201 | CONE & GRAHAM INC N/A N/A N/A N/A 10/31/2001
07 21388 40373815201 |[APAC-FLORIDA INC N/A N/A N/A N/A 10/31/2001
07 21427 25714015201 |APAC-FLORIDA INC N/A N/A N/A N/A 12/5/2001
07 21448 25483515201 | TRAFFIC CONTROL DEVICES, INC. N/A N/A N/A N/A 1/23/2002
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Contract Adjustments
Actual
Total CRS SA Total CRS Expenditure Freight Total
Contract | Financial Original Contract | Present Contract| Regular Work To Allocated Contract (From FM Liquidated | Adjustment Court Arbitration Other Damage Contract
District | Number | Project ID Amount Amount Date (From CRS) Amount Adjustments System) Damages S Orders Orders Adjustments| Recovery| Adjustments
06 E6A85 40548545201 242,371.00 242,371.00 248,653.00 - 12,000.00 248,653.00 - - - - - - -
06 E6A86 41322515201 93,734.00 93,734.00 4,399.00 - - 4,399.00 - - - - - N B
06 E6A99 41120215201 256,551.00 256,551.00 239,504.00 - 13,200.00 239,504.00 - - - - - - -
06 E6B21 25022515201 1,013,422.00 1,013,422.00 875,372.00 - - 875,820.00 - - - - - N B
06 E6B22 41275515201 466,398.00 466,398.00 413,283.00 - 10,800.00 413,416.00 - - - - - - -
06 E6920 25021915201 3,333,333.00 3,333,333.00 864,445.00 - - 864,532.00 - - - - - N B
06 E6921 40548515201 3,372,217.00 3,695,904.00 837,822.00 323,687.00 - 835,904.00 - - - - - - -
06 E6964 40926815201 147,225.00 147,225.00 140,089.00 - - 140,089.00 - - - - - N B
06 T6002 40758815201 572,714.00 572,714.00 525,802.00 - 3,600.00 522,300.00 - - - - - - -
06 T6003 40775815201 393,837.00 393,837.00 347,885.00 - 42,000.00 352,080.00 - - - - - N B
06 T6004 41074715201 719,184.00 719,184.00 651,706.00 - 12,000.00 651,610.00 - - - - - - -
06 T6005 41074915201 637,608.00 640,800.00 612,352.00 3,191.00 - 612,199.00 - - - - - N B
06 T6007 41106515201 1,163,768.00 1,163,768.00 1,156,603.00 - - 1,156,603.00 - - - - - - -
06 T6008 40760615201 2,140,910.00 2,140,910.00 1,954,971.00 - 45,000.00 1,956,880.00 - - - - - N B
06 T6011 40565825201 2,575,406.00 2,575,406.00 2,433,763.00 - - 2,352,053.00 - - - - - - -
06 20958 25116815201 43,533,420.00 44,555,802.00 45,081,248.00 1,022,383.00 | $2,100,000.00 45,081,248.00 - - - - - - B
06 21167 24983915201 13,720,361.00 13,870,254.00 13,401,207.00 149,893.00 | $1,270,000.00 13,401,207.00 - - - - - - -
06 21364 40565515201 2,636,115.00 2,636,115.00 2,429,278.00 - - 2,439,417.00 - - - - - N B
06 21424 24977125201 2,705,074.00 2,705,074.00 2,593,248.00 - 170,000.00 2,634,531.00 - - - - - - -
06 21425 25022915201 2,756,485.00 2,844,895.00 2,774,100.00 88,410.00 150,000.00 2,814,444.00 - - - - - N B
06 21460 24970425201 6,528,349.00 6,241,834.00 5,956,565.00 (286,515.00) 536,000.00 6,049,510.00 - - - - - - -
06 21500 40558415201 4,845,780.00 4,981,570.00 4,881,094.00 135,790.00 320,000.00 4,927,444.00 - - - - - N B
06 21573 41067815201 1,976,732.00 2,083,065.00 1,945,886.00 106,333.00 34,000.00 1,945,886.00 - - - - - - -
06 21590 25162615201 2,284,662.00 2,473,887.00 2,334,455.00 189,225.00 103,000.00 2,334,472.00 - - - - - N B
06 21628 40565915201 1,009,643.00 1,009,643.00 876,696.00 - 42,000.00 879,448.00 - - - - - - -
06 21655 41086915201 1,685,716.00 1,685,716.00 1,322,419.00 - 100,000.00 1,357,724.00 - - - - - N B
06 21687 41076615201 2,042,600.00 2,042,600.00 1,935,630.00 - 70,000.00 1,936,000.00 - - - - - - -
07 E7A11 40665615201 423,000.00 446,094.00 446,094.00 23,094.00 - 446,094.00 - - - - - N B
07 E7A29 25466015201 432,637.00 454,269.00 439,096.00 21,632.00 17,752.00 439,096.00 - - - - 17,752.00 - 17,752.00
07 E7A34 40556315201 1,220,544.00 1,270,494.00 1,220,544.00 49,950.00 - 1,220,544.00 - - - - - N B
07 E7A42 25464515201 928,704.00 945,413.00 174,185.00 16,709.00 (8,876.00) 148,115.00 - - - - - - -
07 E7A57 40574715201 483,435.00 831,820.00 691,618.00 348,385.00 - 691,858.00 - - - - - N B
07 E7A95 25467715202 50,156.00 50,156.00 49,990.00 - - 49,990.00 - - - - - - B
07 E7A99 40575415201 132,201.00 159,345.00 146,107.00 27,144.00 - 146,107.00 - - - - - N B
07 E7B03 40827315201 274,704.00 274,704.00 182,460.00 - - 182,460.00 - - - - - - -
07 E7B20 25467715206 53,730.00 53,730.00 51,295.00 - - 51,295.00 - - - - - N B
07 E7B29 40560015234 116,667.00 116,667.00 116,667.00 - - 116,667.00 - - - - - - B
07 E7B36 40560015236 118,000.00 118,000.00 118,000.00 - - 118,000.00 - - - - - N B
07 E7999 40846025201 2,126,447.00 2,248,784.00 2,246,792.00 122,337.00 - 2,246,792.00 - - - - - - -
07 T7003 40606915201 139,542.00 146,550.00 138,131.00 7,008.00 20.00 138,150.00 - - - - 20.00 - 20.00
07 T7007 40875315201 79,630.00 80,281.00 74,650.00 651.00 - 74,650.00 - - - - - - -
07 T7013 40820215201 110,455.00 110,455.00 107,822.00 - - 107,822.00 - - - - - N B
07 T7026 40605915201 334,000.00 334,000.00 319,000.00 - - 319,000.00 - - - - - - -
07 20489 25886115201 7,431,431.00 8,140,992.00 8,250,371.00 709,561.00 - 8,292,694.00 - - - - - N B
07 20573 25841015201 20,907,656.00 22,239,427.00 21,950,361.00 1,331,771.00 - 22,033,961.00 - - - - - - -
07 20857 25709515201 5,250,168.00 5,329,400.00 5,278,524.00 79,232.00 (22,526.00) 5,255,998.00 (22,526.00) - - - - - (22,526.00)
07 20889 25848715201 2,938,766.00 3,118,747.00 3,114,882.00 179,981.00 (228,399.00) 2,886,483.00 | $(228,399.00) - - - - - (228,399.00)
07 20925 25888115201 5,763,916.00 6,777,640.00 6,816,665.00 1,013,724.00 - 6,828,781.00 - - - - - N 3 B
07 21132 25585415201 4,485,456.00 4,648,698.00 4,382,515.00 163,242.00 - 4,382,515.00 - - - - - - -
07 21169 25642015201 1,642,864.00 | $ 1,731,258.00 1,719,730.00 88,394.00 | $ - 1,719,310.00 - b - b - b - b - - ) -
07 21387 25780725201 607,744.00 614,770.00 590,036.00 7,026.00 - 590,036.00 - - - - - - -
07 21388 40373815201 2,748,045.00 | $ 2,876,221.00 2,903,377.00 128,176.00 [ $ (15,000.00) 2,888,377.00 - b - b - b - b - #HAH# | $ (15,000.00)
07 21427 25714015201 499,786.00 504,022.00 489,609.00 4,236.00 (1,988.00) 487,621.00 (1,988.00) - - - - - (1,988.00)
07 21448 25483515201 1,517,330.00 | $  1,569,222.00 1,520,550.00 51,892.00 | $ - 1,520,550.00 - b - b - b - b - - ) -
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Innovative Contracting Adjustments

Innovative Contract Type

Escalating Total Actual
Incentive / Innovative Regular Work + Expenditures -
Contract | Financial Liquidated No Excuse | Disincentiv A+B Contracting Total Total Actual CRS Amounts DOT Original

District | Number | Project ID Incentives Savings Bonuses e Disincentive | Lane Rental| Adjustments | Adjustments | Adjustments Expenditures Paid Estimate Code |Description
06 E6A85 40548545201 - - - 12,000.00 - - 12,000.00 12,000.00 260,653.00 248,653.00 (12,000.00)| . B5 INCENTIVE/DISINCENTIVE
06 E6A86 41322515201 - - - - - - - - 4,399.00 4,399.00 - . BO LUMP SUM
06 E6A99 41120215201 13,200.00 - - - - - 13,200.00 13,200.00 252,704.00 239,504.00 (13,200.00)| . B5 INCENTIVE/DISINCENTIVE
06 E6B21 25022515201 - - - - - - - - 875,372.00 875,820.00 449.00 | . B6 LIQUIDATED SAVINGS |
06 E6B22 41275515201 - - - 10,800.00 - - 10,800.00 10,800.00 424,083.00 413,416.00 (10,666.00)| . B5 INCENTIVE/DISINCENTIVE
06 E6920 25021915201 - - - - - - - - 864,445.00 864,532.00 87.00 | .
06 E6921 40548515201 - - - - - - - - 837,822.00 835,904.00 (1,917.00)| .
06 E6964 40926815201 - - - - - - - - 140,089.00 140,089.00 - .
06 T6002 40758815201 - 3,600.00 - - - - 3,600.00 3,600.00 529,402.00 522,300.00 (7,102.00)] . B6 LIQUIDATED SAVINGS
06 T6003 40775815201 - 42,000.00 - - - - 42,000.00 42,000.00 389,885.00 352,080.00 (37,805.00)] . B6 LIQUIDATED SAVINGS
06 T6004 41074715201 - 12,000.00 - - - - 12,000.00 12,000.00 663,706.00 651,610.00 (12,096.00)] . B6 LIQUIDATED SAVINGS
06 T6005 41074915201 - - - - - - - - 612,352.00 612,199.00 (153.00)] . B6 LIQUIDATED SAVINGS
06 T6007 41106515201 - - - - - - - - 1,156,603.00 1,156,603.00 - . B1 BONUS
06 T6008 40760615201 - - - 45,000.00 - - 45,000.00 45,000.00 1,999,971.00 1,956,880.00 (43,092.00)| . B5 INCENTIVE/DISINCENTIVE
06 T6011 40565825201 - - - - - - - - 2,433,763.00 2,352,053.00 (81,710.00)]| . B6 LIQUIDATED SAVINGS
06 20958 25116815201 - - 1,900,000.00 - 200,000.00 - 2,100,000.00 | $2,100,000.00 | $47,181,248.00 | $45,081,248.00 | $(2,100,000.00) 57,991,438.00 |B1 BONUS
06 21167 24983915201 - - 1,000,000.00 - 270,000.00 - 1,270,000.00 | $1,270,000.00 | $14,671,207.00 | $13,401,207.00 | $(1,270,000.00) 22,347,103.00 |B1 BONUS
06 21364 40565515201 - - - - - - - - 2,429,278.00 2,439,417.00 10,140.00 3,230,229.00 |B1 BONUS
06 21424 24977125201 - - 170,000.00 - - - 170,000.00 170,000.00 2,763,248.00 2,634,531.00 (128,718.00) 2,835,053.00 |B1 BONUS
06 21425 25022915201 - - 150,000.00 - - - 150,000.00 150,000.00 2,924,100.00 2,814,444.00 (109,656.00) 2,845,512.00 |B1 BONUS
06 21460 24970425201 - - 500,000.00 | $36,000.00 - - 536,000.00 536,000.00 6,492,565.00 6,049,510.00 (443,055.00) 7,834,239.00 |B1 BONUS
06 21500 40558415201 - - 320,000.00 - - - 320,000.00 320,000.00 5,201,094.00 4,927,444.00 (273,650.00) 6,615,494.00 |B1 BONUS
06 21573 41067815201 34,000.00 - - - - - 34,000.00 34,000.00 1,979,886.00 1,945,886.00 (34,000.00) 1,901,889.00 |B5 INCENTIVE/DISINCENTIVE
06 21590 25162615201 - - - HiHHH - - 103,000.00 103,000.00 2,437,455.00 2,334,472.00 (102,984.00) 1,936,348.00 |B5 INCENTIVE/DISINCENTIVE
06 21628 40565915201 42,000.00 - - - - - 42,000.00 42,000.00 918,696.00 879,448.00 (39,248.00) 1,179,979.00 |B5 INCENTIVE/DISINCENTIVE
06 21655 41086915201 - - 100,000.00 - - - 100,000.00 100,000.00 1,422,419.00 1,357,724.00 (64,696.00) 2,087,245.00 |B1 BONUS
06 21687 41076615201 - - - 70,000.00 - - 70,000.00 70,000.00 2,005,630.00 1,936,000.00 (69,629.00) 2,749,801.00 |B5 INCENTIVE/DISINCENTIVE
07 E7A11 40665615201 - - - - - - - - 446,094.00 446,094.00 - . B8 DESIGN/BUILD (MAJOR)
07 E7A29 25466015201 - - - - - - - 17,752.00 456,848.00 439,096.00 (17,752.00)| .
07 E7A34 40556315201 - - - - - - - - 1,220,544.00 1,220,544.00 - . A3 DESIGN/BUILD (MINOR)*
07 E7A42 25464515201 (8,876.00) - - - - - (8,876.00) (8,876.00) 165,309.00 148,115.00 (17,194.00)| .
07 E7A57 40574715201 - - - - - - - - 691,618.00 691,858.00 239.00
07 E7A95 25467715202 - - - - - - - - 49,990.00 49,990.00 -
07 E7A99 40575415201 - - - - - - - - 146,107.00 146,107.00 -
07 E7B03 40827315201 - - - - - - - - 182,460.00 182,460.00 -
07 E7B20 25467715206 - - - - - - - - 51,295.00 51,295.00 -
07 E7B29 40560015234 - - - - - - - - 116,667.00 116,667.00 - BO LUMP SUM
07 E7B36 40560015236 - - - - - - - - 118,000.00 118,000.00 - BO LUMP SUM
07 E7999 40846025201 - - - - - - - - 2,246,792.00 2,246,792.00 - A3 DESIGN/BUILD (MINOR)*
07 T7003 40606915201 - - - - - - - 20.00 138,150.00 138,150.00 - BO LUMP SUM
07 T7007 40875315201 - - - - - - - - 74,650.00 74,650.00 - BO LUMP SUM
07 17013 40820215201 - - - - - - - - 107,822.00 107,822.00 - BO LUMP SUM
07 T7026 40605915201 - - - - - - - - 319,000.00 319,000.00 - BO LUMP SUM
07 20489 25886115201 - - - - - - - - 8,250,371.00 8,292,694.00 42,324.00 7,867,498.00
07 20573 25841015201 - - - - - - - - 21,950,361.00 | $22,033,961.00 83,600.00 18,527,833.00
07 20857 25709515201 - - - - - - - (22,526.00)| $ 5,255,998.00 5,255,998.00 - 5,419,360.00
07 20889 25848715201 - - - - - - - (228,399.00)| $ 2,886,483.00 2,886,483.00 - 3,011,292.00
07 20925 25888115201 - - - - - - - - 6,816,665.00 6,828,781.00 12,116.00 6,576,784.00
07 21132 25585415201 - - - - - - - - 4,382,515.00 4,382,515.00 - 5,104,993.00 [B6 LIQUIDATED SAVINGS
07 21169 25642015201 - - - - - - - - 1,719,730.00 1,719,310.00 (420.00) 1,871,621.00
07 21387 25780725201 - - - - - - - - 590,036.00 590,036.00 - 734,110.00
07 21388 40373815201 - - - - - - - (15,000.00)| $ 2,888,377.00 2,888,377.00 - 3,582,159.00 |B3 LANE RENTAL
07 21427 25714015201 - - - - - - - (1,988.00) 487,621.00 487,621.00 - 314,286.00 |BO LUMP SUM
07 21448 25483515201 - - - - - - - - 1,520,550.00 1,520,550.00 - 2,104,898.00
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07 21463 25712615201 |GILBERT SOUTHERN CORP N/A N/A N/A N/A 2/27/2002
07 21464 40385915201 [APAC-FLORIDA INC N/A N/A N/A N/A 2/27/2002
07 21494 40375415201 [VIASYS SERVICES, INC. N/A N/A N/A N/A 3/27/2002
07 21539 40837515201 | CONE & GRAHAM INC N/A N/A N/A N/A 4/24/2002
07 21570 40620115201 [PARTHENON CONSTRUCTION COMPANY _[N/A N/A N/A N/A 5/22/2002
07 21593 40377415201 [CONTROL SPECIALISTS COMPANY N/A N/A N/A N/A 6/19/2002
07 21642 25576815201 |APAC-FLORIDA INC N/A N/A N/A N/A 8/28/2002
07 21648 40625415201 |[AJAX PAVING INDUSTRIES INC N/A N/A N/A N/A 8/28/2002
07 21672 40371215201 |[J W CONNER & SONS INC N/A N/A N/A N/A 9/25/2002
07 21673 40371415201 [APAC-FLORIDA INC N/A N/A N/A N/A 9/25/2002
07 21674 40371815201 |[J W CONNER & SONS INC N/A N/A N/A N/A 9/25/2002
07 21675 40374015201 [APAC-FLORIDA INC N/A N/A N/A N/A 9/25/2002
08 E8C82 40610115201 [COMMUNITY ASPHALT CORP. N/A N/A N/A N/A 10/9/2001
08 E8D22 41142715201 [BUN CONSTRUCTION CO,, INC. N/A N/A N/A N/A 1/22/2002
08 E8D34 40914515201 |[HARDRIVES OF DELRAY, INC. N/A N/A N/A N/A 10/29/2002
08 E8D50 41142515201 [WEEKLEY ASPHALT PAVING, INC. N/A N/A N/A N/A 8/20/2002
08 E8D55 23225415201 |WEEKLEY ASPHALT PAVING, INC. VF5916855500 METRIC ENGINEERING, INC. VF6511232560 | CONSUL-TECH ENGINEERING 6/18/2002
08 E8D57 41155155201 [SIMMONS CONSTRUCTION COMPANY, INCN/A N/A N/A N/A 8/20/2002
08 E8D78 40932615201 [GILBERT SOUTHERN CORP N/A N/A N/A N/A 10/29/2002
08 E8D79 41165715201 [SIGNAL TECHNOLOGY AND INSTALLATIONN/A N/A VF6511232560 | CONSULTECH 11/19/2002
08 E8D87 41228415201 [COMMUNITY ASPHALT CORP. N/A N/A N/A TARGET ENGINEERING 1/28/2003
08 E8E24 40932815201 [M.B.E.,INC. N/A N/A N/A N/A 5/27/2003
08 E8E35 41228615201 [UNITED RENTALS HIGHWAY TECHNOLOGI[N/A N/A N/A N/A 4/29/2003
08 E8E36 41176615201 [S & D INDUSTRIAL PAINTING, INC. N/A N/A N/A N/A 7/22/2003
08 19727 25186415201 |RECCHI AMERICA INC VF430697009 SVERDRUP CORPORATION VF9415672320 |ICF KAISER ENGINEERING 1/29/1997
08 20186 25895415201 | CONE CONSTRUCTORS INC VF591685550 METRIC ENGINEERING VF5916771450 |KISINGER CAMPO & ASSOCIA 5/20/1998
08 20226 25894015201 | CONE CONSTRUCTORS INC VF591685550 METRIC ENGINEERING VF4707412320 |HDR CONSTRUCTION 6/17/1998
08 20472 23253215201 |HUBBARD CONSTRUCTION COMPANY VF610713040 CARR SMITH CORRADINO VF5933674330 |[TAMPA BAY ENGINEERING, IN 3/31/1999
08 20611 24025825201 |MODERN CONTINENTAL SOUTH INC VF5908961380 POST BUCKLEY SCHUH & JERNIGAN  [VF5920878950 |URS CORPORATION 6/23/1999
08 21166 24301335201 |HUBBARD CONSTRUCTION COMPANY VF591677145 KISINGER CAMPO & ASSOCIATED VF362338811 |HW LOCHNER 2/28/2001
08 21214 23256715201 |RANGER CONSTRUCTION INDUSTRIES, |VF5930944360 TEI ENGINEERS & PLANNER VF5923674330 |[TBE GROUP 4/25/2001
08 21250 40671015201 |GRUBBS CONSTRUCTION CO VF591677145 KISINGER CAMPO & ASSOCIATES VF591663160 |GENESIS GROUP 5/23/2001
08 21441 40794815201 [HUBBARD CONSTRUCTION COMPANY VF5929864660 REYNOLDS SMITH & HILLS VF3623388110 |H.W. LOCHNER 12/5/2001
08 21449 40794515201 [APAC-FLORIDA INC VF650271367 WANTMAN GROUP, INC VF6511232560 [ CONSUL-TECH 1/23/2002
08 21571 40794615201 [RANGER CONSTRUCTION INDUSTRIES, [N/A N/A N/A N/A 5/22/2002
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District | Number | Project ID Amount Amount Date (From CRS) Amount Adjustments System) Damages S Orders Orders Adjustments| Recovery| Adjustments
07 21463 25712615201 11,684,502.00 10,993,514.00 11,304,344.00 (690,988.00)| $1,330,000.00 11,304,344.00 - - - - - - -
07 21464 40385915201 809,140.00 809,140.00 812,961.00 - (6,440.00) 806,521.00 (6,440.00) - - - - - (6,440.00)
07 21494 40375415201 51,930.00 51,930.00 48,048.00 - (1,662.00) 46,386.00 (1,662.00) - - - - - (1,662.00)
07 21539 40837515201 2,283,379.00 2,289,660.00 2,277,053.00 6,281.00 - 2,277,647.00 - - - - - N B
07 21570 40620115201 127,000.00 130,355.00 126,501.00 3,355.00 - 126,501.00 - - - - - - -
07 21593 40377415201 69,951.00 73,637.00 67,137.00 3,686.00 - 67,137.00 - - - - - N B
07 21642 25576815201 5,286,272.00 5,286,272.00 5,259,327.00 - (111,030.00) 5,187,600.00 (41,030.00) - - - - it (51,030.00)
07 21648 40625415201 413,478.00 362,732.00 314,322.00 (50,746.00) - 315,807.00 - - - - - N B
07 21672 40371215201 383,186.00 437,811.00 416,067.00 54,625.00 - 416,067.00 - - - - - - -
07 21673 40371415201 876,592.00 966,592.00 938,474.00 90,000.00 - 938,474.00 - - - - - N B
07 21674 40371815201 908,750.00 930,694.00 889,701.00 21,944.00 - 889,701.00 - - - - - - -
07 21675 40374015201 1,789,411.00 1,789,411.00 1,832,434.00 - (23,788.00) 1,808,646.00 (1,288.00) - - - - - (1,288.00)
08 E8C82 40610115201 1,010,668.00 1,075,998.00 1,036,480.00 65,330.00 - 1,036,624.00 - - - - - - -
08 E8D22 41142715201 1,064,042.00 1,082,201.00 1,000,523.00 18,159.00 - 1,005,763.00 - - - - - N B
08 E8D34 40914515201 1,359,120.00 1,519,686.00 1,533,336.00 160,567.00 (6,000.00) 1,530,989.00 - - - - - - -
08 E8D50 41142515201 396,825.00 396,825.00 376,485.00 - - 376,485.00 - - - - - N B
08 E8D55 23225415201 5,870,823.00 6,523,365.00 6,345,338.00 652,541.00 80,000.00 6,351,985.00 - - - - - - -
08 E8D57 41155155201 200,060.00 200,060.00 189,437.00 - - 189,437.00 - - - - - N B
08 E8D78 40932615201 2,117,480.00 2,117,480.00 2,186,031.00 - 200,000.00 2,185,937.00 - - - - - - -
08 E8D79 41165715201 526,000.00 553,000.00 538,567.00 27,000.00 - 538,567.00 - - - - - N B
08 E8D87 41228415201 4,774,510.00 4,824,510.00 4,688,569.00 50,000.00 - 4,688,569.00 - - - - - - -
08 E8E24 40932815201 597,000.00 597,000.00 547,440.00 - - 547,440.00 - - - - - N B
08 E8E35 41228615201 61,100.00 61,100.00 50,450.00 - - 50,450.00 - - - - - - -
08 E8E36 41176615201 148,746.00 148,746.00 92,746.00 - - 92,746.00 - - - - - N B
08 19727 25186415201 26,835,390.00 27,975,951.00 27,318,212.00 1,140,561.00 | $1,500,000.00 27,505,621.00 - - - - - - -
08 20186 25895415201 37,565,788.00 38,782,020.00 39,628,716.00 1,216,233.00 150,000.00 39,072,599.00 - - - - 150,000.00 - 150,000.00
08 20226 25894015201 37,609,192.00 37,286,954.00 37,268,558.00 (322,238.00) 50,000.00 39,832,685.00 - - - - - - -
08 20472 23253215201 16,883,522.00 19,537,637.00 20,238,652.00 2,654,115.00 - 20,284,880.00 - - - - - - B
08 20611 24025825201 29,329,407.00 30,537,031.00 30,649,165.00 1,207,624.00 - 30,653,511.00 - - - - - - -
08 21166 24301335201 2,035,948.00 2,165,849.00 2,156,690.00 129,901.00 - 2,156,690.00 - - - - - N B
08 21214 23256715201 2,595,031.00 2,844,745.00 2,786,568.00 249,713.00 - 2,820,222.00 - - - - - - -
08 21250 40671015201 2,430,983.00 2,521,748.00 2,541,629.00 90,764.00 - 2,541,629.00 - - - - - N B
08 21441 40794815201 2,698,949.00 2,599,732.00 2,643,067.00 (99,216.00) - 2,661,656.00 - - - - - - -
08 21449 40794515201 4,461,116.00 4,726,435.00 4,774,082.00 265,319.00 - 4,774,082.00 - - - - - - -
08 21571 40794615201 3,721,761.00 3,771,761.00 3,876,553.00 50,000.00 75,000.00 3,906,009.00 - - - - - - -
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Innovative Contracting Adjustments

Innovative Contract Type

Escalating Total Actual
Incentive / Innovative Regular Work + Expenditures -
Contract | Financial Liquidated No Excuse | Disincentiv A+B Contracting Total Total Actual CRS Amounts DOT Original
District | Number | Project ID Incentives Savings Bonuses e Disincentive | Lane Rental| Adjustments | Adjustments | Adjustments Expenditures Paid Estimate Code |Description

07 21463 25712615201 | #HHHHHHEHHHE - - - - - 1,330,000.00 | $1,330,000.00 | $12,634,344.00 | $11,304,344.00 | $(1,330,000.00) 11,047,634.00 (B1 BONUS
07 21464 40385915201 - - - - - - - (6,440.00) 806,521.00 806,521.00 - 712,635.00
07 21494 40375415201 - - - - - - - (1,662.00) 46,386.00 46,386.00 - 103,882.00 (BO LUMP SUM
07 21539 40837515201 - - - - - - - - 2,277,053.00 2,277,647.00 594.00 2,457,544.00
07 21570 40620115201 - - - - - - - - 126,501.00 126,501.00 - 143,000.00 (BO LUMP SUM
07 21593 40377415201 - - - - - - - - 67,137.00 67,137.00 - 250,000.00 (B0 LUMP SUM
07 21642 25576815201 - - - - - (60,000.00) (60,000.00)| $ (111,030.00)| $ 5,148,297.00 5,187,600.00 39,303.00 5,240,979.00 |BO LUMP SUM
07 21648 40625415201 - - - - - - - - 314,322.00 315,807.00 1,485.00 413,571.00
07 21672 40371215201 - - - - - - - - 416,067.00 416,067.00 - 420,016.00 (BO LUMP SUM
07 21673 40371415201 - - - - - - - - 938,474.00 938,474.00 - 996,390.00 |BO LUMP SUM
07 21674 40371815201 - - - - - - - - 889,701.00 889,701.00 - 903,239.00 |BO LUMP SUM
07 21675 40374015201 - - - - - (22,500.00) (22,500.00) (23,788.00) 1,808,646.00 1,808,646.00 - 2,711,490.00 |BO LUMP SUM
08 E8C82 40610115201 - - - - - - - - 1,036,480.00 1,036,624.00 144.00
08 E8D22 41142715201 - - - - - - - - 1,000,523.00 1,005,763.00 5,240.00
08 E8D34 40914515201 - - - - - (6,000.00) (6,000.00) (6,000.00) 1,527,336.00 1,530,989.00 3,653.00
08 E8D50 41142515201 - - - - - - - - 376,485.00 376,485.00 - .
08 E8D55 23225415201 80,000.00 - - - - - 80,000.00 80,000.00 6,425,338.00 6,351,985.00 (73,353.00)| .
08 E8D57 41155155201 - - - - - - - - 189,437.00 189,437.00 - .
08 E8D78 40932615201 - - - - - 200,000.00 200,000.00 200,000.00 2,386,031.00 2,185,937.00 (200,094.00)) .
08 E8D79 41165715201 - - - - - - - - 538,567.00 538,567.00 -
08 E8D87 41228415201 - - - - - - - - 4,688,569.00 4,688,569.00 -
08 E8E24 40932815201 - - - - - - - - 547,440.00 547,440.00 -
08 E8E35 41228615201 - - - - - - - - 50,450.00 50,450.00 -
08 E8E36 41176615201 - - - - - - - - 92,746.00 92,746.00 - .
08 19727 25186415201 - - 1,500,000.00 - - - 1,500,000.00 | $1,500,000.00 | $28,818,212.00 | $27,505,621.00 | $(1,312,591.00) 30,548,912.00 |B1 BONUS
08 20186 25895415201 - - - - - - - 150,000.00 [ $39,778,716.00 | $39,072,599.00 (706,117.00) 33,331,461.00 |B1 BONUS
08 20226 25894015201 - - 50,000.00 - - - 50,000.00 50,000.00 | $37,318,558.00 | $39,832,685.00 2,514,127.00 40,864,380.00 (B1 BONUS
08 20472 23253215201 - - - - - - - - 20,238,652.00 | $20,284,880.00 46,228.00 17,674,009.00
08 20611 24025825201 - - - - - - - - 30,649,165.00 | $30,653,511.00 4,346.00 32,298,537.00
08 21166 24301335201 - - - - - - - - 2,156,690.00 2,156,690.00 - 2,295,582.00
08 21214 23256715201 - - - - - - - - 2,786,568.00 2,820,222.00 33,653.00 2,703,384.00
08 21250 40671015201 - - - - - - - - 2,541,629.00 2,541,629.00 - 2,625,676.00
08 21441 40794815201 - - - - - - - - 2,643,067.00 2,661,656.00 18,589.00 3,228,604.00
08 21449 40794515201 - - - - - - - - 4,774,082.00 4,774,082.00 - 6,621,336.00 |B5 INCENTIVE/DISINCENTIVE
08 21571 40794615201 - - - - 75,000.00 - 75,000.00 75,000.00 3,951,553.00 3,906,009.00 (45,544.00) 4,981,680.00 |B1 BONUS




